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BOARD OF DIRECTORS REGULAR MEETING 

OF JUNE 23, 2006 
 

The meeting will convene at 9:30 a.m., and will be held in the Board Room of the South Florida 
Regional Transportation Authority, Administrative Offices, 800 NW 33rd Street, Suite 100, Pompano 
Beach, Florida 33064. 
 
CALL TO ORDER 
 
PLEDGE OF ALLEGIANCE 
 
AGENDA APPROVAL - Additions, Deletions, Revisions 
 
DISCUSSION ITEMS  
 
MATTERS BY THE PUBLIC - Persons wishing to address the Board are requested to complete an 
“Appearance Card” and will be limited to three (3) minutes.  Please see the Minutes Clerk prior to the 
meeting. 

CONSENT AGENDA 
Those matters included under the Consent Agenda are self-explanatory and are not expected to 
require review or discussion.  Items will be enacted by one motion in the form listed below.  If 
discussion is desired by any Board Member, however, that item may be removed from the 
Consent Agenda and considered separately. 

 
C1.   MOTION TO APPROVE:  Minutes of Board of Directors’ Regular Meeting of May 26, 2006. 
 
 

REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items 
will be voted on individually.  In addition, presentations will be made on each motion, if so 
desired. 
 
R1. MOTION TO APPROVE:  Second Amendment to the South Florida Regional Transportation 

Authority’s (SFRTA) FY 2005-06 Operating Budget, increasing Train Fuel by $285,000, 
General & Administration by $50,000 and Marketing by  $50,000 and decreasing Train 
Operations by $136,000, Professional Fees by $125,000 and Reserve by $124,000.  The total 
budget for FY 2005-06 remains the same at $38,015,997 (see Exhibit 1). 

 
 Department: Finance & Information Technology Department Director: Edward T. Woods 
 Project Manager: Elizabeth Walter   Procurement Director: Christopher Bross 
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R2. MOTION TO APPROVE:  South Florida Regional Transportation Authority’s (SFRTA) FY 

2006-07 Capital Budget in the amount of $38,209,000.   
 
 Department:  Finance & Information Technology Department Director: Edward Woods 
 Project Manager: Elizabeth Walter   Procurement Director: Christopher Bross 
 

 
R3. MOTION TO APPROVE: Joint Participation Agreement (JPA) between the South Florida 

Regional Transportation Authority and the Florida Department of Transportation for Operating 
Funds in the amount of $16,477,000. 

 
 Department:  Finance & Information Technology Department Director: Edward Woods 
 Project Manager: Elizabeth Walter   Procurement Director: Christopher Bross 
 
 
R4. MOTION TO APPROVE:  Third Amendment to Agreement No. 02-710 between the South 

Florida Regional Transportation Authority (SFRTA) and Greenberg Traurig, P.A. for General 
Counsel Legal Services, exercising the second of two (2) one (1) year renewal options in the 
firm fixed amount of $125,000.  

 
Department:  Executive     Department Director:  Joseph Giulietti 
Project Manager:  Joseph Giulietti   Procurement Director:  Christopher Bross 

 
 
R5. MOTION TO APPROVE:  Third Amendment to Agreement No. 01-611 between South Florida 

Regional Transportation Authority (SFRTA) and the C2 Group, LLC for federal legislative 
consultant services, to extend contract term through December 31, 2006, in the firm, fixed price 
amount of $8,167 per month. 

 
Department:  Planning & Capital Development  Department Director:  Jack Stephens 
Project Manager:  Cheryl Clark    Procurement Director:  Chris Bross 

 
 
R6. MOTION TO APPROVE: Agreement No. 06-515 between the South Florida Regional 

Transportation Authority (SFRTA) and Thompson Coburn, LLP for Federal Legal Consultant 
Services for a period of three years with two one-year optional renewal periods, in the annual 
maximum not-to-exceed amount of $30,000.00. 

 
Department: Executive    Department Director:  Joseph Giulietti 
Project Manager:  Jeffrey Olson         Procurement Director:  Chris Bross 

 
 
R7. MOTION TO APPROVE:  Agreement No. 06-852 between the South Florida Regional 

Transportation Authority (SFRTA) and Mitigating Circumstances, Inc., for construction of the 
Holland Park Mitigation Project, in the total contract amount of $374,414.62. 

 
Department: Engineering & Construction   Department Director: Daniel Mazza, P.E. 

 Project Manager:  Mark Pistiner, P.E.   Procurement Director:  Chris Bross 
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R8. MOTION TO APPROVE:  The Evaluation and Selection Committee for the analysis and 

ranking of proposals for the Universal Automated Fare Collection System.  The members 
include:  Renee L. Mathews, CPA – SFRTA Manager of Special Projects and Regional 
Program Manager for the Universal Automated Fare Collection System (UAFCS) Project; Hugh 
W. Chen, P.E., - MDT Chief,  Field Engineering and Systems Maintenance and MDT Project 
Manager for the UAFCS Project; Jose H. Rodriguez, - MDT Lead Field Test Engineer and 
MDT Deputy Project Manager for the UAFCS Project; Daniel Mondesir, - MDT Construction 
Manager III; and, James Fourcade, - BCT Transit Manager of Maintenance.     
 

 Department:  Executive     Department Director:  Joseph Giulietti 
Project Manager:  Renee Mathews   Procurement Director:  Christopher Bross 
 

 
R9. MOTION TO APPROVE:  Change Order No. 4 to Agreement No. 03-195, between the South 

Florida Regional Transportation Authority (SFRTA) and Colorado Railcar Manufacturing, LLC, 
to purchase priority spare parts and running repairs for the Double Deck DMU’s and Bi-level 
Coach’s, in the amount of $591,387. 

 
Department: Operations    Department Director:  Bradley Barkman 
Project Manager:  Bradley Barkman   Procurement Director:  Christopher Bross  

 
 
R10. MOTION TO APPROVE:   First Amendment to Agreement No. 05-107, between the South 

Florida Regional Transportation Authority and the South Florida Education Center 
Transportation Management Association (SFEC) for Feeder Bus Transportation Services.  Under 
the Agreement, SFRTA will provide 50% of the operating funds for the SFEC’s route, in the 
maximum not-to-exceed amount of $95,000 for Fiscal Year 2007. 

 
Department:  Operations     Department Director:  Bradley Barkman 
Project Manager:  Edward Byers   Procurement Director:  Christopher Bross 

 
 

R11. MOTION TO APPROVE:   First Amendment to Agreement No. 05-106, between the South 
Florida Regional Transportation Authority and the Downtown Fort Lauderdale Transportation 
Management Association for Feeder Bus Transportation Services.  Under the Agreement, 
SFRTA will provide 50% of the operating funds for the Downtown Ft. Lauderdale TMA route, 
in the maximum not-to-exceed amount of $45,000 for Fiscal Year 2007. 

 
Department:  Operations     Department Director:  Bradley Barkman 
Project Manager:  Edward Byers    Procurement Director:  Christopher Bross 
 

 
 
 
 
 
 

 



  REVISED 06-20-06 

 5

 
R12. MOTION TO APPROVE: Joint Participation Agreement (JPA) No. 62 between the South 

Florida Regional Transportation Authority (SFRTA) and the Florida Department of 
Transportation (FDOT) for state funds to assist with the financing of feeder bus enhancements, 
in the amount of $350,000. 

 
Department: Planning & Capital Development Department Director:  Jack Stephens 
Project Manager:  Edward Byers   Procurement Director:   Chris Bross 

 
 

R13. MOTION TO APPROVE:  Issuance of Request for Proposal No. 06-113 for Procurement of 
Maintenance Services for SFRTA’s Commuter Rail Rolling Stock (Exhibits 1 and 2 attached). 

 
Department: Operations    Department Director:  Bradley Barkman 
Project Manager:  Edwards Byers   Procurement Director:  Christopher Bross 

 
 

R14. MOTION TO APPROVE:  Issuance of Request for Proposal No. 06-112 for Procurement of 
Operating Services for SFRTA’s Commuter Rail System (Exhibits 1 and 2 attached). 

 
Department: Operations    Department Director:  Bradley Barkman 

 Project Manager:  Edwards Byers   Procurement Director:  Christopher Bross 
 
 

R15. MOTION TO APPROVE: Development & Lease Agreement between the South Florida 
Regional Transportation Authority and Boca Tri-Rail Center, LLC for joint use and development 
of the Phase II site (approximately 2.5 acres) adjacent to the Boca Raton Tri-Rail Station.   

 
Department:  Planning and Capital Development Department Director:   Jack Stephens 
Project Manager:   Loraine Kelly-Cargill  Procurement Director:  Chris Bross 

 
 
R16.  MOTION TO ELECT:  SFRTA Chair and Vice-Chair for Fiscal Year 2006-07. 
 

Department:  N/A     Department Director:  N/A 
Project Manager:  N/A    Procurement Director:  N/A 

 
R17.  MOTION TO APPROVE:  SFRTA Policy Regarding Current and Former Board Members and   

Employees. 

Department: Legal     Department Director:  
Project Manager:                  Procurement Director:  
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R18.  A. MOTION TO APPROVE:  Agreement No. 06-115, between the South Florida Regional 

Transportation Authority (SFRTA) and Rotem Company, to provide services for the 
manufacture, delivery, testing and warranty of two (2) commuter rail cars in the total amount of 
$3,547,930.                                    

 
B. MOTION TO APPROVE:  Delegation of Board authority to staff for approval of Change 
Orders in the amount up to $100,000 under Agreement No. 06-115.  Should the cumulative 
Change Order amount exceed $100,000, the Construction Oversight Committee shall approve 
any additional Change Orders up to 30% of the contract amount and up to a 1-year extension of 
the contract.   

 
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Bradley Barkman   Procurement Director:   Chris Bross 
 

 
 
 

COMMITTEE REPORTS / MINUTES 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 
 

A. PROPERTY COMMITTEE 
B. CONSTRUCTION OVERSIGHT COMMITTEE 
C. PLANNING TECHNICAL ADVISORY COMMITTEE 
D. MARKETING COMMITTEE 
E. OPERATIONS TECHNICAL COMMITTEE 
F. CITIZENS ADVISORY COMMITTEE 
G. AUDIT COMMITTEE 
H. LEGISLATIVE COMMITTEE  
I. ADVISORY COMMITTEE FOR PERSONS WITH DISABILITIES 
 
 
 

      INFORMATION / PRESENTATION ITEMS 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 

 
I-1. INFORMATION – South Florida Regional Transportation Authority Strategic Regional Transit  
      Plan 
I-2. INFORMATION – South Florida East Coast Corridor Transit Analysis (SFECCTA) Study 

 
I-3. INFORMATION – SFRTA Fiscal Year 2006-07 Federal Legislative Status Report 
 
I-4. INFORMATION – South Florida Regional Transportation Authority Fiscal Year 2006-07 State  

cardellak
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MONTHLY REPORTS 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 

A. ENGINEERING & CONSTRUCTION MONTHLY PROGRESS                                   
REPORTS – May 

B. RIDERSHIP GRAPHS – May 

C. ON-TIME PERFORMANCE GRAPHS – May 

D. MARKETING MONTHLY SUMMARY – May 

E. BUDGETED INCOME STATEMENT – May 

F. PAYMENTS OVER $2,500.00 – May 

G. REVENUE AND FARE EVASION REPORTS – May 

H. SOLICITATION SCHEDULE – May 

I. CONTRACT ACTIONS EXECUTED UNDER THE EXECUTIVE DIRECTOR'S AUTHORITY  
- May 

J. CONTRACT ACTIONS EXECUTED UNDER THE CONSTRUCTION OVERSIGHT 
COMMITTEE  – May 

K. OTHER BUSINESS 
 
EXECUTIVE DIRECTOR REPORTS/COMMENTS 
 
LEGAL COUNSEL COMMENTS  

 
CHAIR COMMENTS 
 
BOARD MEMBER COMMENTS 
 
ADJOURNMENT 
In accordance with the Americans with Disabilities Act and Section 286.26, Florida Statutes, persons with disabilities needing special accommodation to 
participate in this proceeding, must at least 48 hours prior to the meeting, provide a written request directed to the Executive Office at 800 NW 33rd 
Street, Suite 100, Pompano Beach, Florida, or telephone (954) 942-RAIL (7245) for assistance; if hearing impaired, telephone (800) 273-7545 (TTY) 
for assistance. 

Any person who decides to appeal any decision made by the Board of Directors for the South Florida Regional Transportation Authority with respect to 
any matter considered at this meeting or hearing, will need a record of the proceedings, and that, for such purpose, he/she may need to ensure that a 
verbatim record of the proceedings is made, which record includes the testimony and evidence upon which the appeal is to be based. 

Persons wishing to address the Board are requested to complete an “Appearance Card” and will be limited to three (3) minutes.  Please see the Minutes 
Clerk prior to the meeting. 



AGENDA ITEM NO.    C1 

 
 

  
M I N U T E S 

 SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 BOARD OF DIRECTORS REGULAR MEETING 

OF MAY 26, 2006 
 

The regular Meeting of the South Florida Regional Transportation Authority Board of Directors was 
held at 10:00 a.m. on Friday, May 26, 2006 in the South Florida Regional Transportation Authority 
Board Room, 800 Northwest 33rd Street, Suite 100 Pompano Beach, Florida 33064. 
 
BOARD MEMBERS PRESENT: 
Bruno Barreiro, Miami-Dade County Commissioner – Arrived @ 9:47 a.m. 
James A. Cummings, Citizen Representative, Broward County 
Marie Horenburger, Citizen Representative, Palm Beach County  
Jeff Koons, Chair – Palm Beach County Commissioner 
James A. Scott, Broward County Commissioner  
Bill T. Smith, Governor’s Appointee  
 
BOARD MEMBERS ABSENT: 
Neisen Kasdin, Citizens Representative, Miami-Dade County 
John Martinez, District Secretary, Florida Department of Transportation 
George Morgan, Governor’s Appointee  
 
ALSO PRESENT: 
Joseph Giulietti, Executive Director, SFRTA 
Jack Stephens, Deputy Executive Director, SFRTA 
Bonnie Arnold, Director of Marketing, SFRTA 
Brad Barkman, Director of Operations, SFRTA 
Chris Bross, Director of Procurement, SFRTA 
Mary Jane Lear, Director of Human Resources, SFRTA 
Renee Matthews, Director of Revenue & Fare Collection, SFRTA  
Dan Mazza, Director of Engineering and Construction, SFRTA 
Edward Woods, Director of Finance & IT, SFRTA 
Mr. Jeffrey Olson, Staff Counsel, SFRTA 
Teresa Moore, General Counsel, SFRTA 
Diane Hernandez Del Calvo, Director of Administration/EEO, SFRTA 
Sandra Thompson, Executive Assistant, SFRTA 
 
CALL TO ORDER 

 The Chair called the meeting to order at 9:35 a.m.  
 
PLEDGE OF ALLEGIANCE 
 
AGENDA APPROVAL – Additions, Deletions, Revisions 

Mr. Giulietti requested the following deletions and revisions to the Agenda: 
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Revision: Exhibit 1 to Agenda Item R4:  MOTION TO APPROVE:  Agreement No. 06-
111, between the South Florida Regional Transportation Authority and the School 
Board of Palm Beach County, for the transportation of students on the Tri-Rail 
system for the 2006-2007 through the 2008-2009 school calendar years. 

 
Deletion:  Agenda Item R9:  MOTION TO APPROVE:  Development & Lease Agreement 

between the South Florida Regional Transportation Authority and Boca Tri-Rail 
Center, LLC for joint use and development of the Phase II site (approximately 2.5 
acres) adjacent to the Boca Raton Tri-Rail Station.   

 
Board Member Jim Scott moved for approval of the Agenda as revised.  The motion 

was seconded by Board Member Bill Smith. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

MATTERS BY THE PUBLIC –  

 Ms. Gladys Fuentes, a Tri-rail passenger, addressed the Board with several concerns 
regarding Tri-rail train facilities and services.  She asked for the Board’s assistance in correcting 
her noted deficiencies.  A letter is on file with all of Ms. Fuentes concerns. 

The Chair thanked Ms. Fuentes.  He informed her that SFRTA staff would forward a 
written response addressing her concerns.  He also suggested that Ms. Fuentes consider 
becoming a member of the Citizen Advisory Committee (CAC).   

Mr. Giulietti thanked Ms. Fuentes for her comments.  He informed the Board that staff 
would address all of Ms. Fuentes concerns and follow up with her in a timely manner.    

Board Member Cummings requested a copy of Ms. Fuentes letter.  He also stated that he 
would like SFRTA staff to respond to Ms. Fuentes in writing.  He stated that staff should work 
on addressing all of Ms. Fuentes’ concerns, and that the Agency should respond and monitor the 
work needed to resolve the problem. 

 Board Member Smith applauded Ms. Fuentes for addressing the Board.  He stated that 
her suggestions were very constructive.  He reiterated that someone from staff should work with 
Ms. Fuentes to address her concerns. 

 Board Member Horenburger expressed concern about the comments regarding the 
elevators.  She stated that problems with elevators should be addressed right away.  She asked if 
there was a maintenance contract for the repair of the elevators. 

 Mr. Bradley Barkman, SFRTA Director of Operations, addressed the Board.  He stated 
that SFRTA has a maintenance contract with an elevator provider of service which is on 
response call.  He stated that there are procedures in place to address the issues and there have 
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been significant improvements.  He stated that he would follow up to make sure the elevator 
issues are being addressed. 

 The Chair stated that the Agency has to be ADA compliant, and this is something that 
should be closely monitored. 

 Mr. Barkman stated that the maintenance crews have been instructed to make sure the 
elevators are working before they leave the platform to assure that anyone in a wheel chair will 
have access.   

 Mr. Dan Glickman, concerned citizen, also addressed the Board.  He suggested that each 
station should have a station volunteer who could report the station problems as well as anything 
related to that station and/or the entire system. 

 

CONSENT AGENDA 
Those matters included under the Consent Agenda are self-explanatory and are not expected to 
require review or discussion.  Items will be enacted by one motion in the form listed below.  If 
discussion is desired by any Board Member, however, that item may be removed from the 
Consent Agenda and considered separately. 

 
C1. MOTION TO APPROVE:  Minutes of Board of Directors’ Regular Meeting of April 28, 

2006 
  

Board Member Marie Horenburger moved for approval of the Consent Agenda.The 

motion was seconded by Board Member Jim Cummings. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

 
 

REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items 
will be voted on individually.  In addition, presentations will be made on each motion, if so 
desired. 
 
R1.   MOTION TO APPROVE:  The South Florida Regional Transportation Authority’s 

(SFRTA) FY 2006-2007 Operating Budget in the amount of $48,399,460. 
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Board Member Jim Cummings moved for approval. The motion was seconded by 

Board Member Bill Smith. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

 
R2. MOTION TO APPROVE:  Interlocal Agreement between the South Florida Regional 

Transportation Authority (SFRTA) and Broward County in the amount of $4,159,000 for 
Operating Funds, $2,670,000 for Capital Contribution and $606,294 for reimbursement 
for feeder service expense.  This Agreement commences July 1, 2006, and ends June 30, 
2007. 

  
Board Member Jim Cummings moved for approval. The motion was seconded 

 by Board Member Marie Horenburger. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
R3. MOTION TO APPROVE:  Supplemental Joint Participation Agreement (JPA) No. 3 

between the South Florida Regional Transportation Authority (SFRTA) and the Florida 
Department of Transportation (FDOT) for feeder service funding, in the amount of 
$2,250,000 bringing the total agreement to $9,032,000. 

 
Board Member Marie Horenburger moved for approval. The motion was seconded 

 by Board Member Jim Cummings. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
R4. MOTION TO APPROVE: Agreement No. 06-111, between the South Florida Regional 

Transportation Authority and the School Board of Palm Beach County, for the 
transportation of students on the Tri-Rail system for the 2006-2007 through the 2008-
2009 school calendar years. 

 
Board Member Jim Cummings moved for approval as amended. The motion was  

seconded  by Board Member Bill Smith. 
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The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
R5. MOTION TO APPROVE:  Funding Agreement between the South Florida Regional 

Transportation Authority and the Palm Beach Metropolitan Planning Organization for the 
Transit Service Implementation Plan for the Central Palm Beach County Transportation 
Corridor for the maximum not-to-exceed amount of $125,108. 

 
Board Member Jim Cummings moved for approval. The motion was seconded 

 by Board Member Marie Horenburger. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
R6.  MOTION TO APPROVE: Joint Participation Agreements (JPA) between the South 

Florida Regional Transportation Authority (SFRTA) and the Florida Department of 
Transportation (FDOT) for state funds to assist with the financing of various station 
improvements, in the amount of $300,000. 

 
  
Board Member Jim Cummings moved for approval. The motion was seconded 

by Board Member  Marie Horenburger. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
R7.  MOTION TO APPROVE: Joint Participation Agreement (JPA) between the South 

Florida Regional Transportation Authority (SFRTA) and the Florida Department of 
Transportation (FDOT) for state funds to assist with the financing of intermodal facility 
improvements, in the amount of $28,000. 

 
Board Member Marie Horenburger moved for approval. The motion was seconded 

 by Board Member Jim Cummings. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 
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R8.  MOTION TO APPROVE: Joint Participation Agreement (JPA) between the South 
Florida Regional Transportation Authority (SFRTA) and the Florida Department of 
Transportation (FDOT) for state funds to assist with the financing of new weekend 
service between SFRTA’s Ft. Lauderdale Airport Station and Port Everglades in Ft. 
Lauderdale, in the amount of $359,520. 

 
Board Member Jim Cummings moved for approval. The motion was seconded 

by Board Member Marie Horenburger. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

R9.  DELETED 
 
R10.  MOTION TO APPROVE:  (1)  5% Salary increase for Executive Director, effective 

September 8, 2005 through the end of the current contract (September 7, 2006); and (2) 
Second Amendment to the Executive Director’s Employment Agreement (Exhibit 1). 

 
Board Member Jim Cummings moved for approval.  The motion was seconded by 

Board Member Marie Horenburger. 

Board Member Smith asked if this would eliminate a Compensation Committee.  

The Chair stated that there should always be the option of having a Compensation 
Committee. 

Board Member Cummings stated that the Board will always have the option to terminate 
the Executive Director.  He stated that the previous increase the Executive Director received was 
7%, which was reduced to 5%.  He stated that the Executive Director’s contract was changed to 
a rolling contract, which means that a committee does not have to meet and review it, and the 
Board always has the option without any notice to re-evaluate it.   

Board Member Smith asked if approval of this item automatically gives the Executive 
Director a 5% increase each year. 

Board Member Cummings responded that this does automatically give the Executive 
Director an increase of 5%, however, the Board could establish a Compensation Committee to 
review the contract at any time. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

R11.  MOTION TO APPROVE:  Modification of Purchase Order No. 18775-1 (“PO”) between 
South Florida Regional Transportation Authority (“SFRTA”) and Greenberg Traurig, 
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P.A. (“GT”) for additional services under Agreement No. 02-710, to increase the PO 
amount by $52,000. 

 
Ms. Teresa Moore, SFRTA General Counsel explained that the fees were for work 

performed by Greengberg Traurig regarding the West Palm Beach Joint Development.  She 
stated that approximately $36,000 of the work performed dealt with the negotiations with Palm 
Beach County on the acquisition of the parcel west of the train station, “the wedge”. 

 
The Chair stated that in addition, expenses were incurred as a result of monitoring a 

charrette which increased the Transit Oriented Development (TOD) to 38 acres which included 
county, state, and federal land.  He noted that the negotiations were very extensive and difficult.   

 
Board Member Smith asked why Legal Counsel did not come back to the Board sooner 

to request payment. 
 
Board Member Scott asked who authorized Legal Counsel to do the work.   
 
Ms. Moore stated that the work done with respect to the wedge parcel was work that 

Legal Counsel was asked to perform with staff on behalf of the Board.  She stated that they were 
instructed by the Board to go into the negotiations with Palm Beach County.  She stated that the 
issue was the timing of the request for the payment of the fees. 

 
  Ms. Moore explained that Greenberg Traurig and the former Chair, Michael Masanoff, 

agreed not to bill the Agency on an ongoing basis, but rather hold back requests for payment in 
the hopes that a deal would be completed with a private developer who would compensate them 
for their fees.   She stated that the additional $16,000 was for work done with respect to the task 
force that Mr. Masanoff had delegated authority to participate in.  She explained that this was 
legal work done to support his involvement in that task force.  She stated that the firm did not 
undertake work that was not delegated the Board.   

 
Commissioner Scott stated that the $36,000 was approved by Board and the additional 

$16,000 was delegated by the former Chair, Michael Masanoff. 
 
Ms. Moore clarified that Mr. Masanoff had delegated authority from the Board to 

participate in the task force.  She stated that the majority of the work had been performed in the 
last two years.   

 
Board Member Smith stated that he had concerns that Legal Counsel did not follow the 

procedures and inform the Board ahead of time of this issue. 
 
Board Member Horenburger stated that in the future all members of the Board should be 

kept informed. 
 
Commissioner Barreiro suggested that the Board negotiate with Greenberg Traurig 

regarding the fees.  He stated that Legal Counsel acknowledged that they assumed a risk and 
should possibly consider splitting the costs. 
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Ms. Moore agreed to increase the purchase order by $36,000 instead of $52,000. 
 
Commissioner Scott moved for approval of $36,000. The motion was seconded 

 by Board Member Marie Horenburger. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
 

COMMITTEE REPORTS / MINUTES 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 
 

A. PROPERTY COMMITTEE 
B. CONSTRUCTION OVERSIGHT COMMITTEE 
C. PLANNING TECHNICAL ADVISORY COMMITTEE 
D. MARKETING COMMITTEE 
E. OPERATIONS TECHNICAL COMMITTEE 
F. CITIZENS ADVISORY COMMITTEE 
G. AUDIT COMMITTEE 
H. LEGISLATIVE COMMITTEE 
 

Commissioner Scott informed that the Bills (Senate Bill 1350 and House Bill 1115) had 
passed.   He stated that the local option rental car surcharge bill was passed as part of another bill 
and it is pending the Governor’s review.   

 
The Chair asked if he should encourage letters to the Governor supporting the rental car 

surcharge bill.   
 

Commissioner Scott stated that it is very important to do what ever can be done to get the 
Governor to sign the Bill. 
 

Board Member Smith applauded Commissioner Scott for the hard work he has done working 
with staff and consultants to get the Bills passed. 

Commissioner Scott provided the Governor’s email address and encouraged emails to the 
Governor supporting the Bill. 

 
The Chair requested that those wanting to take any action work through the Executive 

Director. 
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Commissioner Scott stated that timing is important because the Bill has already gone to the 
Governor. 

 
The Chair thanked Commissioner Scott, staff and the consultants in Tallahassee for the good 

job they have done. 
 

Board Member Horenburger thanked Commissioner Scott, the consultants and the Executive 
Director for the work they did in getting the Bills passed. 

 
I. ADVISORY COMMITTEE FOR PERSONS WITH DISABILITIES 
 
 

MONTHLY REPORTS 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 

A. ENGINEERING & CONSTRUCTION MONTHLY PROGRESS                                   
REPORTS – April 

B. RIDERSHIP GRAPHS – April 
 
Mr. Giulietti stated that ridership was up 17.4%. 

C. ON-TIME PERFORMANCE GRAPHS – April 
 

Mr. Giulietti stated that the on time performance was currently at 80%.  He stated that the 
major delay factors were attributable to adjusting to the new schedule with CSX.   

D. MARKETING MONTHLY SUMMARY – April 

E. BUDGETED INCOME STATEMENT – April 

F. PAYMENTS OVER $2,500.00 – April 

G.  REVENUE AND FARE EVASION REPORTS – April 

H.  SOLICITATION SCHEDULE – April 

I. CONTRACT ACTIONS EXECUTED UNDER THE EXECUTIVE DIRECTOR'S 
AUTHORITY  - April 

J. CONTRACT ACTIONS EXECUTED UNDER THE CONSTRUCTION OVERSIGHT 
COMMITTEE  – April 

OTHER BUSINESS  
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Board Member Cummings stated that he had recently received an email from Mr. 
Richard Kaplan, Broward County MPO, requesting that the Broward MPO work in conjunction 
with the SFRTA to share the services that SFRTA provides.  Board Member Cummings 
requested a motion to have the Executive Director work with Mr. Kaplan and explore the 
possibilities of working together. 
 
 The Chair stated that this should also be a subject discussed at the Board of Directors 
Visioning Retreat.   
 

Commissioner Barreiro stated that it is important to put the resources wherever needed to 
accomplish the task. 
 
 Commissioner Scott stated that the first step should be to investigate options and 
opportunities with the Broward MPO’s prior to making a commitment. 
 
 Board Member Horenburger asked if the Board should consider conducting a summit in 
the Fall. 
 
 The Chair stated that the Agency needed to outline it’s priorities first. 
 
 Commissioner Scott made a motion to direct staff to investigate the possibility of  

sharing of services between the SFRTA and the Broward MPO.  Board Member Marie  

Horenburger seconded the motion. 

 
 The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
EXECUTIVE DIRECTOR REPORTS/COMMENTS 

 
Mr. Giulietti thanked the Board for the extension of his contract.   
 

LEGAL COUNSEL COMMENTS  
 
CHAIR COMMENTS 
 
 The Chair suggested that the July meeting be cancelled.  There was consensus among the 
Board members to cancel the July 2006 Board meeting. 
 
 The Chair reminded the Board that a date for the Visioning Retreat needed to be 
scheduled.  He stated that early July or sometime in September is available.  He stated the Board 
will have to meet in July and do an immediate follow-up in December.  He stated that in 
addition, the Board will have to discuss a Regional Summit for the future. 
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 The Chair noted that June 8, 2006 has been declared National Dump the Pump Day by 
the American Public Transportation Association. He stated it is a day set aside to encourage 
commuters to say no to the high price of gas and turn to mass transit as an alternative.   
 
 Board Member Marie Horenburger moved to proclaim June 8, 2006 SFRTA Dump  
 
the Pump Day in Broward County, Miami-Dade County and Palm Beach County.  Board  
 
Member Bill Smith seconded the motion. 
 

The Chair called for further discussion and/or opposition to the motion.  Upon 

 hearing none, the Chair declared the motion carried unanimously. 

 
BOARD MEMBER COMMENTS 
  
 Board Member Bill Smith moved to appoint Ms. Jan Savarick, Senior Director of  

Development at the Boca Raton Community Hospital Foundation, as his appointment to  

the Citizens Advisory Committee.  Commissioner Jim Scott seconded the motion. 

  
The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

 Commissioner Scott thanked members of the Board for their support of his efforts in 
Tallahassee.  
 
 Commissioner Scott thanked Commissioner Koons for the job he has done as the Chair of 
the SFRTA and the energy and enthusiasm he has brought to the Board. 
 
  
ADJOURNMENT 

 
 There being no further business, the meeting adjourned at 10:50 a.m. 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

BOARD OF DIRECTORS MEETING 
BOARD MEETING: JUNE 23, 2006 

 
AGENDA ITEM REPORT 

 
 

 
  Consent   Regular   Public Hearing 

 

FISCAL YEAR 2005-06 
OPERATING BUDGET AMENDMENT NO.  2 

 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE:  Second Amendment to the South Florida Regional Transportation 
Authority’s (SFRTA) FY 2005-06 Operating Budget, increasing Train Fuel by $285,000, General & 
Administration by $50,000 and Marketing by  $50,000 and decreasing Train Operations by $136,000, 
Professional Fees by $125,000 and Reserve by $124,000.  The total budget for FY 2005-06 remains the 
same at $38,015,997 (see Exhibit 1). 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
This budget amendment is comprised of the following transactions: 
 

1. Train Operations:   Staff is decreasing the Train Operations line item by $136,000, due to 
savings in the base contract and security contract. 

2. Train Fuel: Staff is increasing the Train Fuel line item by $285,000 to compensate for the 
continual increase in the cost of fuel. 

3. General & Administrative Costs: Staff is increasing General & Administrative costs by 
$50,000.  The reasons for the adjustment are increases in rent, office maintenance costs, and 
telecommunication costs. 

4. Marketing:  Marketing Expenses are increasing by $50,000 to promote the new Tri-Rail train 
and shuttle service. 

5. Professional Fees:  Professional Fees are being reduced by $125,000 to reflect actual 
expenses. 

6. Reserve:  In order to balance this budget amendment, $124,000 in contingency is being 
utilized. 

 

Department:  Finance & Information Technology  Department Director: Edward Woods 
Project Manager: Elizabeth Walter    Procurement Director: Chris Bross 
 
FISCAL IMPACT: No fiscal impact, just transferring funds within the Operating Budget. 
 
EXHIBITS ATTACHED: Exhibit 1 – Revised FY 2005-06 Operating Budget          
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FISCAL YEAR 2005-06 
OPERATING BUDGET AMENDMENT NO.  2 

 
 

 
 
 
 
 
 
Recommended by:______________________________ Approved by:______________________________________ 
       Department Director Date    Procurement Director Date 
 
 
 
Authorized by:_________________________________ Approved as to Form by:____________________________ 
      Executive Director Date        General Counsel Date 
 
 
 
 
 
Board Action: 
 
Approved:     ______Yes     _____No 
 
Vote: ______ Unanimous 

 
Amended Motion: 
 
 
 
Commissioner Bruno Barreiro  _____Yes _____ No      Commissioner Jeff Koons  _____Yes _____No      

James A .Cummings                _____Yes _____No      John Martinez   _____Yes _____No           
     

Marie Horenburger   _____Yes _____No  George A. Morgan, Jr.    _____Yes _____No      

Neisen Kasdin    _____Yes _____No  Commissioner James A. Scott           _____Yes _____No      

       Bill T. Smith    _____Yes _____No 

 
 

 

 



Exhibit 1

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

FY 2005-2006 BUDGET AMENDMENT NO. 2

REVENUE
FY 2005-2006 BUDGET FY 2005-2006
APPROVED AMENDMENT AMENDED

TRAIN REVENUE BUDGET NO. 2 BUDGET
Train Service Revenue $6,054,000 $6,054,000
Interest Income/Other Income 320,000 320,000
TOTAL TRAIN REVENUE $6,374,000 $0 $6,374,000

OPERATING ASSISTANCE
FTA Grant 9,428,325 9,428,325
FHWA 4,000,000 4,000,000
FDOT JPA-Operating assistance 6,819,000 6,819,000
FDOT JPA-Feeder Service 2,135,000 2,135,000
FDOT JPA-DMU Funding 649,578 649,578
FDOT JPA-Marketing Grant 241,000 241,000
County Contribution 6,819,000 6,819,000
Broward Feeder Service Funding 606,294 606,294
Unrestricted Reserve 700,000 700,000
Other Local Funding 243,800 243,800
TOTAL ASSISTANCE $31,641,997 $0 $31,641,997
TOTAL REVENUE $38,015,997 $0 $38,015,997

APPROPRIATIONS

FY 2005-2006 BUDGET FY 2005-2006
APPROVED AMENDMENT AMENDED

BUDGET NO. 2 BUDGET
Train Operations $21,349,554 ($136,000) $21,213,554
Personnel Expense 7,149,200 0 7,149,200
Train Fuel 3,620,000 285,000 3,905,000
Feeder Service 2,989,290 2,989,290
General & Administrative 1,684,510 50,000 1,734,510
Marketing 1,149,220 50,000 1,199,220
Professional Fees 683,000 (125,000) 558,000
Reserve 124,000 (124,000) 0
Transfer to Capital Program (732,777) (732,777)
TOTAL APPROPRIATIONS $38,015,997 $0 $38,015,997
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BOARD OF DIRECTORS MEETING 
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AGENDA ITEM REPORT 

 
 

  Consent   Regular   Public Hearing 
 

CAPITAL BUDGET 
FOR FISCAL YEAR 2006-07 

 
 

REQUESTED ACTION: 
 
MOTION TO APPROVE: South Florida Regional Transportation Authority’s (SFRTA) FY 2006-07 
Capital Budget in the amount of $38,209,000. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
The proposed FY 2006-07 Capital Budget totals $38,209,000 in new revenue and additional 
expenditures (See Exhibits 1 & 2).  The budget consists of state, federal and private sector funds, which 
will be used to fund SFRTA’s on-going projects.  Some of the more significant expenditures for FY 
2006-07 are: 
 

• $10,500,000 for the Segment 5 Project;   
• $6,751,000 transferred to SFRTA’s FY 2005-06 Operating Budget to fund preventive 

maintenance costs; 
• $3,418,000 for Planning and Capital Development; 
• $1,900,000 to rehab Tri-Rail coaches; 
• $2,000,000 for automated fare collection equipment. 

 
In addition to the $38,209,000 in new revenue and expenditures, the SFRTA has $102,952,500 in carry-
over funds, bringing the total funds available for expenditure in FY 2006-07 to $141,161,500. 

 
Department: Finance and Administration Department Director: Edward T. Woods 
Project Manager: Elizabeth Walter  Procurement Director:   Chris Bross 
 
FISCAL IMPACT: The Capital Budget provides new funding for FY 2006-07 capital projects in the  
   amount of $38,209,000. 

 
EXHIBITS ATTACHED: Exhibit 1- Revenue for FY 2006-07Capital Budget  
     Exhibit 2- Expenses for FY 2006-07 Capital Budget  
    Exhibit 3- Revenue for FY 2006-07 Five-Year Plan 
    Exhibit 4- Expenses FY 2006-07 Five-Year Plan 
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CAPITAL BUDGET 
FOR FISCAL YEAR 2006-07 

 
 
 
 
 
 
 
Recommended by:______________________________ Approved by:______________________________________ 
       Department Director Date    Procurement Director Date 
 
 
 
Authorized by:_________________________________ Approved as to Form by:____________________________ 
      Executive Director Date        General Counsel Date 
 
 
 
 
 
Board Action: 
 
Approved:     ______Yes     _____No 
 
Vote: ______ Unanimous 

 
Amended Motion: 
 
 
 
Commissioner Bruno Barreiro  _____Yes _____ No      Commissioner Jeff Koons  _____Yes _____No      

James A .Cummings                _____Yes _____No      John Martinez   _____Yes _____No           
     

Marie Horenburger   _____Yes _____No  George A. Morgan, Jr.    _____Yes _____No      

Neisen Kasdin    _____Yes _____No  Commissioner James A. Scott           _____Yes _____No      

       Bill T. Smith    _____Yes _____No 

 
 

 

 



EXHIBIT 1

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

FY 2006-07 Capital Budget

Revenue

FY 2006-07 FY 2006-07
CARRYOVER BUDGET TOTAL

FTA Section 5307 - Formula Funds $32,094,300 $8,404,000 $40,498,300
FTA Section 5309 - Rail Mod. 3,507,500 7,725,000 11,232,500
FTA Section 5309 - Safetea 4,235,700 3,570,000 7,805,700
FTA Section 5309-New Starts (Seg 5) 220,400 220,400
CMAQ (Smart Card) 285,900 285,900
FHWA - Broward STP Funds (Seg 5) 0 3,375,000 3,375,000
FHWA - Palm Beach STP Funds (Seg 5) 0 4,500,000 4,500,000
Florida Dept. of Community Affairs 1,132,200 1,132,200
FDOT JPA 42:  New River 14,900,000 14,900,000
FDOT JPA 42:  Segment 5 16,800,000 2,625,000 19,425,000
FDOT JPA 55:  DMU 5,008,000 5,008,000
FDOT JPA 57:  Pompano Station Parking 450,000 450,000
FDOT JPA 58:  Sheridan Park & Ride 28,500 28,500
Hertz Settlement: 260,000 260,000
County Capital Contribution 24,030,000 8,010,000 32,040,000

Total Capital Revenues $102,952,500 $38,209,000 $141,161,500



EXHIBIT 2

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

FY 2006-07 Capital Budget

EXPENSES
FY 2006-07 FY 2006-07

CARRYOVER BUDGET TOTAL
Double Tracking Project

   New River Bridge - Design/Build $14,900,000 $14,900,000
   Segment 5 - FFGA 27,670,000 10,500,000 38,170,000     
   Administration Building 3,267,100 3,570,000 6,837,100       
   Ticket Vending Machines 3,837,800 2,000,000 5,837,800       
   Smart Cards 1,667,700 1,667,700       

DMU Rail Car Purchase 5,008,000 5,008,000       
Rolling Stock -                     

   Coach Overhaul/Rehab 1,628,500 1,900,000 3,528,500       
   Spare Parts/Components 1,804,000 1,804,000       

Other Engineering Projects -                     
   Pompano Beach Parking 450,000 450,000        

GEC 200,000 200,000        
Sheridan St Park & Ride 28,500 28,500          
Golden Glades 418,000 418,000        

Project Planning/Studies
   Planning & Program Support 1,809,500 1,200,000 3,009,500       
   FEC long rang plan 6,020,000 6,020,000       
   FEC Segment 1-Jupiter 1,257,700 1,257,700       
   FEC Segment 2-PE/EA 697,100 697,100          
   SCRIPPS Feasibility Study 174,200 174,200          
   Okeechobee Bus Route 52,200 52,200            
   Other Planning Projects 2,940,700 2,218,000 5,158,700       
   Planning Assistance 150,000 150,000          
   TOD-Joint Development 250,000 250,000          
   Transit Development Plan-Phase 2 400,000 400,000          
   Transportation/Land Use Planning 450,000 450,000          
   Regional Long Range Plan 650,000 650,000          

West Palm Beach Intermodal 453,400 453,400          
Miscellaneous Operations Dept. Projects -                     

   Hialeah Yard Projects 500,000 650,000 1,150,000       
   Hialeah Yard Generator 100,000 100,000          
   Misc. Station Rehabilitation 0 335,000 335,000          
   Bus Pads 136,000 136,000          
   Irrigation Wells 60,000 60,000            
   On-Board GeoFocus 199,000 199,000          
   ADA Improvements 25,000 575,000 600,000          

Office/Computer Equipment 475,900 300,000 775,900          
Urban Area Security Initiatives 1,132,200 1,132,200       
Lease Hold Improvements 250,000 250,000          
Autos 60,000 60,000            
Preventive Maintenance/Station Mainte 0 6,751,000 6,751,000       
Regional Projects 24,030,000 8,010,000 32,040,000     

Total Capital Expenditures $102,952,500 $38,209,000 $141,161,500



EXHIBIT 3

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

FY 2006-07 Capital Budget & 5 Year Plan

Revenue

5-YEAR PLAN
FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 TOTAL

TOTAL (1) BUDGET BUDGET BUDGET BUDGET BUDGET

FTA Section 5307 - Formula Funds $40,498,300 $8,656,000 $8,915,000 $9,183,000 $9,459,000 $9,700,000 $86,411,300
FTA Section 5309 - Rail Mod. 11,232,500 7,957,000 8,195,000 8,441,000 8,695,000 8,955,000 53,475,500
FTA Section 5309 - Safetea 7,805,700 3,880,000 4,114,000 15,799,700
FTA Section 5309-New Starts (Seg 5) 220,400 220,400
CMAQ (Smart Card) 285,900 285,900
FHWA - Broward STP Funds (Seg 5) 3,375,000 3,375,000
FHWA - Palm Beach STP Funds (Seg 5) 4,500,000 4,500,000
Florida Dept. of Community Affairs 1,132,200 1,132,200
Palm Beach County MPO 0 1,500,000 1,500,000 1,500,000 1,500,000 6,000,000
FDOT JPA 42:  New River 14,900,000 14,900,000
FDOT JPA 42:  Segment 5 19,425,000 19,425,000
FDOT JPA 55:  DMU 5,008,000 5,008,000
FDOT JPA 57:  Pompano Station Parking 450,000 450,000
FDOT JPA 58:  Sheridan Street Park & Ride 28,500 28,500
Hertz Settlement: 260,000 260,000
County Capital Contribution 32,040,000 8,010,000 8,010,000 48,060,000

Total Capital Revenues $141,161,500 $28,503,000 $30,734,000 $19,124,000 $19,654,000 $20,155,000 $259,331,500



EXHIBIT 4

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
FY 2006-07 Capital Budget & 5 Year Plan

EXPENSES
5-Year Plan

FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 TOTAL
TOTALS (1) BUDGET BUDGET BUDGET BUDGET BUDGET

Double Tracking Project
   New River Bridge - Design/Build $14,900,000 $14,900,000
   Segment 5 - FFGA 38,170,000      38,170,000    
   Administration Building 6,837,100        3,880,000       1,195,000      11,912,100    
   Ticket Vending Machines 5,837,800        3,200,000       3,619,000      12,656,800    
   Smart Cards 1,667,700        1,667,700      

DMU Rail Car Purchase 5,008,000        5,008,000        
Rolling Stock

   Rolling Stock 2,385,000       3,340,000      3,083,000      2,984,000      2,855,000        14,647,000    
   Coach Overhaul/Rehab 3,528,500        3,528,500      
   Spare Parts/Components 1,804,000        900,000         800,000         800,000         1,000,000        5,304,000      

Engineering Projects
   Pompano Beach Parking 450,000          450,000         
   Pompano Beach Canopy 1,000,000       1,000,000      

GEC 200,000          300,000          300,000         400,000         500,000         600,000           2,300,000      
Sheridan St Part & Ride 28,500            28,500           
Golden Glades 418,000          418,000         

Project Planning/Studies
   Planning & Program Support 3,009,500        1,200,000       1,600,000      1,800,000      2,000,000      2,200,000        11,809,500    
   FEC long rang plan 6,020,000        6,020,000      
   FEC Segment 1-Jupiter 1,257,700        1,257,700      
   FEC Segment 2-PE/EA 697,100          697,100         
   SCRIPPS Feasibility Study 174,200          174,200         
   Okeechobee Bus Route 52,200            52,200           
   Other Planning Projects 5,158,700        2,321,000       2,600,000      2,900,000      3,200,000      3,500,000        19,679,700    
   Planning Assistance 150,000          150,000         
   TOD-Joint Development 250,000          250,000         
   Transit Development Plan-Phase 2 400,000          400,000         
   Transportation/Land Use Planning 450,000          450,000         
   Regional Long Range Plan 650,000          650,000         

West Palm Beach Intermodal 453,400          453,400         
Misc. Operations Dept. Projects

   Hialeah Yard Projects 1,150,000        1,250,000       400,000         550,000         500,000         500,000           4,350,000      
   Hialeah Yard Generator 100,000          100,000         
   Misc. Station Rehabilitation 335,000          500,000         500,000         600,000         700,000           2,635,000      
   Bus Pads 136,000          136,000         
   Irrigation Wells 60,000            60,000           
   On-Board GeoFocus 199,000          199,000         
   ADA Improvements 600,000          100,000         700,000         

Jupiter Corridor 1,500,000      1,500,000      1,500,000      1,500,000        6,000,000      
Office/Computer Equipment 775,900          50,000            50,000           100,000         300,000         100,000           1,375,900      
Urban Area Security Initiatives 1,132,200        1,132,200      
Lease Hold Improvements 250,000          250,000         
Autos 60,000            75,000           75,000           210,000         
Preventive Maintenance 6,751,000        4,907,000       6,645,000      7,391,000      7,195,000      7,200,000        40,089,000    
Regional Projects 32,040,000      8,010,000       8,010,000      48,060,000    

Total Capital Expenditures $141,161,500 $28,503,000 $30,734,000 $19,124,000 $19,654,000 $20,155,000 $259,331,500

(1)  FY 2006-07 Totals include carryover
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  Consent   Regular   Public Hearing 
 
 

JOINT PARTICIPATION AGREEMENT (JPA) 
 OPERATION FUNDING  

FOR FISCAL YEAR 2006-2007 
 

 
REQUESTED ACTION: 
 
MOTION TO APPROVE: Joint Participation Agreement (JPA) between the South Florida Regional 
Transportation Authority and the Florida Department of Transportation for Operating Funds in the 
amount of $16,477,000. 
 
 
SUMMARY EXPLANATION AND BACKGROUND: 
The Joint Participation Agreement (JPA) funds a portion of the Fiscal Year 2006-2007 Operating 
Budget presented to the Board at the May 26, 2006, Board of Directors Meeting.  The funding consists 
of $12,477,000 in state funding and $4,000,000 in federal funds passed through FDOT from the Federal 
Highway Administration. 
 
 
Department: Finance and Information & Technology Department Director:  Edward T. Woods 
Project Manager: Elizabeth Walter    Procurement Director:  Christopher C. Bross 
 
 
FISCAL IMPACT: This Agreement will fund $16,477,000 of South Florida Regional Transportation 

Authority's Fiscal Year 2006-2007, Operating Budget. 
 
 
 
EXHIBITS ATTACHED:  
                                    Exhibit 1 - JPA with Florida Department of Transportation. 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING: JUNE 23, 2006 

 
 

AGENDA ITEM REPORT 
 

 

 

  Consent   Regular   Public Hearing 
 

THIRD AMENDMENT TO AGREEMENT NO. 02-710 
WITH GREENBERG TRAURIG, P.A. 

GENERAL COUNSEL LEGAL SERVICES 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE  Third Amendment to Agreement No. 02-710 between the South Florida 
Regional Transportation Authority (SFRTA) and Greenberg Traurig, P.A. for General Counsel Legal 
Services, exercising the second of two (2) one (1) year renewal options in the firm fixed amount of 
$125,000.  
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
On August 9, 2002, the Board approved Agreement No. 02-710 with Greenberg Traurig, P.A. to provide 
general counsel legal services to SFRTA/Tri-Rail for an initial term of three (3) years with two (2) one 
(1) year options, in the firm fixed amount of $125,000 per year. 
 
Based on the satisfactory performance of Greenberg Traurig, P.A. and its lead attorneys assigned to 
SFRTA, Ms.Teresa Moore and Mr. Bruce Giles-Klein, staff is recommending the Board exercise the  
second renewal option to the contract.  This Amendment will extend the period of performance through  
August 17, 2007 in the firm fixed amount of $125,000  for the one year renewal option. 
 
 
 
Department:  Executive    Department Director:  Joseph Giulietti 
Project Manager:  Joseph Giulietti   Procurement Director:  Christopher Bross 
 
 
FISCAL IMPACT: Funding is available in the FY 2006-07 Operating Budget 
 
 
EXHIBITS ATTACHED: Exhibit 1 – Third Amendment to Agreement No. 02-710 
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THIRD AMENDMENT TO AGREEMENT NO. 02-710 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND  
 

GREENBERG TRAURIG, P.A. 
 

FOR 
 

GENERAL COUNSEL LEGAL SERVICES 
 
 
 This is a Third Amendment to the Agreement for General Counsel Legal Services 
between SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, formerly 
known as the Tri-County Commuter Rail Authority or TCRA, an agency of the State of Florida, 
hereinafter referred to as “SFRTA” and GREENBERG TRAURIG, P.A., hereinafter referred 
to as “GENERAL COUNSEL”. 
 
 WHEREAS, on August 1, 2003, the SFRTA was established pursuant to amendments to 
Chapter 343, Florida Statutes (“F.S.”); and 
 
 WHEREAS, pursuant to the above referenced amendments to Chapter 343, F.S., the 
SFRTA is the successor and assignee of TCRA and inherited all rights, assets, labor agreements, 
appropriations, privileges, and obligations of TCRA; and 
 
 WHEREAS, on August 9, 2002, GENERAL COUNSEL and TCRA entered into a 
three year Agreement hereinafter referred to as “Agreement” in the firm fixed price amount of 
$125,000.00 per year for the initial three year term with two (2) one (1) year options; and 
 
 WHEREAS, on October 1, 2002, the First Amendment to the Agreement between 
GENERAL COUNSEL and TCRA was executed to include the hourly rate of paralegals for 
additional legal services of GENERAL COUNSEL; and 
 
 WHEREAS, on June 24, 2005, the Second Amendment to the Agreement between 
GENERAL COUNSEL SFRTA was executed to renew the Agreement for one additional year 
through August 17, 2006; and 
 
 WHEREAS, SFRTA now wishes to amend the Agreement to include a Conflict of 
Interest provision regarding the GENERAL COUNSEL’s legal representation contrary to the 
position of SFRTA; and 
 
 WHEREAS, the Agreement has been mutually beneficial to both parties and SFRTA 
now desires to exercise the second of two one-year renewal options as authorized by the terms 
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and conditions of the Agreement in the firm fixed amount of $125,000.00; NOW 
THEREFORE: 
 
 IN CONSIDERATION of the promises, mutual covenants and obligations herein 
contained, and subject to the terms and conditions hereinafter stated, the parties hereto agree to 
amend the Agreement as follows: 
 
 

1.  SCOPE OF SERVICES is amended to include the following: 
 

CONFLICT OF INTEREST 

A. This Section shall apply to GENERAL COUNSEL, and any other agent or 
employee engaged by the GENERAL COUNSEL.  GENERAL COUNSEL 
agrees to incorporate the provisions of this Section into any subcontract into 
which it might enter with reference to the work performed. 

B. GENERAL COUNSEL shall not enter into any other contract with any 
other private or public entity during the term of the Agreement with SFRTA that 
would create or involve a conflict of interest with the services provided herein.   
GENERAL COUNSEL shall not represent any other party before the State 
Legislature or any committee thereof, the office of the Governor or any member 
of the cabinet or any state agency, on any matter where such party’s interest may 
be adverse to the SFRTA without the prior written permission of the SFRTA.  In 
the event GENERAL COUNSEL desires to represent another party before any of 
the aforementioned public officials, bodies or agencies on any matter where such 
party’s interest may be adverse to the SFRTA, it shall promptly inform the 
Executive Director of the SFRTA in writing of the party it wishes to represent and 
of the nature of the proposed representation.  The SFRTA, in its sole and absolute 
discretion, may preclude GENERAL COUNSEL from simultaneously 
representing the SFRTA and another party when the SFRTA determines that 
representation of such other party may be adverse to the SFRTA’s interest.  In 
making such determination, the SFRTA shall have sole and absolute discretion to 
determine the role of GENERAL COUNSEL and the nature of its representation 
of the SFRTA.  Should GENERAL COUNSEL fail, after five (5) days’ notice, to 
cure a conflict as determined by the SFRTA, the SFRTA shall have the right to 
terminate the Agreement with GENERAL COUNSEL. 
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2. TERM is amended to read as follows: 
 

The Agreement shall commence upon execution by all parties and shall be for an 
initial period of four (4) years five (5) years starting upon TCRA’s SFRTA’s 
issuance of a Notice to Proceed.  TCRA SFRTA shall have the sole option of 
extending the term for two (2) one (1) additional one-year periods by giving 
General Counsel thirty (30) days notice prior to expiration. 

 
 

3. COMPENSATION is amended to read as follows: 
 

TCRA SFRTA agrees to pay the GENERAL COUNSEL compensation as 
specified in the General Terms & Conditions, Special Terms & Conditions, and 
GENERAL COUNSEL’S Price Proposal the firm fixed amount of One Hundred 
Twenty-five Thousand Dollars ($125,000.00) for Year One, One Hundred 
Twenty-five Thousand Dollars ($125,000.00) for Year Two, and One Hundred 
Twenty-five Thousand Dollars ($125,000.00) for Year Three, and One Hundred 
Twenty-five Thousand Dollars ($125,000.00) for Year Four, and One Hundred 
Twenty-five Thousand Dollars ($125,000.00) for Year Five. 

 
 
 Except to the extent amended, the Agreement shall remain in full force and effect.  In the 
event of any conflict between the terms of this Third Amendment to the Agreement and the 
Agreement, the parties hereby agree that this document shall control. 
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 IN WITNESS WHEREOF, the parties have made and executed this Third Amendment 
to the Agreement on the respective date under each signature:  GREENBERG TRAURIG, 
P.A., signing by and through its _____________________, duly authorized to execute same and 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY signing by and 
through its Chair, authorized to execute same by Board action on the ____ day of 
__________________, 2006. 
 
 
   SFRTA 
 
ATTEST:  SOUTH FLORIDA REGIONAL 
   TRANSPORTATION AUTHORITY 
 
 
___________________________________  By_________________________________ 
JOSEPH GIULIETTI          COMMISSIONER JOHN F. KOONS, CHAIR 
EXECUTIVE DIRECTOR 
 
 
      ________ DAY OF _________________, 2006 
 
(SFRTA SEAL) 
 
 
 
 
      
_____________________________  
CHRIS BROSS, Director 
Procurement 
 
 
 
 
ATTEST:     GREENBERG TRAURIG, P.A. 
 
 
_____________________________  By_________________________________ 
WITNESS      SHAREHOLDER 
 
 
 
(Corporate Seal)    ______ DAY OF ___________________, 2006 

 



Tracking No.__________________      AGENDA ITEM NO. 
 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING:  JUNE 23, 2006 

 
AGENDA ITEM REPORT 

 
 

  Consent   Regular   Public Hearing 
 
 

THIRD AMENDMENT TO AGREEMENT No. 01-611  
WITH C2 GROUP, LLC  

FOR FEDERAL LEGISLATIVE CONSULTANT SERVICES  
 

 
REQUESTED ACTION: 
 
MOTION TO APPROVE:  Third Amendment to Agreement No. 01-611 between South Florida 
Regional Transportation Authority (SFRTA) and the C2 Group, LLC for federal legislative consultant 
services, to extend contract term through December 31, 2006, in the firm, fixed price amount of $8,167 
per month. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
On August 24, 2001, the Board approved Agreement No. 01-611 with C2 Group, LLC to provide 
legislative consultant services for a period of three (3) years, with two (2) one (1) year renewal options.  
The Agreement was for $98,000 annually.  The C2 Group, LLC provides extensive knowledge of federal 
government processes and experience in Washington; has first hand experience in the transit industry 
and has extensive contacts with the Federal Transit Administration (FTA), Federal Railroad 
Administration (FRA), CSXT and Amtrak, as well as the Governor’s office in Tallahassee.   
 
Mr. John Cline of C2 Group, LLC was instrumental in securing the Full Funding Grant Agreement 
(FFGA) for the Double Track Corridor Improvement Program Segment 5 Project.  In addition, the C2 
Group assisted staff in securing annual federal appropriations as committed in the FFGA and also in 
securing authorization of the Segment 5 Project, Jupiter Corridor, Florida East Coast (FEC) Corridor 
and Scripps Corridor in the TEA-21 Reauthorization Bill.   

 (Continued on page 2) 
 
 
Department:  Planning and Capital Development  Department Director:  Jack Stephens 
Project Manager:  Cheryl Clark    Procurement Director:  Chris Bross 
 
FISCAL IMPACT: Funding in the amount of $28,585 for this amendment is available in the FY 

2006-07 Operating Budget. 
 
 
EXHIBITS ATTACHED:  Exhibit 1 - Third Amendment to Agreement No. 01-611 
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THIRD AMENDMENT TO AGREEMENT No. 01-611  
WITH C2 GROUP, LLC  

FOR FEDERAL LEGISLATIVE CONSULTANT SERVICES  
 

 
 
 
SUMMARY EXPLANATION AND BACKGROUND: (Continued) 
 
 
During the second session of the 109th U.S. Congress, Mr. Cline has assisted SFRTA staff in the federal 
appropriations process. Since it is expected that the 109th Congress will not adjourn on October 6, 2006 
as originally scheduled and it is anticipated that Congress will be in session until December 2006, it is in 
the best interest of SFRTA to extend the C2 Group contract through the end of the calendar year. The C2 
Group, LLC will continue to assist staff in reviewing, analyzing and tracking all federal legislation that 
may have an impact on the SFRTA.  Additionally, the C2 Group, LLC will continue to work with 
Congressional members and committee staff on annual appropriations, securing the maximum amount 
of funding for SFRTA in any given year.  Staff is now recommending approval of the Third Amendment 
to the Agreement.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
THIRD AMENDMENT TO AGREEMENT No. 01-611  
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THIRD AMENDMENT TO AGREEMENT NO. 01-611 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND  
 

C2 GROUP, LLC 
 

FOR 
 

FEDERAL LEGISLATIVE CONSULTANT SERVICES 
 
 
 This is a Third Amendment to the Agreement for Federal Legislative Consultant Services 
between SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, formerly 
known as the Tri-County Commuter Rail Authority or TCRA, an agency of the State of Florida, 
hereinafter referred to as “SFRTA” and C2 GROUP, LLC, hereinafter referred to as 
“CONSULTANT”. 
 
 WHEREAS, on August 1, 2003, the SFRTA was established pursuant to amendments to 
Chapter 343, Florida Statutes (“F.S.”); and 
 
 WHEREAS, pursuant to the above referenced amendments to Chapter 343, F.S., the 
SFRTA is the successor and assignee of TCRA and inherited all rights, assets, labor agreements, 
appropriations, privileges, and obligations of TCRA; and 
 
 WHEREAS, on August 24, 2001, CONSULTANT and TCRA entered into a three year 
Agreement hereinafter referred to as “Agreement” in the firm fixed price amount of $98,000.00 
per year; and 
 
 WHEREAS, on July 16, 2004, the First Amendment to the Agreement between 
CONSULTANT and SFRTA was executed to exercise the first of two one-year renewal options 
as authorized by the terms and conditions of the Agreement in the firm fixed price amount of 
$98,000.00; and 
 
 WHEREAS, on September 23, 2005, the Second Amendment to the Agreement between 
CONSULTANT and SFRTA was executed to exercise the second of two one-year renewal 
options as authorized by the terms and conditions of the Agreement in the firm fixed price 
amount of $98,000.00; and 
 
 WHEREAS, Agreement No. 01-611 with CONSULTANT is scheduled to expire on 
September 17, 2006.  Since the 109th Congress is not expected to adjourn until December 2006, 
it is in the best interest of SFRTA to continue its contractual relationship with CONSULTANT 
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through completion of the legislative session by extending the Agreement through December 31, 
2006;  
 
 NOW THEREFORE IN CONSIDERATION of the promises, mutual covenants and 
obligations herein contained, and subject to the terms and conditions hereinafter stated, the 
parties hereto agree to amend the Agreement as follows: 
 
 

1. TERM is amended to read as follows: 
 

CONSULTANT shall perform the services described in Section 3.0, Scope of 
Services, as directed by the Project Manager.  The period of performance shall be 
effective for a period of five (5) years from issuance of a Notice to Proceed 
through December 31, 2006. 

 
 

2. COMPENSATION is amended to read as follows: 
 

TCRA SFRTA agrees to pay the CONSULTANT as specified in the General 
Terms & Conditions the firm fixed price amount of Ninety Eight Thousand 
Dollars ($98,000.00) annually through September 17, 2006 and Eight Thousand 
One Hundred Sixty-seven Dollars ($8,167.00) per month to be prorated for the 
month of September 2006 and paid in full each month thereafter through and 
including December 2006. 

 
 
 Except to the extent amended, the Agreement shall remain in full force and effect.  In the 
event of any conflict between the terms of this Third Amendment to the Agreement and the 
Agreement, the parties hereby agree that this document shall control. 
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 IN WITNESS WHEREOF, the parties have made and executed this Third Amendment 
to the Agreement on the respective date under each signature:  C2 GROUP, LLC, signing by 
and through its _____________________, duly authorized to execute same and SOUTH 
FLORIDA REGIONAL TRANSPORTATION AUTHORITY, signing by and through its 
Chair, authorized to execute same by Board action on the ____ day of __________________, 
2006. 
 
 
   SFRTA 
 
ATTEST:  SOUTH FLORIDA REGIONAL 
   TRANSPORTATION AUTHORITY 
 
 
___________________________________  By_________________________________ 
JOSEPH GIULIETTI        COMMISSIONER JOHN F. KOONS, CHAIR 
EXECUTIVE DIRECTOR 
 
 
      ________ DAY OF _________________, 2006 
 
(SFRTA SEAL) 
 
 
      Approved as to form by: 
 
 
      
_____________________________  _________________________________ 
CHRIS BROSS, Director   GREENBERG TRAURIG, P.A. 
Procurement      General Counsel, SFRTA 
 
 
 
 
ATTEST:     C2 GROUP, LLC 
 
 
_____________________________  ___________________________________ 
WITNESS     PRESIDENT OR VICE-PRESIDENT 
 
 
 
(Corporate Seal)    ______ DAY OF ___________________, 2006 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
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AGREEMENT NO. 06-515 
THOMPSON COBURN, LLP 

FEDERAL LEGAL CONSULTANT SERVICES 
 

 
REQUESTED ACTION:  
 
MOTION TO APPROVE Agreement No. 06-515 between the South Florida Regional Transportation 
Authority (SFRTA) and Thompson Coburn, LLP for Federal Legal Consultant Services for a period of 
three years with two one-year optional renewal periods, in the annual maximum not-to-exceed amount 
of $30,000.00. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In April 2001 the Board approved an Agreement with Thompson Coburn, LLP for consulting services 
related to the Full Funding Grant Agreement (FFGA) and other federal legal issues.  The Agreement 
was for a three year term with two one-year renewal options.  Mr. Kent Woodman of Thompson 
Coburn, LLP was instrumental in assisting Staff with the securing of the FFGA with the Federal Transit 
Administration for the Double Track Corridor Improvement Program.  Throughout the contract term 
Thompson Coburn, LLP has provided staff with federal legal support related to procurement and labor 
matters.  The firm has also provided coordination with SFRTA’s federal legislative consultant in 
Washington D.C. and provided legal assistance with the on-going Phase B implementation efforts. 
 
Based on the continuing need for legal consulting services related to Federal issues, Staff recommends 
the approval of Agreement No. 06-515 with Thompson Cobrun, LLP for a period of three years with 
two one-year renewal options in the annual maximum not-to-exceed amount of $30,000.00. 
 
 
Department: Executive    Department Director:  Joseph Giulietti 
Project Manager:  Jeffrey Olson        Procurement Director:  Chris Bross 
 
 
FISCAL IMPACT:   Funding will be available in FY 06/07 Operating Budget. 
 
 
EXHIBITS ATTACHED: Exhibit 1 – Agreement No. 06-515 
    Exhibit 2 – Scope of Services 
 







  EXHIBIT 1 

 

 
 
 
 

 
 
 
 
 

AGREEMENT NO. 06-515 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

THOMPSON COBURN, LLP 
 

FOR 
 

FEDERAL LEGAL CONSULTANT SERVICES 
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AGREEMENT NO. 06-515 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

THOMPSON COBURN, LLP 
 

FOR 
 

FEDERAL LEGAL CONSULTANT SERVICES 
 
 

This is an Agreement, by and between SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, hereinafter referred to as “SFRTA”, 
 

AND 
 

THOMPSON COBURN, LLP, a Missouri Limited Liability Partnership, authorized to 
and doing business in the State of Florida, hereinafter referred to as “FIRM”. 
 
 

DEFINITIONS 
 
For the purposes of this Agreement and the various covenants, conditions, terms, and provisions 
which follow, the definitions and identifications set forth below are assumed to be true and 
correct and are agreed upon by the parties. 
 
a. Board.  The board of directors and governing body of the SFRTA, created pursuant to 
Chapter 343, Florida Statutes (2003). 
 
b. Contract Administrator.  The Executive Director for SFRTA or appointed designee.  In 
the administration of this Agreement, all parties may rely upon the instructions or determinations 
made by the Contract Administrator.  
 
c. Firm.  The Firm selected to perform the services pursuant to this Agreement is Thompson 
Coburn, LLP. 
 
d. Project.  Providing all services described in the Contract Documents. 
 
e. Project Manager.  A person supplied by SFRTA and the single point of contact for Firm 
with SFRTA. 
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PREAMBLE 
 
In order to establish the background, context, and frame of reference for this Agreement and to 
generally express the objectives and intentions of the respective parties herein, the following 
statements, representations, and explanations shall be accepted as predicated for the undertakings 
and commitments included within the provisions which follow and may be relied upon by the 
parties as essential elements of the mutual consideration upon which this Agreement is based. 
 
 

• FIRM was determined to be the most qualified firm for the FEDERAL LEGAL 
CONSULTANT SERVICES. 

 
 
FIRM covenants and agrees to perform all obligations of FIRM set forth in this Agreement and 
in the documents listed below, which documents are incorporated herein by reference and which 
documents together with this Agreement are hereinafter called “Contract Documents”. 
 

General Terms and Conditions 
Special Terms and Conditions 
Scope of Services 

 
 

TERM 
 
The period of performance shall be for a term of three (3) years from the issuance of a Notice to 
Proceed, with SFRTA’s sole option to renew for an additional two (2) one (1)-year option 
periods. 
 
 

COMPENSATION 
 
SFRTA agrees to pay the FIRM compensation as specified in the Special Terms and Conditions 
the maximum not-to-exceed amount of Thirty Thousand Dollars ($30,000.00) annually. 
 
 

ADDRESSES 
 
FIRM:      SFRTA: 
 
Thompson Coburn, LLP   South Florida Regional Transportation Authority 
1909 K Street N.W. 800 N.W. 33 Street 
Suite 600 Suite 100 
Washington DC  20006 Pompano Beach, FL  33064 
 
Attn:  G. Kent Woodman Attn:  Jeffrey Olson 
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IN WITNESS WHEREOF, the parties have made and executed this Agreement on the 
respective date under each signature:  THOMPSON COBURN, LLP, signing by and through 
its ____________________________, duly authorized to execute same and SOUTH FLORIDA 
REGIONAL TRANSPORTATION AUTHORITY, signing by and through its Chair, 
authorized to execute same by Board action on the ____ day of _______________________, 
2006. 
 
 
 SFRTA 
  
ATTEST: SOUTH FLORIDA REGIONAL 
 TRANSPORTATION AUTHORITY 
 
 
_______________________________ By_____________________________________ 
JOSEPH GIULIETTI  COMMISSIONER JEFF KOONS, CHAIR 
EXECUTIVE DIRECTOR  
 
 _______ DAY OF __________________, 2006 
 
 (SFRTA SEAL) 
 
 
 Approved as to form by: 
  
  
  
_______________________________ ______________________________________ 
CHRIS BROSS, Director GREENBERG TRAURIG, P.A. 
Procurement General Counsel, SFRTA 
  
  
 
 
 
ATTEST:  THOMPSON COBURN, LLP 
 
 
________________________________ _____________________________________ 
WITNESS PARTNER 
  
 
 _______ DAY OF _________________, 2006 
(Corporate Seal) 
 



  EXHIBIT 2 

AGREEMENT NO. 06-515  SOS-1 OF 1 

3.0 - SCOPE OF SERVICES 
 
 
Federal Legal Consultant shall provide the services set forth below: 
 
3.1 The Federal Legal Consultant shall provide special legal counsel services to SFRTA and 

prepare all necessary documents on issues regarding federal programs, including but not 
limited to the following: 

 
3.1.1 Federal procurement requirements, including construction projects and rolling 

stock purchases; 
 
3.1.2 Federal environmental and planning requirements; 
 
3.1.3 Any close-out issues in connection with the Full Funding Grant Agreement; 
 
3.1.4 Federal issues relating to joint development proposals and projects; 
 
3.1.5 FTA New Starts process and project development; 
 
3.1.6 Americans with Disabilities Act of 1990  issues; 
 
3.1.7 Disadvantaged Business Enterprise and Title VI of the Civil Rights Act 

requirements; 
 
3.1.8 Buy America issues; 
 
3.1.9 U.S. DOT programs or matters, including those of the Federal Highway 

Administration and Federal Railroad Administration; and 
 
3.1.10 Other Federal issues as appropriate. 
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AGREEMENT NO. 06-852 
MITIGATING CIRCUMSTANCES, INC. 

HOLLAND PARK MITIGATION PROJECT 
 

 
REQUESTED ACTION:  
 
MOTION TO APPROVE:  Agreement No. 06-852 between the South Florida Regional Transportation 
Authority (SFRTA) and Mitigating Circumstances, Inc., for construction of the Holland Park Mitigation 
Project, in the total contract amount of $374,414.62. 
 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
Agreement No. 06-852 is for construction services needed for the Holland Park Mitigation Project. This 
project is required to fulfill the environmental permit obligations under the New River Bridge project. 
The construction of the New River Bridge required the removal of saltwater wetland habitat.  The 
environmental permitting entities of Broward County and the South Florida Water Management District 
(SFWMD) required replacement of the removed habitat in order to issue a permit.  Due to the unique 
type of habitat requiring replacement, the Holland Park site was deemed by the permitting agencies as a 
suitable replacement site.  
 
An Invitation to Bid (ITB) was publicly advertised on April 30, 2006.  Ten (10) firms purchased 
solicitation documents and three (3) bids were received on June 6, 2006.  Upon review and evaluation of 
the bids received, SFRTA staff selected Mitigating Circumstances, Inc., as the lowest responsive and 
responsible bidder. 
 

 (Continued on page 2) 
 
Department: Engineering & Construction    Department Director:  Daniel R. Mazza, 
P.E. 
Project Manager:  Mark Pistiner, P.E.   Procurement Director:  Chris Bross 
 
FISCAL IMPACT: Funding in the amount of $374,414.62 for this Agreement is available in the FY 

2006-07 Capital Budget. 
 
 
EXHIBITS ATTACHED:  Exhibit 1 – Agreement No. 06-852  
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AGREEMENT NO. 06-852 

MITIGATING CIRCUMSTANCES, INC. 
HOLLAND PARK MITIGATION PROJECT 

 
 
 
 
SUMMARY EXPLANATION AND BACKGROUND: (Continued) 
 
After a satisfactory review of the Bid Submittal, SFRTA staff recommends entering into an Agreement 
for the construction services with Mitigating Circumstances, Inc., in the total contract amount of 
$374,414.62.  The term of the Agreement shall be one hundred fifty (150) Calendar Days.  
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AGREEMENT NO. 06-852 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

MITIGATING CIRCUMSTANCES, INC. 
 

FOR 
 

HOLLAND PARK MITIGATION PROJECT 
 
 

This is an Agreement, by and between SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, hereinafter referred to as “SFRTA”, 
 

AND 
 

MITIGATING CIRCUMSTANCES, INC., a Florida Corporation, authorized to and 
doing business in the State of Florida, hereinafter referred to as “CONTRACTOR”. 
 
 

DEFINITIONS 
 
For the purposes of this Agreement and the various covenants, conditions, terms, and provisions 
which follow, the definitions and identifications set forth below are assumed to be true and 
correct and are agreed upon by the parties. 
 
a. Board.  The Governing Board of the SFRTA, created pursuant to Chapter 343, Florida 
Statutes (2003). 
 
b. Contract Administrator.  The Executive Director for SFRTA or appointed designee.  In 
the administration of this Agreement, all parties may rely upon the instructions or determinations 
made by the Contract Administrator.  
 
c. Contractor.  The Contractor selected to perform the services pursuant to this Agreement 
is Mitigating Circumstances, Inc. 
 
d. Project.  Providing all services described in the Contract Documents. 
 
e. Project Manager.  A person supplied by SFRTA and the single point of contact for 
Contractor with SFRTA. 
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PREAMBLE 
 
In order to establish the background, context, and frame of reference for this Agreement and to 
generally express the objectives and intentions of the respective parties herein, the following 
statements, representations, and explanations shall be accepted as predicated for the undertakings 
and commitments included within the provisions which follow and may be relied upon by the 
parties as essential elements of the mutual consideration upon which this Agreement is based. 
 

• An Invitation to Bid was advertised by SFRTA as ITB No. 06-852, for HOLLAND 
PARK MITIGATION PROJECT, and CONTRACTOR was determined to be the most 
qualified responsive and responsible respondent. 

 
CONTRACTOR covenants and agrees to perform all obligations of CONTRACTOR set forth in 
this Agreement and in the documents listed below, which documents are incorporated herein by 
reference and which documents together with this Agreement are hereinafter called “Contract 
Documents”. 
 

Instructions to Bidders 
General Terms and Conditions 
Special Terms and Conditions 
Contract Drawings 
Definition of Terms 
Advertisement 
All Exhibits and Attachments 
Addendum No. 1 
Bid Form (Includes Unit Price Schedule) 
Bidder’s Qualification Certification 
Firm’s Key Employee Certification 
DBE Participation Schedule 
Drugfree Workplace Certification 
Debarment & Suspension Certification 
Truth in Negotiation Certificate 
Declaration of Non-Collusion Certification 
Schedule of Subcontractors 
Intent to Perform as a Subcontractor 
Certificate of Disbursement of Previous Periodic Payment to Subcontractors 
Subcontractors Certificate of Previous Payment 
Monthly Subcontractor Utilization Report 
Monthly Employee Utilization Report 
Performance Bond 
Payment Bond 
Release and Affidavit 
Design Change Notice 
Field Change Notice 
Change Order 
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TERM 

 
The period of performance shall be effective from the date of the Notice to Proceed for a period 
of 150 calendar days. 
 
 
 

COMPENSATION 
 
SFRTA agrees to pay the CONTRACTOR compensation as specified in the General Terms and 
Conditions, Special Terms and Conditions, and Bid Form the total contract amount of Three 
Hundred Seventy-four Thousand Four Hundred Fourteen and 62/100 Dollars ($374,414.62). 
 
 
 

ADDRESSES 
 
CONTRACTOR:    SFRTA: 
 
Mitigating Circumstances, Inc.  South Florida Regional Transportation Authority 
4425 S.W. 26 Avenue 800 NW 33 Street 
Fort Lauderdale, FL  33312 Suite 100 
 Pompano Beach, FL  33064 
 
Attn:  Maurice Bay Attn:  Dan Mazza 
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IN WITNESS WHEREOF, the parties have made and executed this Agreement on the 
respective date under each signature:  MITIGATING CIRCUMSTANCES, INC., signing by 
and through its ____________________________, duly authorized to execute same and 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, signing by and 
through its Chair, authorized to execute same by Board action on the ____ day of 
_______________________, 2006. 
 
 
 SFRTA 
  
ATTEST: SOUTH FLORIDA REGIONAL 
 TRANSPORTATION AUTHORITY 
 
 
_______________________________ By_____________________________________ 
JOSEPH GIULIETTI     COMMISSIONER JOHN F. KOONS, CHAIR 
EXECUTIVE DIRECTOR  
 
 _______ DAY OF __________________, 2006 
 
 (SFRTA SEAL) 
 
 
 Approved as to form by: 
  
  
  
_______________________________ ______________________________________ 
CHRIS BROSS, Director GREENBERG TRAURIG, P.A. 
Procurement General Counsel, SFRTA 
  
  
  
 
 
 
ATTEST:  MITIGATING CIRCUMSTANCES, INC. 
 
 
________________________________ _____________________________________ 
WITNESS PRESIDENT OR VICE-PRESIDENT 
  
 
 _______ DAY OF _________________, 2006 
(Corporate Seal) 
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EVALUATION AND SELECTION COMMITTEE FOR 
REQUEST FOR PROPOSAL NO. 05-722   

UNIVERSAL AUTOMATED FARE COLLECTION SYSTEM 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE:  The Evaluation and Selection Committee for the analysis and ranking of 
proposals for the Universal Automated Fare Collection System.  The members include:  Renee L. 
Mathews, CPA – SFRTA Manager of Special Projects and Regional Program Manager for the 
Universal Automated Fare Collection System (UAFCS) Project; Hugh W. Chen, P.E., - MDT Chief,  
Field Engineering and Systems Maintenance and MDT Project Manager for the UAFCS Project; Jose 
H. Rodriguez, - MDT Lead Field Test Engineer and MDT Deputy Project Manager for the UAFCS 
Project; Daniel Mondesir, - MDT Construction Manager III; and, James Fourcade, - BCT Transit 
Manager of Maintenance.     
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
At the May 27, 2005 SFRTA Board of Directors Meeting, the Board approved authorization to prepare 
and issue a new solicitation for the design, manufacture, delivery, installation and integration of 
automated fare collection equipment for the Universal Automated Fare Collection System (UAFCS).  At 
the March 24, 2006 SFRTA Board of Directors Meeting, the evaluation criteria for this procurement 
was approved.  The number of representatives from partner agencies on the Evaluation and Selection 
Committee has been established by the previously approved Interlocal Agreement. The results of the 
selection process will be presented to SFRTA’s Board of Directors.  
  
 
Department:  Executive    Department Director:  Joseph Giulietti 
Project Manager:  Renee Mathews   Procurement Director:  Christopher Bross 
 
FISCAL IMPACT: Not Applicable. 
 
EXHIBITS ATTACHED:  Exhibit 1 – Background of Evaluation and Selection Committee 
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BACKGROUND OF EVALUATION AND SELECTION COMMITTEE MEMBERS FOR 

THE ANALYSIS AND RANKING OF PROPOSALS FOR RFP NO. 05-722 
UNIVERSAL AUTOMATED FARE COLLECTION SYSTEM 

 
 
 

 
Renee L. Matthews, CPA  SFRTA Manager of Special Projects and Regional  
     Program Manager for the UAFCS Project. 

 Renee has over 16 years experience with SFRTA in the 
 government finance, accounting, financial reporting, 
 cash management and revenue administration fields. 
 Additionally, she previously served as SFRTA’s  
 Comptroller and Director of Revenue.  Renee is a 
 Florida Certified Public Accountant.  She has been with 
 SFRTA since August, 1989.  
 
 

Hugh W. Chen, P.E.  MDT Chief, Field Engineering and Systems   
     Maintenance and MDT Project Manager for UAFCS  
     Project.  

 Hugh has over 14 years experience in public transit 
 engineering in a variety of capacities.   He currently 
 supervises a staff of 144 including engineers, network 
 and information technology professionals and service 
 technicians.  His responsibilities include maintenance of 
 MDT system-wide electronic systems.  He has been 
 with MDT since March, 1992.  
 
 

Jose H. Rodriguez                       MDT Lead Field Test Engineer and MDT Deputy  
     Project Manager for UAFCS Project.  

 Jose has over 22 years experience with MDT primarily 
 working on electrical engineering issues concerning 
 Fare Collection Systems, Communications, and IT. He 
 has been with MDT since October, 1983.    
    

 
Daniel Mondesir     MDT Construction Manager III. 
    Daniel has been with MDT for over 10 years and is  
    responsible for all Systems under the Design   
    and Engineering Division of MDT.  He is actively  
    involved in the design, development and engineering of 
    transit related systems including Fare Collection, Train 
    Control, Traction Power, UPS, Communications, and  
    Monitoring Network.  He has been with MDT since  
     January, 1995. 
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James Fourcade    BCT Transit Manager of Maintenance. 
    James has in-depth knowledge of vehicles in public  
    surface transit operations, support equipment and  
    facilities.  He comes to BCT with  20 years experience 
    at WMATA including Manager of Bus Maintenance  
    Analysis, Engineering and Maintenance Support as well 
    as 10 years as Chief Maintenance Officer for   
    the Greater Dayton RTA.  
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING:  JUNE 23, 2006 

 
AGENDA ITEM REPORT 

 
 

  Consent  Regular  Public Hearing 
 

CHANGE ORDER NO. 4  TO AGREEMENT NO. 03-195 FOR THE  
PURCHASE OF PRIORITY PARTS AND RUNNING REPAIRS 

WITH COLORADO RAIL CAR FOR DIESEL MULTIPLE UNITS (DMU’s) 
 

REQUESTED ACTION:    
 
MOTION TO APPROVE: Change Order No. 4 to Agreement No. 03-195, between the South Florida 
Regional Transportation Authority (SFRTA) and Colorado Railcar Manufacturing, LLC, to purchase 
priority spare parts and running repairs for the Double Deck DMU’s and Bi-level Coach’s, in the 
amount of $591,387. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
  
On March 26, 2004, the Board approved Agreement No. 03-195 for the purchase of a trainset 
consisting of one (1) single level DMU, one double deck DMU and one double deck trailer.   
 
On February 25, 2005, the Board approved Change Order No. 1 for sole source negotiations with 
Colorado Rail Car Manufacturing, LLC for the purchase of additional Diesel Multiple Unit’s (DMUs), 
in the amount of $9,191,000.     
 
On May 27, 2005, the Board approved Change Order No. 2 encompassing structural modifications per 
Volpe’s interpretation of structural regulations to cars TRCX702, TRCX703 and TRCX7001 (Single 
deck DMU, double deck DMU and double deck trailer respectively) at no additional cost.   
 
        (Continued on page 2) 
 
Department: Operations     Department Director:  Bradley Barkman 
Project Manager:  Bradley Barkman    Procurement Director: Christopher Bross  
 
FISCAL IMPACT: Funding provided by FDOT JPA No. ANE05. 
 
EXHIBITS ATTACHED:  Exhibit 1 -   Change Order No. 4 to Agreement No. 03-195 
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CHANGE ORDER NO. 4  TO AGREEMENT NO. 03-195 FOR THE  

PURCHASE OF PRIORITY PARTS AND RUNNING REPAIRS 
WITH COLORADO RAIL CAR FOR DIESEL MULTIPLE UNITS (DMU’s) 

 
 
SUMMARY EXPLANATION AND BACKGROUND (CONTINUED): 
  
On November 14, 2005, the Board approved Change Order No. 2.01 exercising the option in Change 
Order No. 2 to purchase one (1) additional double deck trailer railcar, in the amount of $2.8 million.  
 
On November 14, 2005 the Board approved Change Order No. 3 to purchase one (1) double deck 
DMU to replace the fire-damaged single level DMU, in the amount of $4 million.  Receipt of 
insurance claim funds in the amount of $2.8 million was received on April 11, 2006 and NTP issued 
for the replacement DMU on April 19, 2006. 
 
Change Order No. 4 supports the purchase of priority spare parts and running repairs. A list of the parts 
and other information has been provided to SFRTA staff for review and concurrence.  The spare parts 
and running repairs are outside of the scope of warranty.   
 
The new double deck DMU train sets will be integrated into the existing SFRTA/Tri-Rail’s schedule 
currently operating on the rail corridor from the Mangonia Park Station in Palm Beach County to the 
Miami Airport Station in Miami-Dade County.   
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING: JUNE 23, 2006 

 
 

AGENDA ITEM REPORT 
 

 

 

  Consent   Regular   Public Hearing 
 

FIRST AMENDMENT  
FUNDING AGREEMENT NO. 05-107 WITH  

SOUTH FLORIDA EDUCATION CENTER TMA 
FEEDER BUS TRANSPORTATION SERVICES 

 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE First Amendment to Agreement No. 05-107, between the South Florida 
Regional Transportation Authority and the South Florida Education Center Transportation Management 
Association (SFEC) for Feeder Bus Transportation Services.  Under the Agreement, SFRTA will 
provide 50% of the operating funds for the SFEC’s route, in the maximum not-to-exceed amount of 
$95,000 for Fiscal Year 2007. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In June of 1999, Tri-Rail’s Board of Directors approved a Feeder Bus Plan which called for the 
implementation of new feeder bus routes.  Further Board action approved Agreement No. 00-181 with 
SFEC to fund fifty percent (50%) of a weekday route.  
 
The route, connecting SFRTA/Tri-Rail passengers from the Ft. Lauderdale Airport Station to the South 
Florida Education Center, has been in operation since July, 2000, and typically carries over 4,000 
passengers per month. 
 
In June of 2005, the Board approved Agreement No. 05-107 to ensure continuation of service for this 
route.  The First Amendment to this Agreement will provide for service for Fiscal Year 2007. 
 

    
 
Department:  Operations   Department Director:  Bradley Barkman 
Project Manager:  Edward Byers  Procurement Director:  Christopher Bross 
 
FISCAL IMPACT: Funding is available in the SFRTA’s FY 2006-07 Operating Budget. 
 
EXHIBITS ATTACHED: Exhibit 1 – Amendment # 1 to Agreement No. 05-107 
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FIRST AMENDMENT TO AGREEMENT NO. 05-107 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

SOUTH FLORIDA EDUCATION CENTER TMA 
 

FOR 
 

SOUTH FLORIDA EDUCATION CENTER SHUTTLE BUS 
SERVICE 
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FIRST AMENDMENT TO AGREEMENT NO. 05-107 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND  
 

SOUTH FLORIDA EDUCATION CENTER TMA 
 

FOR 
 

SOUTH FLORIDA EDUCATION CENTER SHUTTLE BUS SERVICE 
 
 
 This is a First Amendment to the Agreement for South Florida Education Center Shuttle 
Bus Services between SOUTH FLORIDA REGIONAL TRANSPORTATION 
AUTHORITY, an agency of the State of Florida, hereinafter referred to as “SFRTA” and 
SOUTH FLORIDA EDUCATION CENTER TRANSPORTATION MANAGEMENT 
ASSOCIATION, hereinafter referred to as “SFEC TMA”. 
 
 WHEREAS, on June 24, 2005, SFEC TMA and SFRTA entered into a one year 
Agreement hereinafter referred to as “Agreement” with SFRTA compensating SFEC TMA for 
50% of the cost to provide bus service in the annual not to exceed amount of $95,000.00; and 
 
 WHEREAS, the Agreement has been mutually beneficial to both parties who now desire 
to exercise the first of four one-year renewal options as authorized by Article 2 of the terms and 
conditions of the Agreement in the annual not-to-exceed amount of $95,000.00; NOW 
THEREFORE: 
 
 IN CONSIDERATION of the promises, mutual covenants and obligations herein 
contained, and subject to the terms and conditions hereinafter stated, the parties hereto agree to 
amend the Agreement as follows: 
 
 

1. Article 2, TERM OF AGREEMENT, is amended to read as follows: 
 

This Agreement shall become effective upon execution by the parties.  The term 
of this Agreement shall be one (1) year two (2) years from July 1, 2005 through 
June 30, 2006 June 30, 2007, and may be extended by mutual consent for four (4) 
three (3) additional one-year periods.   

 
 
 Except to the extent amended, the Agreement shall remain in full force and effect.  In the 
event of any conflict between the terms of this First Amendment to the Agreement and the 
Agreement, the parties hereby agree that this document shall control. 
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 IN WITNESS WHEREOF, the parties have made and executed this First Amendment 
to the Agreement on the respective date under each signature:  SOUTH FLORIDA 
EDUCATION CENTER TMA, signing by and through its _____________________, duly 
authorized to execute same and SOUTH FLORIDA REGIONAL TRANSPORTATION 
AUTHORITY signing by and through its Chair, authorized to execute same by Board action on 
the ____ day of __________________, 2006. 
 
 
   SFRTA 
 
ATTEST:  SOUTH FLORIDA REGIONAL 
   TRANSPORTATION AUTHORITY 
 
 
___________________________________  By_________________________________ 
JOSEPH GIULIETTI        COMMISSIONER JOHN F. KOONS, CHAIR 
EXECUTIVE DIRECTOR 
 
 
      ________ DAY OF _________________, 2006 
 
(SFRTA SEAL) 
 
 
      Approved as to form by: 
 
 
      
_____________________________  _________________________________ 
CHRIS BROSS, Director   GREENBERG TRAURIG, P.A. 
Procurement      General Counsel, SFRTA 
 
 
 
 
ATTEST:     SOUTH FLORIDA EDUCATION CENTER TMA 
 
 
_____________________________  By_________________________________ 
WITNESS         PRESIDENT OR VICE PRESIDENT 
 
 
 
(Corporate Seal)    ______ DAY OF ___________________, 2006 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING: JUNE 23, 2006 

 
 

AGENDA ITEM REPORT 
 

 

 

  Consent   Regular   Public Hearing 
 

FIRST AMENDMENT 
FUNDING AGREEMENT NO. 05-106 WITH  
DOWNTOWN FORT LAUDERDALE TMA 

FEEDER BUS TRANSPORTATION SERVICES 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE First Amendment to Agreement No. 05-106, between the South Florida 
Regional Transportation Authority and the Downtown Fort Lauderdale Transportation Management 
Association for Feeder Bus Transportation Services.  Under the Agreement, SFRTA will provide 50% 
of the operating funds for the Downtown Ft. Lauderdale TMA route, in the maximum not-to-exceed 
amount of $45,000 for Fiscal Year 2007. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In June of 1999, Tri-Rail’s Board of Directors approved a Feeder Bus Plan which called for the 
implementation of new feeder bus routes.  Further Board action approved Agreement No. 00-177 with 
The Downtown Fort Lauderdale Transportation Management Association to fund fifty percent (50%) of 
a weekend route.  
 
The route, connecting SFRTA/Tri-Rail passengers from the Ft. Lauderdale Station to Las Olas and the 
Beach, has been in operation since May, 2000, and typically carries over 1,000 passengers per month. 
 
In June of 2005, the Board approved Agreement No. 05-106 to ensure continuation of service for this 
route.  The First Amendment to this Agreement will provide for service for Fiscal Year 2007. 
 

    
 
Department:  Operations   Department Director:  Bradley Barkman 
Project Manager:  Edward Byers  Procurement Director:  Christopher Bross 
 
FISCAL IMPACT: Funding is available in the SFRTA’s FY 2006-07 Operating Budget.   
 
EXHIBITS ATTACHED: Exhibit 1 – First Amendment to Agreement No. 05-106 
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FIRST AMENDMENT TO AGREEMENT NO. 05-106 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

DOWNTOWN FORT LAUDERDALE TMA 
 

FOR 
 

DOWNTOWN FORT LAUDERDALE SHUTTLE BUS SERVICE 
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FIRST AMENDMENT TO AGREEMENT NO. 05-106 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND  
 

DOWNTOWN FORT LAUDERDALE TMA 
 

FOR 
 

DOWNTOWN FORT LAUDERDALE SHUTTLE BUS SERVICE 
 
 
 This is a First Amendment to the Agreement for Downtown Fort Lauderdale Shuttle Bus 
Services between SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, an 
agency of the State of Florida, hereinafter referred to as “SFRTA” and DOWNTOWN FORT 
LAUDERDALE TRANSPORTATION MANAGEMENT ASSOCIATION, hereinafter 
referred to as “FORT LAUDERDALE TMA”. 
 
 WHEREAS, on June 24, 2005, FORT LAUDERDALE TMA and SFRTA entered into 
a one year Agreement hereinafter referred to as “Agreement” with SFRTA compensating FORT 
LAUDERDALE TMA for 50% of the cost to provide bus service in the annual not to exceed 
amount of $45,000.00; and 
 
 WHEREAS, the Agreement has been mutually beneficial to both parties who now desire 
to exercise the first of four one-year renewal options as authorized by Article 2 of the terms and 
conditions of the Agreement in the annual not-to-exceed amount of $45,000.00; NOW 
THEREFORE: 
 
 IN CONSIDERATION of the promises, mutual covenants and obligations herein 
contained, and subject to the terms and conditions hereinafter stated, the parties hereto agree to 
amend the Agreement as follows: 
 
 

1. Article 2, TERM OF AGREEMENT, is amended to read as follows: 
 

This Agreement shall become effective upon execution by the parties.  The term 
of this Agreement shall be one (1) year two (2) years from July 1, 2005 through 
June 30, 2006 June 30, 2007, and may be extended by mutual consent for four (4) 
three (3) additional one-year periods.   
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 Except to the extent amended, the Agreement shall remain in full force and effect.  In the 
event of any conflict between the terms of this First Amendment to the Agreement and the 
Agreement, the parties hereby agree that this document shall control. 



 3 

 IN WITNESS WHEREOF, the parties have made and executed this First Amendment 
to the Agreement on the respective date under each signature:  DOWNTOWN FORT 
LAUDERDALE TMA, signing by and through its _____________________, duly authorized 
to execute same and SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
signing by and through its Chair, authorized to execute same by Board action on the ____ day of 
__________________, 2006. 
 
 
   SFRTA 
 
ATTEST:  SOUTH FLORIDA REGIONAL 
   TRANSPORTATION AUTHORITY 
 
 
___________________________________  By_________________________________ 
JOSEPH GIULIETTI        COMMISSIONER JOHN F. KOONS, CHAIR 
EXECUTIVE DIRECTOR 
 
 
      ________ DAY OF _________________, 2006 
 
(SFRTA SEAL) 
 
 
      Approved as to form by: 
 
 
      
_____________________________  _________________________________ 
CHRIS BROSS, Director   GREENBERG TRAURIG, P.A. 
Procurement      General Counsel, SFRTA 
 
 
 
 
ATTEST:     DOWNTOWN FORT LAUDERDALE TMA 
 
 
_____________________________  By_________________________________ 
WITNESS         PRESIDENT OR VICE PRESIDENT 
 
 
 
(Corporate Seal)    ______ DAY OF ___________________, 2006 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING:  JUNE 23, 2006  

 
AGENDA ITEM REPORT 

 
 

  Consent   Regular   Public Hearing 
 

JOINT PARTICIPATION AGREEMENT  
WITH THE FLORIDA DEPARTMENT OF TRANSPORTATION 

FOR FEEDER BUS ENHANCEMENTS 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE: Joint Participation Agreement (JPA) No. 62 between the South Florida 
Regional Transportation Authority (SFRTA) and the Florida Department of Transportation (FDOT) for 
state funds to assist with the financing of feeder bus enhancements, in the amount of $350,000. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In March 2005, FDOT announced the availability of state grant funds for Service Development, Park & 
Ride, Intermodal and Transit Corridor Projects.  Priority was given to regional projects that were “ready 
to go”, meaning that they could be initiated within 6 months from execution or implemented with 18 
months from execution.  
 
SFRTA submitted a proposal to FDOT in an effort to secure funds from the Service Development Grant 
Program to assist with the financing of feeder bus enhancements to support SFRTA’s new 20-minutes 
headways.   On November 23, 2005, SFRTA was notified by FDOT that its proposal was successful and 
FDOT would award SFRTA $350,000 towards the costs of the enhanced service.  

 
(Continued on page 2) 

 
 
Department: Planning & Capital Development  Department Director:  Jack Stephens 
Project Manager:  Edward Byers    Procurement Director:   Chris Bross 
 
 
 
FISCAL IMPACT: The JPA funds will be available on July 1, 2006 and will be included in SFRTA’s 

Fiscal Year 2006-07 Capital Budget.  
 
EXHIBITS ATTACHED:  Exhibit 1 - Joint Participation Agreement No. 62 
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JOINT PARTICIPATION AGREEMENT  
WITH THE FLORIDA DEPARTMENT OF TRANSPORTATION 

FOR FEEDER BUS ENHANCEMENTS 
 
 
 
SUMMARY EXPLANATION AND BACKGROUND: (Continued) 
 
With the completion of the Double Track Corridor Improvement Program, Segment 5 Project, SFRTA 
will provide increased service to its passengers with 20 minutes headways during peak hour.  With the 
implementation of 20 minute headways, SFRTA and the county bus providers will increase headways 
on routes serving Tri-Rail stations. The goal of the project is to offer connecting bus service from a Tri-
Rail station with a maximum of a 10 minute wait.  These and other funds will support increased service 
on SFRTA's contracted dedicated routes in Broward County and improve headways on Palm Tran fixed 
routes 
   
Staff is requesting Board approval of Joint Participation Agreement No. 62 (Exhibit 1) between SFRTA 
and FDOT to secure $350,000 to assist with the financing of the feeder bus enhancements. 

 
 
 
. 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

BOARD OF DIRECTORS MEETING 
BOARD MEETING: JUNE 23, 2006 

 
AGENDA ITEM REPORT 

 
 

 
  Consent   Regular   Public Hearing 

 
 

REQUEST FOR PROPOSAL NO. 06-113 
FOR PROCUREMENT OF MAINTENANCE SERVICES FOR  

SFRTA’S COMMUTER RAIL ROLLING STOCK 
 

 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE: Issuance of Request for Proposal No. 06-113 for Procurement of 
Maintenance Services for SFRTA’s Commuter Rail Rolling Stock (Exhibits 1 and 2 attached). 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
Agreement No. 00-180 for Operations and Maintenance Services of Tri-Rail’s Commuter Rail System 
expires on June 30, 2007.  This current Agreement consists of Operating Services for the Commuter 
Rail System and Maintenance Services for the Commuter Rail fleet of rolling stock.  The proposed 
contract would be for Maintenance Services, only, with a contract for Operating Services to be procured 
separately. 
 
 
Staff is recommending the use of a competitive RFP process for a new “Maintenance Services for 
SFRTA’s Commuter Rail Rolling Stock,” agreement.  The term of the Agreement resulting from the 
RFP will be for five (5) years with five (5) additional one (1) year renewal options. 
 
Staff will submit  the Evaluation Committee for this procurement for the Board’s approval at a later 
date. 
 
 
 
Department: Operations    Department Director:  Bradley Barkman 
Project Manager:  Edwards Byers   Procurement Director:  Christopher Bross 
 
FISCAL IMPACT: Funding will be proposed in the SFRTA’s FY 2007-08 Operating Budget. 
 
 
EXHIBITS ATTACHED:  Exhibit 1 – Summary of Scope of Services 

Exhibit 2 – Evaluation Criteria 







Exhibit 1 

 
 
 
 

SUMMARY OF SCOPE OF SERVICES  
RFP 06-113 MAINTENANCE SERVICES FOR  

SFRTA’S COMMUTER RAIL ROLLING STOCK 
 
 
SFRTA requires the services of a qualified Contractor to provide maintenance for 
SFRTA’s commuter rail rolling stock and its associated equipment and facilities 
including the Engine House in the Hialeah Yard and the West Palm Beach Layover 
Facility.  
 
The selected Contractor shall be required to maintain SFRTA’s rolling stock fleet, 
consisting of locomotives and commuter rail coaches and cabcars, to ensure the 
continued availability of the fleet for revenue service operations.  Additionally, the 
contractor shall be required to maintain SFRTA’s equipment related to the maintenance 
of the rolling stock fleet in good working order. 
 
The selected Contractor shall be required to provide maintenance for SFRTA’s commuter 
rail rolling stock and its associated equipment and facilities in accordance with Federal 
regulations, the Contract Documents and SFRTA policies and procedures. 
 
The RFP will solicit written responses (“proposals”) from qualified firms interested in 
providing the services needed for this Project for a period of five (5) years with five (5) 
additional one (1) year renewal options. 
 
The selected Contractor shall provide all management, labor, materials and equipment 
necessary to perform the services under the RFP.   
 



Exhibit 2 

Evaluation Criteria 
 
 
◊ Cost (15%).  This must include the completion of all cost matrixes, which include items such 

as mobilization costs, base level costs, and anticipated extra work costs by individual year.  
The Contractor’s cost proposal shall be submitted in a separate sealed package. 

 
◊ Technical Approach (25%).   The Proposer will present an overall technical approach which 

should demonstrate an understanding for and experience in providing this type of service as 
well as how the service will be delivered.  Includes factors such as staffing plan; corporate 
structure support; quality assurance; system safety; inventory and material management; cost 
control; mobilization plan; training; employee and labor relations. 

 
◊ Operating Plans (25%).  This section should include: operating procedures and practices; 

reporting formats; and management information systems. 
 
◊ Qualifications & Experience (35%).  This section should include factors such as corporate 

skills and experience, financial resources, experience of key personnel, safety record, 
references from past and current projects and, understanding of commuter rail operating 
environments. 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

BOARD OF DIRECTORS MEETING 
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AGENDA ITEM REPORT 

 
 

 
  Consent   Regular   Public Hearing 

 
 

REQUEST FOR PROPOSAL NO. 06-112 
FOR PROCUREMENT OF OPERATING SERVICES FOR  

SFRTA’S COMMUTER RAIL SYSTEM 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE: Issuance of Request for Proposal No. 06-112 for Procurement of Operating 
Services for SFRTA’s Commuter Rail System (Exhibits 1 and 2 attached). 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
Agreement No. 00-180 for Operations and Maintenance Services of Tri-Rail’s Commuter Rail System 
expires on June 30, 2007.  This current Agreement consists of Operating Services for the Commuter 
Rail System and Maintenance Services for the Commuter Rail fleet of rolling stock.  The proposed 
contract would be for Operating Services, only, with a contract for Maintenance Services to be procured 
separately. 
 
Staff is recommending the use of a competitive RFP process for a new “Operating Services for 
SFRTA’s Commuter Rail System,” agreement.  The term of the Agreement resulting from the RFP will 
be for five (5) years with five (5) additional one (1) year renewal options. 
 
Staff will bring an item to approve the Evaluation Committee for this procurement at a later date. 
 
 
 
Department: Operations    Department Director:  Bradley Barkman 
Project Manager:  Edwards Byers   Procurement Director:  Christopher Bross 
 
FISCAL IMPACT: Funding will be proposed in the SFRTA’s FY 2007-08 Operating Budget. 
 
 
EXHIBITS ATTACHED:  Exhibit 1 – Summary of Scope of Services 

Exhibit 2 – Evaluation Criteria 
 
 
 







Exhibit 1 

 
 
 
 
 

 
SUMMARY OF SCOPE OF SERVICES  

RFP 06-112 OPERATING SERVICES FOR  
SFRTA’S COMMUTER RAIL SYSTEM 

 
SFRTA requires the services of a qualified Contractor to provide operating services for 
SFRTA’s commuter rail system currently consisting of forty (40) weekday, sixteen (16) 
Saturday and fourteen (14) Sunday/Holiday trains operating on a seventy-two (72) mile 
corridor from Mangonia Park to the Miami International Airport. Service levels and 
operating lines may be adjusted during the term of the Agreement. 
 
The selected Contractor shall be required to provide commuter rail revenue service in 
accordance with Federal regulations, SFRTA’s service schedules, the Contract 
Documents and, SFRTA policies and procedures. 
 
The RFP will solicit written responses (“proposals”) from qualified firms interested in 
providing the services needed for this Project for a period of five (5) years with five (5) 
additional one (1) year renewal options. 
 
The selected Contractor shall provide all management, labor, materials and equipment 
necessary to perform the services under the RFP.   
 



Exhibit 2 

Evaluation Criteria 
 
 
◊ Cost (15%).  This must include the completion of all cost matrixes, which include items such 

as mobilization costs, base level costs, and anticipated extra work costs by individual year.  
The Contractor’s cost proposal shall be submitted in a separate sealed package. 

 
◊ Technical Approach (25%).   The Proposer will present an overall technical approach which 

should demonstrate an understanding for and experience in providing this type of service as 
well as how the service will be delivered.  Includes factors such as staffing plan; corporate 
structure support; quality assurance; system safety; inventory and material management; cost 
control; mobilization plan; training; employee and labor relations. 

 
◊ Operating Plans (25%).  This section should include: operating procedures and practices; 

reporting formats; and management information systems. 
 
◊ Qualifications & Experience (35%).  This section should include factors such as corporate 

skills and experience, financial resources, experience of key personnel, safety record, 
references from past and current projects and, understanding of commuter rail operating 
environments. 
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BOCA RATON PHASE II JOINT DEVELOPMENT PROJECT  
DEVELOPMENT & LEASE AGREEMENT 

 
REQUESTED ACTION:  
 
MOTION TO APPROVE:  Development & Lease Agreement between the South Florida Regional 
Transportation Authority and Boca Tri-Rail Center, LLC for joint use and development of the Phase II 
site (approximately 2.5 acres) adjacent to the Boca Raton Tri-Rail Station.   
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
On August 15, 2003, the South Florida Regional Transportation Authority (SFRTA) purchased 
approximately 6.6 acres in the City of Boca Raton for the development of the Boca Raton Intermodal 
Facility (Intermodal Facility).  The property is part of the T-Rex Development and is located west of I-
95, immediately south of Yamato Road and adjacent to the South Florida Rail Corridor. 
 
The Intermodal Facility was planned to be developed in two phases.  Phase I includes the construction of 
the Boca Raton Tri-Rail Station and involves platforms, surface parking and other passenger amenities 
to support the station.  This phase is currently completed.  The Phase II portion includes a joint 
development provision of 50,000 square feet of office space and up to 20,000 square feet of retail space 
with additional surface parking. 
 
At the August 5, 2005 Special Meeting of the Property Committee, the Committee approved San Remo 
Developments (a.k.a Boca Tri-Rail Center, LLC) as the preferred developer, over the Butters & Siegel 
Development Group to joint develop the Boca Raton Intermodal Facility Phase II site. 
 
 
Department:    Planning and Capital Development Department Director:   Jack Stephens 
Project Manager:   Loraine Kelly-Cargill              Procurement Director:  Chris Bross 
 
 
FISCAL IMPACT: Funding from this project will increase SFRTA’s Operating Budget 
 
EXHIBITS ATTACHED: Exhibit 1:   Development & Lease Agreement  

(To be distributed under separate cover) 
 
 

                                                                                                      (Continued Page 2) 
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BOCA RATON PHASE II JOINT DEVELOPMENT PROJECT  

DEVELOPMENT & LEASE AGREEMENT 
 

 
SUMMARY EXPLANATION AND BACKGROUND (Continued): 
 
The Proposal was based on the following major terms:  
 

 Construction of 50,000 square feet of office and up to 20,000 square feet of retail; 
 Payment of $75,000 per annum during construction; 
 Base rent of $200,000 per annum, increasing 10% every five years;  
 Participation rent of 1% of gross revenue, plus lessor to share in net proceeds of 10% from sale 

or refinance of the property or from a sale of the ownership interest in lessee. 
 
On January 27, 2006, SFRTA received a letter from Boca Tri-Rail Center presenting a revised proposal 
to the terms of the original lease resulting in a reduced base rent of approximately $60,000 per year.  
The revised proposal cited the increase in construction costs over the last few months associated with the 
recent hurricane season as the main reason for the adjustment.  Additionally, Boca Tri-Rail Center 
confirmed they had entered into an Agreement with Ned Siegel and Malcolm Butters to co-develop the 
Phase II Project enabling them to take advantage of synergies with the adjacent development and 
leverage existing relationships with governmental groups. 
 
On February 17, 2006, the Property Committee moved to: 1) Suspend negotiations up to 90 days with 
Boca Tri-Rail Center; and 2) Direct staff to update the appraisal of the Boca Raton Phase II site and 
await further direction from the Property Committee.   
 
On March 23, 2006, SFRTA received a letter from Boca Tri-Rail Center attorneys stating that Boca Tri-
Rail Center has agreed to construct 50,000 square feet of office and 10,000 square feet of retail in 
accordance with the August 4, 2005 proposal previously approved by the SFRTA Property Committee. 
 
On March 24, 2006, the Property Committee moved to direct staff to engage in negotiations with Boca 
Tri-Rail Center and bring back a fair proposal to the Property Committee at the April 28, 2006 meeting. 
 
On April 28, 2006, staff presented the Property Committee with information regarding a new appraisal 
amount for the Phase II site.  This amount reflected an increase in value of the property of 
approximately $2,150,000.  In light of this new information, the Property Committee directed staff to try 
to re-negotiate the economic terms of the lease with Boca Tri-Rail Center and bring back a more 
equitable proposal to the Property Committee at the next meeting.  
 
After several weeks of negotiations, both parties were unable to agree on a final proposal.   At the May 
26, 2006 Property Committee Meeting, Boca Tri-Rail Center requested an additional two weeks to 
finalize negotiations with SFRTA and agree on a fair economic structure that would provide a “win-
win” situation for both parties.     
 
At the June 23, 2006 Board of Directors Meeting, staff intends to recommend either moving forward 
with  the Development & Lease Agreement based upon an agreed proposal or to terminate negotiations 
with Boca Tri-Rail Center.   







Tracking No.__________________      AGENDA ITEM NO. 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING: JUNE 23, 2006 

 
 

AGENDA ITEM REPORT 
 

 

 

  Consent   Regular   Public Hearing 
 
 

ELECTION OF CHAIR AND VICE CHAIR 
FISCAL 2006-07 

 
 
REQUESTED ACTION: 
 
MOTION TO ELECT:  SFRTA Chair and Vice-Chair for Fiscal Year 2006-07. 
 
 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 

    
 
Department:  N/A    Department Director:  N/A 
Project Manager:  N/A   Procurement Director:  N/A 
 
FISCAL IMPACT: N/A 
 
EXHIBITS ATTACHED: N/A 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

BOARD OF DIRECTORS MEETING 
BOARD MEETING: JUNE 23, 2006 

 
AGENDA ITEM REPORT 

 
 

 
  Consent   Regular   Public Hearing 

 
SFRTA POLICY REGARDING  

CURRENT AND FORMER BOARD MEMBERS AND EMPLOYEES 

 
  

REQUESTED ACTION: 
  
MOTION TO APPROVE:  SFRTA Policy Regarding Current And Former Board Members And Employees. 

 
SUMMARY EXPLANATION AND BACKGROUND: 
 
General Counsel was requested by Commissioner Barreiro to draft the attached Policy (Exhibit A) for the 
Board’s consideration.  This policy incorporates the language from FDOT’s JPAs regarding Prohibited 
Interests which prevents the Agency from entering into any contracts in connection with a project or 
property in which a current or former Board Member or Employee would have any direct or indirect 
interest.  The Policy also clarifies the Board’s position on the relevant sections of Ch. 112, F.S. (Code of 
Ethics for Public Officers and Employees).  In addition, it includes a restriction on former Board members 
and employees lobbying the Agency its employees, committees, etc. within 2 years after leaving their 
position. 
 
The Policy would be effective immediately and would apply to all current and former Board Members and 
Employees, except the prohibition lobbying would only apply to Former Board Members and Former 
Employees who attain that status after adoption of the Policy. 
 
Department: Legal      Department Director:  
Project Manager:      Contracts Director:  
 
FISCAL IMPACT: N/A  
 
EXHIBITS ATTACHED:    Exhibit 1 -  SFRTA Policy Regarding Current and Former Board Members and 

Employees 
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I. Definitions 

“Board” means the SFRTA Governing Board. 

“Board Member” means any member of the Board. 

“Employee” means any employee of the SFRTA. 

“Former Board Member” means any member of the Board that left the Board for 
whatever reason within the past two (2) years. 

“Former Employee” means any employee of the SFRTA that left the Agency for 
whatever reason within the past two (2) years. 

“Lobby” or “Lobbying” means communicating directly or indirectly, either in person, by 
telephone, by letter, by electronic means or by any other form of communication, with 
any Board Member or any member of any decision-making body under the jurisdiction 
of the Board, or any SFRTA employee, consultant or attorney, where the Lobbyist seeks 
to encourage the passage, defeat, modification, or repeal of any item which may be 
presented for a vote before the Board, or any decision-making body under the 
jurisdiction of the Board, or which may be presented for consideration by an SFRTA 
employee as a recommendation to the Board or decision-making body or any employee 
making a final SFRTA procurement decision. 

“Lobbyist” means any person who is employed and receives payment or who contracts 
for any economic consideration for the purpose of Lobbying, or a person who is 
principally employed for governmental affairs by another person or governmental entity 
to Lobby on behalf of that other person or governmental entity.  Any person who, in his 
or her individual capacity, merely communicates with the Board, a Board Member, a 
decision-making body under the jurisdiction of the Board, or any SFRTA employee, 
consultant, or attorney, for the purpose of self-representation, without compensation or 
reimbursements, to express support of or opposition to any item which may be 
presented for a vote before the Board, and who shall so declare to the person or body 
with whom he or she discusses any such item, shall not be a Lobbyist for purposes of 
this policy.  Additionally, any individual who engages in Lobbying as a volunteer, without 
payment of any compensation or reimbursement of expenses, either directly or 
indirectly, shall not be considered a Lobbyist for purposes of this policy. 
 
“Person” means any individual, business, corporation, association, firm, partnership, 
nonprofit organization, or other organization or group. 

“SFRTA” or “Agency” means the South Florida Regional Transportation Authority. 

II. Policy 

A. All applicable provisions of the Code of Ethics, Chapter 112, Part 3 shall apply to 
Board Members, Former Board Members, Employees and Former Employees.  



 2

For purposes of this policy, SFRTA is not considered an agency of the executive 
branch of state government. 

B. Board Members, Former Board Members, Employees and Former Employees 
shall not Lobby or be a Lobbyist, as defined herein. 

C. (1) Neither the Agency nor any of its contractors or their subcontractors shall 
enter into any contract, subcontract, or arrangement in connection with any 
project, proposal or any property included or planned to be included in any 
SFRTA project or undertaking, in which any Board Member, Former Board 
Member, Employee or Former Employee has any interest, whether direct or 
indirect.   

(2) If such Board Member, Former Board Member, Employee or Former 
Employee involuntarily acquires or had acquired prior to the beginning of his or 
her tenure or employment any such interest as described in paragraph (1) above, 
and if such interest is immediately disclosed to the Agency, the Agency, with 
prior approval of the Florida Department of Transportation, may waive this 
prohibition, provided, that any Board Member or Employee shall not participate in 
any action by the Agency relating to such contract, subcontract or arrangement.   

 (3) Section II.C shall not apply to any agreement between the Agency and its 
fiscal depositories or to any agreement for utility services the rates for which are 
fixed or controlled by a governmental agency. 

 (4) Section II.C shall also apply to any member of or delegate to the Congress 
of the United States. 

III. Application 

Except for Section II.B. of this policy, this policy shall apply to all Board Members, 
Former Board Members, Employees and Former Employees as of the date the policy is 
adopted.  Section II.B shall apply to all Former Board Members and Former Employees 
who obtain such status after adoption of this policy.  

IV. Effective Date 

This policy shall be effective on the date on which it is adopted by the SFRTA 
Governing Board. 

V. Amendments 

This policy may be amended by a majority vote of the SFRTA Governing Board. 

WPB-FS1\MOORET\583661v03\57375.010000 



Tracking No.__________________      AGENDA ITEM NO. 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
BOARD OF DIRECTORS MEETING 
BOARD MEETING:  JUNE 23, 2006 

 
AGENDA ITEM REPORT 

 
 

  Consent   Regular   Public Hearing 
 
 

AGREEMENT NO. 06-115 BETWEEN 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

AND ROTEM COMPANY FOR COMMUTER RAIL CARS  
 

 
REQUESTED ACTION:   
 
A. MOTION TO APPROVE:  Agreement No. 06-115, between the South Florida Regional 
Transportation Authority (SFRTA) and Rotem Company, to provide services for the manufacture, 
delivery, testing and warranty of two (2) commuter rail cars in the total amount of $3,547,930.                            
 
B. MOTION TO APPROVE:  Delegation of Board authority to staff for approval of Change Orders in 
the amount up to $100,000 under Agreement No. 06-115.  Should the cumulative Change Order amount 
exceed $100,000, the Construction Oversight Committee shall approve any additional Change Orders up 
to 30% of the contract amount and up to a 1-year extension of the contract.   

 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
Southern California Regional Rail Authority (SCRRA) competitively procured and  awarded a Contract 
to the Rotem Company with an Assignment Article for SFRTA to exercise options for up to ten (10) 
Cab Cars and up to fourteen (14) Trailer Cars.   The original engineer’s estimate was $2,300,000.00 for 
each Cab car and the bid price submitted by Rotem was $1,773,965.00 for each Cab car.  Staff is 
requesting that the Board agree to execute this contract with Rotem for procurement option #5 in the 
SCRRA  Contract No. EP142-06 for 2 Cab cars in the amount stated above.   
 
   
          
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Bradley Barkman   Contracts Director:   Chris Bross 
 
 
FISCAL IMPACT: Funds are allocated in the Segment 5 Full Funding Grant Agreement from Federal 
Transit Administration.    
 
EXHIBITS ATTACHED:  Exhibit 1 –Agreement No. 06-115 
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AGREEMENT NO. 06-115 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

ROTEM COMPANY 
 

FOR 
 

COMMUTER RAIL CARS 
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AGREEMENT NO. 06-115 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

ROTEM COMPANY 
 

FOR 
 

COMMUTER RAIL CARS 
 
 

This is an Agreement, by and between SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, hereinafter referred to as “SFRTA,” 
 

AND 
 

ROTEM COMPANY, a firm authorized to and doing business in the State of Florida, 
hereinafter referred to as “FIRM.” 
 
 

DEFINITIONS 
 
For the purposes of this Agreement and the various covenants, conditions, terms, and provisions 
which follow, the definitions and identifications set forth below are assumed to be true and 
correct and are agreed upon by the parties. 
 
a. Board.  The board of directors and governing body of the SFRTA, created pursuant to 
Chapter 343, Florida Statutes (2003). 
 
b. Contract Administrator.  The Executive Director for SFRTA or appointed designee.  In 
the administration of this Agreement, all parties may rely upon the instructions or determinations 
made by the Contract Administrator.  
 
c. Firm.  The Contractor  selected to perform the services pursuant to this Agreement is 
Rotem Company. 
 
d. Project.  Providing all services described in the Southern California Regional Rail 
Authority’s Contract No. EP142-06 Contract Documents. 
 
e. Project Manager.  A person supplied by SFRTA and the single point of contact for Firm 
with SFRTA. 
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PREAMBLE 
 
In order to establish the background, context, and frame of reference for this Agreement and to 
generally express the objectives and intentions of the respective parties herein, the following 
statements, representations, and explanations shall be accepted as predicated for the undertakings 
and commitments included within the provisions which follow and may be relied upon by the 
parties as essential elements of the mutual consideration upon which this Agreement is based. 
 

• SFRTA desires to utilize Article 78 “ASSIGNMENT” to exercise Option No. 5 in the 
Southern California Regional Rail Authority’s Contract No. EP142-06 .   

 
FIRM covenants and agrees to perform all obligations of FIRM set forth in this Agreement and 
in the documents listed below, which documents are incorporated herein by reference and which 
documents together with this Agreement are hereinafter called “Contract Documents”. 
 

• Southern California Regional Rail Authority’s Contract No. EP142-06 
 

If conflicts exist between the terms of this Agreement and Contract No. EP142-06, the terms of 
this Agreement shall prevail. All references in Contract No. EP142-06 to the State of California, 
shall be read to read “the State of Florida.” 

 
COMPENSATION 

 
SFRTA agrees to pay the FIRM  as specified in the Contract Documents the total not-to-exceed 
amount of Three Million, Five Hundred Forty Seven Thousand, Nine Hundred Thirty Dollars 
($3,547,930.00).  
 

SUBMISSION OF PROGRESS PAYMENT REQUESTS 
 
 Firm shall submit a proper Application for Progress Payment to: 
 
   South Florida Regional Transportation Authority 
   Attn:  Bradley Barkman 
   800 NW 33rd Street NW, Suite 100 
   Pompano Beach, FL  33064  
 

CLAIMS AND DISPUTES 
 
 A Claim is a demand or assertion by one of the parties seeking an adjustment or 
interpretation of the terms of the Contract Documents, payment of money, extension of time or 
other relief with respect to the terms of the Contract Documents.  The term "Claim" also includes 
other disputes and matters in question between The Authority and the Firm  arising out of or 
relating to the Contract Documents.  The responsibility to substantiate a Claim shall rest with the 
party making the Claim. 
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 Initial notice of Claims by the Firm  shall be made in writing to the Contracting Officer 
within  15 calendar days after the first day of the event giving rise to such Claim, or else the Firm  
shall be deemed to have waived the Claim.  Written supporting data shall be submitted to the 
Contracting Officer within twenty (20) calendar days after the notice of the event unless the 
Contracting Officer grants additional time in writing, or else the Firm  shall be deemed to have 
waived the Claim.  All Claims shall be priced so as to compensate the Firm  for its actual and 
direct labor, material and equipment costs and extended general conditions expenses, together 
with markup established under the Contract. 
 
 The FIRM shall proceed diligently with its performance as directed by the Contracting 
Officer, regardless of any pending Claim, unless otherwise agreed to by the Contracting Officer 
in writing.  The Authority shall continue to make payments in accordance with the Contract 
Documents during the pendency of any Claim. 

 
 Prior to the initiation of any action or proceeding permitted by this Contract to resolve 
disputes between the parties, the parties shall make a good faith effort to resolve any such 
disputes by negotiation between representatives with decision-making power.  Failing resolution, 
and prior to the commencement of depositions in any litigation between the parties with respect 
to the Contract, the parties shall attempt to resolve the dispute through mediation before an 
agreed-upon Circuit Court Mediator certified by the State of Florida.  Should either party fail to 
submit to mediation as required hereunder, the other party may request a court of law to order 
mediation under Florida Statutes Section 44.102. 

 
 Any litigation between The Authority and the Firm  (which term for the purposes of this 
subparagraph shall include the Firm’s  surety), whether arising out of any Claim or arising out of 
the Contract or any breach thereof, shall be brought, maintained and pursued only in the 
appropriate State courts of the State of Florida; and the Authority and the Firm  each hereby 
waive and renounce any and all rights and options which they, or either of them, have or might 
have to bring or maintain any such litigation or action in the Federal Court system of the United 
States or in any United States Federal District Court.  Venue of any such litigation between the 
Authority and the Firm  shall lie and be only in the appropriate State courts of the State of 
Florida's Seventeenth Judicial Circuit in and for Broward County, Florida.  The Authority and 
the Firm  consent and submit to the jurisdiction of any such court and agree to accept service of 
process outside the State of Florida in any matter to be submitted to any such court pursuant 
hereto, and EXPRESSLY WAIVE ALL RIGHTS TO TRIAL BY JURY REGARDING 
ANY SUCH MATTER. 
 

CHANGES 
 
 Upon the execution and delivery of this Agreement, it is understood and agreed that any 
and all previous agreements and understandings, both written and oral, between the parties are 
cancelled and will be superseded by this Agreement and that this Agreement embodies and sets 
forth all understandings between the parties.  
 
 Changes to this Agreement must be made in the form of a written Change Order 
(Attached as SFRTA’s Exhibit 1) signed by both SFRTA and Rotem. 
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DELIVERY OF VEHICLES 
 
 The Firm  shall make all deliveries of Vehicles to the Delivery Point listed below.  
Deliveries may be made on any day of the week between 8:00 AM and 4:00 PM, EST.  The Firm  
shall provide SFRTA ten (10) days advance notice before each delivery is made and prepare all 
materials and equipment in such manner as to protect them from damage in transit and at the 
delivery site. 
 

 Delivery Point is: 

 South Florida Regional Transportation Authority 
 9400 NW  37th Avenue 
 Miami Fl.  33147 

             The Firm  shall be fully responsible for all deliveries to the selected delivery point, and 
bear all costs associated therewith.  The Firm  shall deliver each Vehicle on its own wheels at the 
Delivery Point listed above.  SFRTA reserves the right to change the Delivery Point with a five 
(5) day notification given to Firm . 

             The Firm  shall provide SFRTA with a minimum of forty-eight (48) hours advance 
written notice when canceling or postponing a previously scheduled delivery to Authority. 

 
NOTICES  

 
 Whenever either party desires to give notice to the other, it must be given by written 
notice, sent by certified U.S. mail, with return receipt requested, or other commonly accepted 
document carrier, addressed to the party for whom it is intended, at the place last specified, and 
the place for giving of notice shall remain such until it shall have been changed by written notice 
in compliance with the provisions of this paragraph.  For the present, the parties designate the 
following as the respective places for giving of notice: 
 

 
For ROTEM: 
 
ROTEM COMPANY 
Attn:  Yeo Sung Lee 

 837-36, Yeoksam-dong 
 Gangnam-gu, Seoul 
 135-937, Korea 
 

For SFRTA: 
 
South Florida Regional Transportation Authority 
Attn:  Bradley Barkman 
800 N.W. 33 Street, Suite 100 
Pompano Beach, FL  33064 
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PUBLIC RECORDS 

 
The Firm  shall allow public access to all documents, papers, letters, or other material made or 
received by the Firm  in conjunction with the contract, subject to the applicable provisions of 
Chapter 119, Fla. Stat. known as the “Public Records Act.”  Failure by the Firm  to grant such 
public access shall be grounds for immediate unilateral cancellation of the contract by SFRTA.  
SFRTA shall not be liable to the Firm  for disclosure of all or any portion of submitted 
documentation. 
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IN WITNESS WHEREOF, the parties have made and executed this Agreement on the 
respective date under each signature:  ROTEM COMPANY, signing by and through its 
____________________________, duly authorized to execute same and SOUTH FLORIDA 
REGIONAL TRANSPORTATION AUTHORITY, signing by and through its Chair, 
authorized to execute same by Board action on the ____ day of _______________________, 
2006. 
 
 
 SFRTA 
  
ATTEST: SOUTH FLORIDA REGIONAL 
 TRANSPORTATION AUTHORITY 
 
 
_______________________________ By_____________________________________ 
JOSEPH GIULIETTI  JOHN F. KOONS, CHAIR 
EXECUTIVE DIRECTOR  
 
 _______ DAY OF __________________, 2006 
 
 (SFRTA SEAL) 
 
 
 Approved as to form by: 
  
  
  
_______________________________ ______________________________________ 
CHRIS BROSS, Director GREENBERG TRAURIG, P.A. 
Procurement General Counsel, SFRTA 
  
  
 
 
 
ATTEST:  ROTEM COMPANY 
 
 
________________________________ _____________________________________ 
WITNESS FIRM 
  
 
 _______ DAY OF _________________, 2006 
(Corporate Seal) 
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AGREEMENT NUMBER 06-115  CO-1 OF 3 

 
C H A N G E   O R D E R 

 
Contract No.  
Change Order No.  
Project:  
Contractor:   
Consultant:   
 
The following changes are hereby authorized to be performed by the Contractor, for the stipulated cost and/or time 
extension herein, upon the signatures below by SFRTA. 

_______________________________________________________________________________________________  
Description of Changes, Reasons Therefore, and Cost and/or Time Extension for Each: 
 

 1. $ 
 2. 
 3. 
 4. 

 
TOTAL $ 

 
 
 
 
 
 

Reason for Changes: 
     1. 
     2. 
     3. 
     4. 
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It is further agreed that this Change Order shall not alter or change in any manner the force and 
effect of the Contract Documents, including any previous amendments thereto, except insofar as 
the same is altered and amended by this Change Order. 

SFRTA and the Contractor agree that the Contract time adjustment and the sum agreed to in this 
Change Order constitutes a full and complete settlement of all the matters set forth herein, 
including all direct cost for equipment, manpower, materials, overhead, profit, and delay relating 
to the issues set forth in the Change Order.  Furthermore, the Contractor accepts the terms of this 
Change Order as related to cost determinations as full compensation for all costs of equipment, 
manpower, materials, overhead, profit and delay damages and for all their costs.  This settlement 
is limited to and applies to any claims arising out of or on account of the matters described and set 
forth in this Change Order. 

The execution of this Change Order shall not constitute authorization to proceed with any work.  
No work shall be performed pursuant to this Change Order until such time as a valid and fully 
executed work order is issued by SFRTA within the scope of the Contract and the covenants and 
restrictions of this Change Order. 

 
_______________________________________________________________________________________________  

 
Accepted by Procurement: Accepted by Project Manager: 
Signature:_______   Signature:    
Name and Title:                                                                   Name and Title:                                          

Date:               Date:                  
 
Accepted by Contractor: Approved by SFRTA Executive Director: 
Signature:    Signature:    
Name and Title:______________________________        Name and Title:     

Date:                                      Date:    
 
Approved as to form and legal sufficiency:      Approved by SFRTA Oversight Committee:  
Signature:            Signature:        
Name and Title:            Name and Title:       
Date:             Date:        
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C H A N G E   O R D E R   S U M M A R Y 

 
Contract No.  
Change Order No.  
Project:  
Contractor:   
Consultant:   

________________________________________________________________________________  
 

SUMMARY OF REVISED / ADDED DOCUMENTS 
PERTAINING TO THIS CONSTRUCTION CHANGE ORDER 

 
1.     
2. 
____________________________________________________________________________________________ 

 
CHANGE ORDER COST SUMMARY 

 
 Original Contract Amount: $  
 Cost of Change Orders To-Date: $  
 ---------------------  
 SUB-TOTAL COST $  
 ---------------------  
 Cost of This Change Order:                                                                                                     $    
 
 ---------------------  
 TOTAL COST $  

_______________________________________________________________________________________________  
 

CHANGE ORDER TIME SUMMARY 
 
 Original Contract Time:  
 Time Added / Deleted by Change Orders To-Date:   
 -----------------  
 Time Added / Deleted by This Change Order:   
 -----------------  
 TOTAL TIME    

_______________________________________________________________________________________________  
 

CHANGE ORDER HISTORY 
 

Change Order No. Date Increase (+) or Decrease (-)        
1   
2   
3   
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800 N.W. 33rd Street, Pompano Beach, FL 33064 

CHANGE NOTICE 
 

DCN No.                               Date: 
Originator Project: 

 
Project No. 

Details and Background of Change: 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Affected Drawings: Impact 
Yes        No   
 
By:______________________
 
 
Date: 

Design Calculations Affected 
Yes        No   
 
By:______________________ 

Design Consultant 
 
Date: 

Operations Approval 
 
By:______________________

Project Manager 
 
 
Date: 

Cost Impact 
Yes        No   
 
By:______________________

Contractor 
 
Date: 

Drawing(s)  
Revised or Completed 
 
By:______________________ 

Design Consultant 
 
Date: 

Operations Approval 
 
 
By:______________________

Director 
 

Date: 

Approved CN 
Acknowledgement 
 
By:______________________
 
 
Date: 

 



   
MINUTES 

PROPERTY COMMITTEE MEETING 
OF MAY 25, 2006 

 
 
The Property Committee meeting was held at 3:00 p.m. on Thursday, May 25, 2006 in the Board 
Room of the South Florida Regional Transportation Authority (SFRTA), Administrative Offices, 
located at 800 NW 33rd Street, Suite 100, Pompano Beach, FL 33064. 
 
COMMITTEE MEMBERS PRESENT:  
 
Commissioner James Scott, SFRTA Board Member and Property Committee Chair  
Mr. Bill Smith, SFRTA Board Member and Property Committee Vice-Chair 
Mr. George Morgan, Jr., SFRTA Board Member 
 
ALSO PRESENT: 
 
Mr. Joseph Giulietti, SFRTA Executive Director 
Mr. Jack Stephens, SFRTA Deputy Executive Director 
Mr. Elliot Auerhahn, Broward County  
Mr. Chris Bross, SFRTA 
Ms. Loraine Cargill, SFRTA 
Mr. William Cross, SFRTA 
Ms. Kim DeLaney, Treasure Coast Regional Planning Council 
Ms. Lynn Everett-Lee, South Florida Regional Planning Council 
Mr. Ford Gibson, San Remo Developments, Inc. 
Mr. Reeder Glass, Holland & Knight (Via Telephone Conference) 
Mr. Dan Glickman 
Mr. Mike Good, City of Hallandale Beach 
Ms. Diane Hernandez del Calvo, SFRTA 
Mr. George Kovac, Stearns Weaver Miller Weissler Alhadeff & Sitterson, P.A. 
Ms. Renee Mathews, SFRTA 
Mr. Dan Mazza, SFRTA 
Mr. Michael Masanoff, TOD Advisors 
Ms. Teresa Moore, Greenberg Traurig 
Ms. Flavia Silva, SFRTA 
Mr. Ed Stacker, Akerman Senterfitt 
 
CALL TO ORDER 
 
The Chair called the meeting to order at 3:05 p.m. 
 
AGENDA APPROVAL – Additions, Deletions, Revisions 
 
Mr. Smith moved for approval of the Agenda.  The motion was seconded by Mr. Morgan. 
 
The Chair called for further discussion and/or opposition to the motion. Upon hearing none, 
the Chair declared the Agenda approved unanimously. 

DRAFT 
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MATTERS BY THE PUBLIC – Persons wishing to address the Committee are requested to 
complete an “Appearance Card” and will be limited to three (3) minutes. Please see the Minutes 
Clerk prior to the meeting. 
 
There were no Matters by the Public at this meeting. 
 

CONSENT AGENDA 
Those matters included under the Consent Agenda are self-explanatory and are not expected to 
require review or discussion.  Items will be enacted by one motion in the form listed below. If 
discussion is desired by any Committee Member, however, that item may be removed from the 
Consent Agenda and considered separately. 
  
C1 – MOTION TO APPROVE: Minutes of Property Committee Meeting of April 28, 2006 
 
Mr. Morgan moved for approval of the Consent Agenda.  The motion was seconded by Mr. 
Smith.  
 
The Chair called for further discussion and/or opposition to the motion. Upon hearing none, 
the Chair declared the Agenda approved unanimously. 
 

 REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items will 
be voted on individually.  In addition, presentations will be made on each motion, if so desired. 
 
R1 – MOTION TO RECOMMEND: Boca Raton Phase II Joint Development Project, 

Development & Lease Agreement 
 
Mr. Glass, Holland & Knight, updated the Property Committee on the status of the Boca Raton 
Phase II Joint Development & Lease Agreement.  Mr. Glass stated that the most recent appraisal of 
the Phase II Joint Development Project was presented to the Property Committee at the April 28, 
2006 Property Committee meeting.  The appraiser estimated that the market value of the site was 
$5,300,000 based on the 50,000 square feet of office space and 20,000 square feet of transit-related 
space.  Mr. Glass continued stating that the initial base rent return to the SFRTA of 6.4% was 
calculated based on the previous appraisal amount of $3,150,000. 
 
Mr. Glass stated that based on the new appraisal amount, the Property Committee directed staff to 
re-negotiate the economic terms of the lease with San Remo Developments, Inc. (San Remo).  Mr. 
Glass stated that staff requested San Remo to provide comments regarding any issues with the 
appraisal and, also requested the appraiser to re-evaluate the report based on the delay in building the 
second 10,000 square feet of retail.  Mr. Glass stated that after careful evaluation the appraiser 
adjusted the appraised value to reflect a $1 million decrease in the fair market value of the site based 
on 50,000 square feet of office and 10,000 square feet of retail 
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Mr. Glass mentioned that in lieu of the adjusted appraised value and after consulting with staff and 
Mr. Morgan, a proposal was forwarded to San Remo.  Mr. Glass stated that in the interim San Remo 
forwarded a counter proposal to the SFRTA; however San Remo’s proposal has not been fully 
evaluated by staff and Mr. Morgan. 
 
Mr. Gibson, San Remo, addressed the Property Committee regarding issues related to the Lease 
Agreement in light of the new appraisal amount and base rent amount. 
 
Mr. Morgan moved to defer the approval of the Development and Lease Agreement between 
SFRTA and Boca Tri-Rail Center, LLC to the next meeting of the Property Committee to 
allow staff to finalize negotiations.  The motion was seconded by Mr. Smith. 
 
The Chair called for further discussion and/or opposition to the motion. Upon hearing none, 
the Chair declared the motion approved.  The Chair moved the discussions to the next item on 
the Agenda. 
 
R2 – MOTION TO RECOMMEND: 2006 Property Committee Meeting Schedule 
 
There was consensus amongst the members to defer item R2 to a future meeting of the Property 
Committee. 
 
The Chair moved the discussions to the next item on the Agenda. 
 

INFORMATION / PRESENTATION ITEMS 
Action not required, provided for information purposes only. 

 
I1 – INFORMATION: Unsolicited Proposal for New Tri-Rail Station at Hallandale Beach  
 
Mr. Cross, SFRTA Planning and Capital Development Department Manager, stated that at the 
March 24, 2006 meeting of the Property Committee, the City of Hallandale Beach (the “City”) 
requested that the South Florida Regional Transportation Authority (SFRTA) evaluate the feasibility 
of constructing a new station along the existing Tri-Rail Corridor in the vicinity of Hallandale Beach 
Blvd. in central Broward County.   
 
Mr. Staker, representing the Village of Gulfstream Park (the “Village”), stated that the Village 
committed a $3 million dollar surety bond to the SFRTA in lieu of payment of the Transit-Oriented 
Concurrency fees to Broward County per the Development Order. 
 
Mr. Cross stated that the $3 million dollar amount would not cover the cost of a new station, but 
could be used to leverage other funding sources such as State, TRIPs and transportation regional 
improvement program funds. 
 
Mr. Good, City of Hallandale Beach Manager, stated that the City is taking a regional approach on 
this project and that the City has invested $250,000 to look at traffic and transit solutions throughout 
the community and the region in general and, added that the City received endorsements from the 
City of West Park, the City of Pembroke Park and the City of Dania Beach for this project.  Mr. 
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Good requested the Property Committee to recommend establishing a working relationship between 
the City and SFRTA to explore the possibility of a new Tri-Rail station within the City.  
 
Mr. Auerhahn, Broward County, stated that he is currently working on an Agreement involving the 
Village, the City, Broward County and SFRTA and, once the agreement is finalized it will be 
brought to the SFRTA Board of Directors for approval.  Mr. Auerhahn added that under the 
agreement, the SFRTA would have two years to study the feasibility of building a new station and, 
the $3.0 million dollar surety bond would allow SFRTA to implement the station.   
 
There was discussion amongst the members and the Property Committee members directed staff to 
work with the City to explore options of building a new station within the City and to identify 
funding strategies to support the project. 
 
The Chair stated that the City is exempt from the initial fee for Unsolicited Proposals according 
SFRTA Policy for Unsolicited Proposals approved by the SFRTA Board of Directors at their May 
25, 2006 meeting. 
 
Mr. Glikman, Deerfield Beach resident, stated that one important criteria regarding transit 
improvements is the east-west connectivity. 
 
The Chair moved the discussions to the next item on the Agenda. 
 
I2 – INFORMATION: Unsolicited Proposal for New Tri-Rail Station at Pompano Park  
 
Mr. Cross stated that at the January 5, 2006 Property Committee, TOD Advisors requested the 
SFRTA to evaluate the feasibility of constructing a new station along the existing Tri-Rail corridor 
in the vicinity of the Pompano Beach Race Track approximately 1.6 miles north of the Cypress 
Creek Tri-Rail Station.   
 
There was discussion amongst the members and the Property Committee directed staff to request a 
comprehensive proposal from TOD Advisors, according to the SFRTA Policy for Unsolicited 
Proposals, and provide an update at a future meeting of the Property Committee.  
 
The Chair moved the discussions to the next item on the Agenda. 
 
I3 – INFORMATION: Update on Mangonia Park Station Lease and Easement Agreement  
 
Ms. Cargill, SFRTA Transportation Planning Manager, reported to the Property Committee staff’s 
efforts to renew or extend the Lease and Easement Agreement with Don King Arena, Inc. (DK).  
Ms. Cargill stated that staff met with Mr. Lomax, DK’s legal counsel, in March 2006 and, continued 
stating that in April 2006 Mr. Lomax informed the SFRTA, via letter, to contact TOD Advisors 
regarding the Mangonia Park site.  Ms. Cargill informed the Property Committee that TOD Advisors 
submitted a proposal to the Palm Beach County Commission (County) and the State Department of 
Health (State/DOH) requesting both agencies to relocate their proposed facilities to the Mangonia 
Park site.  Ms. Cargill added that the County and State/DOH are currently evaluating the proposal. 
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Mr. Morgan stated that staff needs to make sure that both the County and the State/DOH are aware 
of SFRTA’s needs as a part of their development plans. 
 
Mr. Giulietti stated that staff has already reached out to the County regarding SFRTA’s parking 
needs at the site. 
 
The Chair moved the discussions to the next item on the Agenda. 
 
I4 – PRESENTATION: Transit Oriented Development (TOD) Overview  
 
Ms. DeLaney, Growth Management Coordinator for the Treasure Coast Regional Planning Council 
(TCRPC), presented an overview of Transit Oriented Development (TOD) which defined TOD and 
its benefits.    
 
The Chair moved the discussions to the next item on the Agenda. 
 
OTHER BUSINESS  
 
There was no Other Business discussed at this meeting. 
 
SFRTA EXECUTIVE DIRECTOR REPORTS/COMMENTS 
 
There were no Reports/Comments from the SFRTA Executive Director. 
 
PROPERTY COMMITTEE MEMBER COMMENTS 
 
There were no Comments from the Property Committee Members. 
 
ADJOURNMENT 
 
The meeting was adjourned at 5:20 p.m.  
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MINUTES 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

 
CONSTRUCTION OVERSIGHT COMMITTEE MEETING 

APRIL 18, 2006  
 

A meeting of the South Florida Regional Transportation Authority (SFRTA/Tri-Rail) 
Construction Oversight Committee was held at 9:00 a.m. on Tuesday, April 18, 2006 at the 
offices of James A. Cummings, Inc., 3575 NW 53rd Street, Ft. Lauderdale, Florida 33309. 
 
COMMITTEE MEMBERS PRESENT: 
Jim Cummings, Board Member, SFRTA 
John Martinez, Board Member, SFRTA (via telephone) 
 
ALSO PRESENT: 
Dan Mazza, Director of Engineering and Construction, SFRTA 
Justine Belizaire, Senior Project Manager, SFRTA 
Marc Hackbarth, Project Manager, PMC 
Pat McCammon, Segment 5 Contract Administrator, PMC 
Chris Bross, Director of Procurement, SFRTA 
 
 
CALL TO ORDER 
 
Mr. Bross called the meeting to order at 9:10 a.m. and stated that this was a Public Meeting of 
the Construction Oversight Committee. 
 
At this point, Mr. Bross stated that all items presented at today’s meeting have been approved by 
Legal Counsel.  
 
 
 MOTION TO APPROVE: Minutes of the February 28, 2006 Construction Oversight 
Committee Meeting. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
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MOTION TO APPROVE: Minutes of the March 7, 2006 Construction Oversight Committee 
Meeting. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
 
 
MOTION TO APPROVE: Minutes of the March 14, 2006 Construction Oversight Committee 
Meeting. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
 
 
MOTION TO APPROVE: Change Order No. 87.01 to Agreement No. 00-834 between 
SFRTA/Tri-Rail and Tri-County Rail Constructors, to convert Change Order No. 87 from a 
unilateral Change Order to a Bilateral Change Order. Change Order 87 was for additional 
fencing at Boynton Beach Station. The final cost equals the Not-To-Exceed amount of 
$11,702.00. There is no cost or time extension required for this change. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
 
 
MOTION TO APPROVE: Change Order No. 94.01 to Agreement No. 00-834 between 
SFRTA/Tri-Rail and Tri-County Rail Constructors, to convert Change Order No. 94 from a 
unilateral Change Order to a Bilateral Change Order. Change Order 94 was for relocation of a 
stair tower at Mangonia Park Station. The final cost equals the Not-To-Exceed amount of 
$129,746.03. There is no cost or time extension required for this change. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
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MOTION TO APPROVE: Change Order No. 125 to Agreement No. 00-834 between 
SFRTA/Tri-Rail and Tri-County Rail Constructors, to provide for the reimbursement to TCRC 
for the reconciliation of Direct Pay Purchase Order process. The additive amount of 
$3,859,996.33 represents the difference between previous deductive Change Orders and the 
actual amount of materials purchased, including sales tax. There is no time extension required for 
this change. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
 
 
MOTION TO APPROVE: Change Order No. 126 to Agreement No. 00-834 between 
SFRTA/Tri-Rail and Tri-County Rail Constructors, to provide for a CREDIT to SFRTA/Tri-Rail 
for the deletion of the Requirement for coiling doors at Stations to be activated by a time clock 
and to be able to be activated from a remote location. This Change Order will reduce the 
Contract amount to $107,500. There is no time extension required for this change. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Board Member Martinez asked if this Change Order was itemized or negotiated. 
 
Mr. McCammon stated that this Change Order was negotiated. 
 
Hearing no further discussion, item was approved.   
 
 
MOTION TO APPROVE: Change Order No. 105 to Agreement No. 00-834 between 
SFRTA/Tri-Rail and Tri-County Rail Constructors, to provide for resolution of Non-
Conformance issues with the Passenger Information System equipment by provision of air 
conditioning, additional spare parts, and an extended three-year warranty. There is no cost or 
time extension required for this change. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
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MOTION TO APPROVE: Change Order No. 115.01 to Agreement No. 00-834 between 
SFRTA/Tri-Rail and Tri-County Rail Constructors, to provide for correction of a profit 
allowance calculation as applied to CO#115. The original Change Order was awarded 2.5% 
profit instead of 5% profit. There is no additional time required for this change. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Mr. Dan Mazza reported that per the Change Order Summary, Federal funds are 80% and State 
funds are 20%. This work was performed by TCRC for the New River Bridge Project which is 
100% State funded. 
 
Hearing no further discussion, item was approved.   
 
 
MOTION TO APPROVE: Change Order No. 39 to Agreement No. 01-839 between 
SFRTA/Tri-Rail and Washington Group International, Inc. for a lump sum amount of $85,087.00 
for Change Order No. 39 to reimburse the Contractor for placing stone instead of sod in ditches 
between the T-Wall and existing MSE Wall as requested by FDOT District IV Maintenance. 
There is no time extension required for this change. 
 
Board Member Jim Cummings moved for approval of the item. The motion was seconded by 
Board Member John Martinez.    
 
Hearing no discussion, item was approved.   
 
 
 
 
ADJOURNMENT 
There being no further business to discuss, the meeting was adjourned at 9:20 a.m. 
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MINUTES 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY  
PLANNING TECHNICAL ADVISORY COMMITTEE (PTAC) MEETING 

APRIL 19, 2006 
 
 
 
The Planning Technical Advisory Committee (PTAC) meeting was held at 10:00 a.m. on Wednesday, 
April 19, 2006, in the Board Room of the South Florida Regional Transportation Authority (SFRTA), 
Administrative Offices located at 800 NW 33rd Street, Suite 100, Pompano Beach, Florida  33064. 
 
COMMITTEE MEMBERS PRESENT: 
 
Mr. Randy Whitfield, Palm Beach Metropolitan Planning Organization (MPO), PTAC Chair 
Mr. Wilson Fernandez, Miami-Dade County Metropolitan Planning Organization (MPO)  
Mr. Mario Garcia, Miami Dade Transit (MDT) 
Mr. Roger Del Rio, Broward Metropolitan Planning Organization (MPO) 
Mr. Fred Stubbs, Palm Tran 
Mr. John Krane, Florida Department of Transportation District IV (FDOT) 
Ms. Nancy Ziegler, Florida Department of Transportation, District IV (FDOT) 
Ms. Lynn Everett-Lee, South Florida Regional Planning Council (SFRPC) 
Mr. Enrique Zelaya, Broward Metropolitan Planning Organization (MPO) 
Mr. Jonathan Roberson, Broward County Transit (BCT) 
Mr. William Cross, South Florida Regional Transportation Authority (SFRTA)  
 
COMMITTEE MEMBERS ABSENT: 
 
Mr. Gary Donn, Florida Department of Transportation, District VI (FDOT) 
Mr. Gustavo Schmidt, Florida Department of Transportation, District IV (FDOT) 
Ms. Kim Delaney, Treasure Coast Regional Planning Council (TCRPC) 
 
ALSO PRESENT: 
 
Mr. Mario Aispuro, Broward Metropolitan Planning Organization (MPO) 
Ms. Lois Bush, Florida Department of Transportation, District IV (FDOT) 
Mr. John Zegeer, Kittelson & Associates 
Mr. Dan Glickman, Citizen 
Mr. Eric Goodman, South Florida Regional Transportation Authority (SFRTA) 
Ms. Lynda Kompelien Westin, South Florida Regional Transportation Authority (SFRTA) 
Ms. Loraine Cargill, South Florida Regional Transportation Authority (SFRTA) 
Ms. Bonnie Silverman, South Florida Regional Transportation Authority (SFRTA) 
Ms. Elaine Magnum, South Florida Regional Transportation Authority (SFRTA) 
 
 
CALL TO ORDER 
 
The Committee Chair called the meeting to order at 10:00 a.m.   
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ROLL CALL 
 
The Committee Chair requested a roll call by the Minutes Clerk.   
 
 
PLEDGE OF ALLEGIANCE 
 
 
AGENDA APPROVAL – Additions, Deletions, Revisions 
 
A motion was made to approve the Agenda.  The motion carried unanimously and the Agenda was 
approved. 
 
 
DISCUSSION ITEMS 
 
None. 
 
 
MATTERS BY THE PUBLIC – Persons wishing to address the Committee are requested to complete 
an “Appearance Card” and will be limited to three (3) minutes.  Please see the Minutes Clerk prior to the 
meeting. 
 
None. 
 
 

CONSENT AGENDA 
Those matters included under the Consent Agenda are self-explanatory and are not expected to require 
review or discussion.  Items will be enacted by one motion in the form listed below. If discussion is 
desired by any Committee Member, however, that item may be removed from the Consent Agenda and 
considered separately. 
  
 
C1 – MOTION TO APPROVE:   Minutes of Planning Technical Advisory Committee Meeting of 
                   February 14, 2006 
 
A motion was made to approve this item. All were in favor and the motion carried.  The Committee 
Chair moved discussions to the next Agenda item.    
 
 

REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items will be 
voted on individually.  In addition, presentations will be made on each motion, if so desired. 

There were no Regular Agenda Items for this meeting. 
 
 
 



 3

INFORMATION / PRESENTATION ITEMS 
Action not required, provided for information purposes only. 
 
 
I1. -  INFORMATION:    Southeast Florida Transportation Council (SEFTC) Update 
 
Chairman Randy Whitfield reported that the SEFTC met last Wednesday, April 12, 2006.  At that time 
they elected a Chair and a Vice-Chair.  The Chair is Mayor Kaplan from Broward County and the Vice-
Chair is Commissioner Martinez from Miami-Dade County.  They amended the Regional Corridor 
Facilities Criteria to include InterModel Hub and Transit Facilities at the request of Broward County.  
Presented also were the Goals & Objectives and Measures of Effectiveness, developed by the Regional 
Long Range Transportation Planning Committee, as well as the Regional Corridors Map, and the Project 
list.  They adopted the project list with a few changes basically being to remove the identification of the 
associated counties or the RTA so the project would be identified without saying which county it came 
from.  They also discussed the criteria involved in selecting TRP projects.  At the next meeting they will 
focus on some of the regional corridors like State Road 7 and US 1, the CSX railroad and the FEC 
Study.  There is a bill out from the Florida Transportation Commission that requires them to do a study 
of regional coordination; the current bill calls for that to be done by January.  The MPO’s on the west 
coast are working with their representatives and with Tallahassee to get the language changed to make 
that in June of next year, so that there is adequate time to do the study.  The next meeting will be July 12, 
2006. 
 
Mr. Whitfield reviewed the material that the SEFTC Committee was looking at which states that they 
recommend their approval to amend the regional criteria to include transit centers/hubs and transit 
infrastructure along the regional corridor.  The Palm Beach County MPO has already approved the Goals 
and Objectives, the Regional Corridors Map and the Palm Beach TRP List, which was done in March. 
 
It is expected that action will be taken on the Regional LRTP at an upcoming meeting of the Council. 
 
 
I2. – INFORMATION:      New Station Development 
 
Lynda Kompelien Westin, Transportation Planning Manager/Real Estate for SFRTA, discussed the 
possible locations of new Tri-Rail Stations.  SFRTA has completed 70 of the 72 miles of the double-
tracking project; the rider ship has increased dramatically—this increased interest has prompted some 
requests from the development community to look at locating new Tri-Rail stations along the existing 
Tri-Rail corridor.  The Board is asking to get them information about the costs related to putting in a new 
station and what are some of the issues related to putting in new stations along the corridor.  Ms. Westin 
presented a Power Point presentation of the results of the research done and also it will be presented to 
the Property Committee in a similar format.  Some handouts were distributed as well. 
 
Ms. Lynda Westin then went on to discuss the main issue related to building of a new station which is 
“cost”—there are significant capital costs that would be incurred; we would have to actually build the 
station, as well as acquire the right-of-way around the station.  We would also need to purchase two new 
train sets and would also have to buy spaces for parking and look at operational costs, along with having 
to service and maintain the new train stops as well.  Currently there is no funding that has been allocated  
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for any operating or capital costs for new stations.  SFRTA would also like to work on keeping service 
commitments to the community.  Station spacing considerations need to be addressed. 
 
The FDOT would like to have a full platform adjacent to the station as a requirement and as a preference 
and this will be evaluated on a case-by-case basis.  There are no exceptions for this that we are aware of 
for new stations.  If another platform is needed, SFRTA would have to go outside of the corridor to build 
a platform.  Another issue to take into consideration is Land Use and Zoning.  Ms. Westin went over all 
of the New Station issues, such as the new station cost estimates and partnership considerations.  There 
are three locations that could handle an additional station—one is between West Palm and Lake Worth, 
another between Boynton and Delray, and one is on the Miami-Dade/Broward County Border (between 
Hollywood and Golden Glades). 
 
She further went on to review the Level Boarding Considerations and Potential Level Boarding Solution, 
continuing with the power point presentation and gave more information about capital costs related to 
the new stations.  In conclusion, because the costs are so significant, we would really need to look at 
partnerships between the counties, the state, and all the public-private partnerships to get any new 
stations built.  We would like to keep the existing train stations where they are right now and not move 
them. There are three new train stations that may have the spacing to support them and, finally, we 
should look into shuttle service that would be quicker, flexible, and a lot less expensive and get generally 
the same results and serve the developer and get the passengers to the station.   
 
There was some further discussion on this item.  The Committee Chair moved discussions to the next 
item on the Agenda. 
 
 
I3. -  INFORMATION:     Broward County Transit Funding Initiative     
 
Ms. Lynn Everett-Lee gave PTAC Board members an update as to what has been going on with the 
Broward County Funding Initiative for the One Penny Sales Tax increase.  A meeting was held on April 
6th, 2006 to hear the initial opening public presentation on the plan and what the plan is going to do.  
Basically the service program is expanding the bus system to about 600 buses for Broward County.  Ms. 
Everett-Lee spoke about the Oversight Committee and how that is structured and that it is still in the 
process of being developed.  The final plan with all of the details is expected to be done in about a week 
or two. 
 
The deadline for the County Commission to put this on the ballot for the November Election is June 27th, 
2006.  It is on the same ballot as the Two Dollar Rental Car Fee if that gets approved by the Legislature.  
This was presented to the MPO last Thursday for discussion and a number of questions were brought up 
for consideration.  Most of the MPO members agreed that they wanted to see this come to their cities. 
 
This revenue source is expected to generate $261 million per year (2005 dollars) of which $191 million 
would go to the County’s transit program.  Organizers of this Initiative expect to have the plan finalized 
in April or May.  It is expected that, in July of this year, the County Commission will consider putting 
the referendum on the November ballot. 
 
Ms. Everett-Lee pointed out that as the Plan is being structured right now ten (10%) percent of that 
would go to the cities (based on their population) and another ten (10%) percent is dedicated to 
countywide traffic signal improvements and maintenance and roadway maintenance.  
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I4. - INFORMATION:    Kendall-Link Transit Corridor Alternative Analysis Study 
 
Mr. Wilson Fernandez, Project Manager for Miami-Dade MPO, distributed handouts to PTAC members 
and a Power Point Presentation on the Kendall-Link Study was shown.  The Study has begun and there 
is a project logo already on the website which is www.kendall-link.com and that will connect to the 
MPO website where it is being maintained.  Mr. Fernandez discussed the Kendall-Link Corridor and 
showed how it inter-relates with the other corridors showing a map with the viable transportation 
Corridors highlighted in colors and other corridors within Miami-Dade County in the shaded area that 
interact with this Corridor. 
 
An analysis was done which showed that there is a strong movement to the North and to the East from 
the Kendall area.  A couple of Public meetings were held to date, there was a good turnout at the April 
5th meeting, and there was a lot of feedback.  The study is in the early stages of project development; 
there will be a whole range of things that will be looked at for this corridor, including light rail, heavy 
rail, hybrid heavy rail – and there is a standing locally preferred alternative that is a bus rapid transit 
(which Mario Garcia studied in the late 90’s) alternative with a reversible lane along Kendall Drive.  He 
further stated that they are looking to complete Tier One screening by this summer and most likely going 
to the MPO Board in August and then doing Tier Two detailed analysis in the fall, with a conclusion 
coming back to the MPO Board of a locally preferred alternative decision in January of 2007.   
 
 

MONTHLY REPORTS 
Action not required, provided for information purposes only. 
 
 
OTHER BUSINESS 
 
The Legislature is still in session. 
 
 
SFRTA EXECUTIVE DIRECTOR REPORTS/COMMENTS 
 
There were no Executive Director reports/comments at this meeting.   
 
 
PTAC MEMBER COMMENTS 
 
None. 
 
 
ADJOURNMENT 
 
There being no further business to discuss, the Committee Chair adjourned the meeting at 11:25 a.m. 
 
There will be no meeting in May 2006.  The next meeting is scheduled for June 21, 2006. 
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 M I N U T E S  
 SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 MARKETING COMMITTEE MEETING  

MAY 16, 2006 

The Marketing Committee Meeting of the South Florida Regional Transportation Authority Board of 
Directors was held at 2:30 P.M. on Tuesday, May 16, 2006 at the South Florida Regional 
Transportation Authority, Main Conference Room, 800 Northwest 33rd Street, Suite 100, Pompano 
Beach, Florida 33064. 
 
COMMITTEE MEMBERS PRESENT 
Lili Agee, Palm Tran 
Bonnie Arnold (Chair), SFRTA/Tri-Rail 
Michael DeCossio, Metro-Dade Transit 
Phyllis Berry, BCT 
Corine Williams, FDOT 
 
 
ALSO PRESENT 
Jeff Bechtell, MDT 
Robyn Hankerson, Bitner Goodman 
Doris Williams, BCT 
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CALL TO ORDER                       

The Chair called the meeting to order at 2:10 p.m. and noted that a quorum was present. 
 
MINUTES APPROVAL –   
 

• Minutes accepted without change     

DISCUSSION ITEMS  

FPTA CONFERENCE  
 

• This Conference will take place on November 5th – 7th at the Marriott Hotel near Tri-Rail’s 
West Palm Beach Station.  A reception will be held on Sunday evening from 6:00 – 8:00 
p.m.  Ms. Agee reported that Loraine Smith, Palm Tran Assistant Director, felt that 
transportation to the planned reception at the Hard Rock Resort and Casino in Hollywood 
would be too cumbersome and she would like to consider a location closer to the conference 
hotel. Ms. Arnold suggested the Harriet Theatre at City Place. Ms. Agee suggested a 
conference call to FPTA Executive Director Wes Watson, Ms. Arnold, Ms. Smith and 
herself to discuss the change of plans. Ms. Agee said that Palm Tran would provide shuttle 
service between the hotel and City Place.   

• SFRTA member agencies will be responsible for registration and supplying a goody bag. 
• CUTR will take responsibility for the agenda. 
• Teresa from Gainesville is taking full responsibility for the marketing awards this year, then 

she will train the person who will take on the responsibility next year.  The process will be 
much more equitable handled in this manner. 

 
BUS ROUTE/SCHEDULE ADDITIONS/CHANGES 
 

• BCT will make changes in August with the intention of connecting its Western Express to 
the Tri-Rail Fort Lauderdale Station. 

• MDT is adding a direct route from South Beach to the Miami International Airport with 
connections to Mount Sinai Hospital and Tri-Rail. 

 
AGENCY REPORTS 

 
BROWARD COUNTY TRANSIT 

• Ms. Berry reported that a glitch in the prioritization function of the CIN system is keeping it 
from being fully functional 

• BCT is developing a new logo, the bee is gone 
• They are getting articulated buses in the future 
• The county is proposing transit concurrency, whereby developers must fun public 

transportation  
• The proposed penny tax to support transportation is being brought forward to the county 

commission 
• BCT is considering translating their website into Spanish 
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• Ridership was down for the Air & Sea Show 
• BCT is mounting a 3-month direct mail campaign to new residents  

 
  
FDOT 

• The discretionary grant deadline for the FY 07/08 cycle is June 15, 2006.   
• Funds would become available July 1, 2007    
• FDOT has become more stringent with the application process whereas agencies are 

required to have projects “ready-to-go” within 6 months of execution and 18 months for 
construction.  The deadline for this cycle is June 15th. 

 
MIAMI-DADE TRANSIT 

• MDT is introducing a $19 weekly visitor passport 
• The passport will cost $9.50 for seniors and children 
• MDT will pay hotel concierges and newsstands $3 for each passport they sell. It will also be 

sold on line and through the CVB 
• MDT has 130,000 passengers who ride for free 

 
PALM TRAN 

• Ms. Agee announced that she has new staffing in her department 
• 14% increase in passengers over the same time last year 
• Loraine Smith has left BCT to become Assistant Director at Palm Tran 
• They are getting seven new buses 
• They have produced a new Year in Review report 
• The new guide book is out 
• Fare changes will be coming soon 
• Ridership was down for SunFest 
• PB County emergency preparedness days are June 6 and 7  

 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY  

• Ms. Arnold is waiting to hear back from APTA for details on national “Dump the Pump” 
Day 

• SFRTA will review the by-laws to see if alternates can be counted toward a quorum and 
have voting privileges in the absence of the appointed committee member 

• Ridership was up for SunFest and Air & Sea Show weekend 
• The governor has yet to sign the $2 rental car fee legislation 
• The May 2 Customer Appreciation Day was a great success and the FTA and FDOT were 

recognized for their support of the double tracking project 
• Ridership has increased significantly with the introduction of the increased service on March 

27 
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OLD BUSINESS 
 None 
 

NEW BUSINESS 
• Ms. Arnold suggested that the time of the meeting be changed to coordinate with the new 

train schedule. The idea met with positive feedback from the group and may be implemented 
for the June meeting. 

• Virginia Miller of APTA advised Ms. Arnold that the “Dump the Pump” campaign will take 
place on June 8 or either the Tuesday or Wednesday prior to that date.  Ms. Arnold 
discussed with Ms. Miller that the SFRTA was undertaking “Commuter Challenge” and Ms. 
Miller saw no problem proceeding as planned.  Ms. Berry suggested promoting the CIN for 
the “Dump the Pump” campaign.   

o It was further discussed that the CIN seems to have been designed from a Miami 
point-of-view, rather than from a point of equal standing for Broward and Palm 
Beach counties and their transit systems. 

• With regard to Commuter Challenge, MDT is featuring a race between a driver and a public 
transportation user.  Tri-Rail supplied riders and representatives to accompany contestants.  
This will be a heavily attended media event with specific reporters already designated.        

 
With no further comments, the meeting adjourned at 4:00 p.m. 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
STRATEGIC REGIONAL TRANSIT PLAN 

 
 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
The South Florida Regional Transportation Authority (SFRTA) was created on July 1, 2003, 
when the Governor signed legislation passed by the Florida Legislature.  The SFRTA was 
created with a vision to provide greater mobility in South Florida, thereby improving the 
economic viability and quality of life of the community, region and state. The Authority's 
mission is to coordinate, develop and implement a viable regional transportation system in South 
Florida that endeavors to meet the desires and needs for the movement of people, goods and 
services. 
 
South Florida faces complex and diverse transportation, land use, economic, and development 
issues, now, and in the future.  These issues include increasing road congestion and mobility 
problems stemming from continuing and rapid growth and an essentially suburban pattern of 
land use and development.   
 
Transit is the future in South Florida.  The days of adding more and more pavement to our 
highway system are rapidly coming to an end, hastened by high land values, high gas prices and 
the realization that future population and employment growth can only be accommodated 
through high density land use served by transit.  Transit is a critical element of South Florida’s 
transportation future and key to promoting economic development and access to jobs, alleviating 
the congestion that threatens our region with gridlock, and mitigating the isolation of the 
transportation disadvantaged. 
 
 

(Continued on Page 2) 
 
EXHIBITS ATTACHED: Exhibit 1 – Project Schedule 
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SUMMARY EXPLANATION AND BACKGROUND: (Continued) 
 
Consistent with Legislative mandate to coordinate, develop and implement a viable regional 
transportation system for South Florida, the SFRTA will develop a Strategic Regional Transit 
Plan that focuses on the region’s future and develops strategies for the allocation of scarce 
resources to accomplish the goals and objectives of the agency.  
 
The Goal of the Strategic Regional Transit Plan is to:  

 
Think creatively to define a bold vision and strategic plan for regional transit’s 
role in the overall regional transportation system to ensure mobility, economic 
viability and quality of life in the South Florida region for the next generation.  

 
 
The Objectives of the Strategic Regional Transit Plan are to: 
 

1. Identify key regional transit corridors and infrastructure needs 
2. Define regional transit investment strategies 
3. Positively impact future development patterns in the region 
4. Assess the region’s current and future trends  
5. Identify a safe and cost-effective regional transit system 
6. Define SFRTA’s role in the development, funding and operations of regional transit 

services 
 
SFRTA’s Planning and Capital Development office is working through the Authority’s General 
Planning Consultant contracts to finalize the scope of services, cost and schedule and anticipate a 
July 2006 notice to proceed.  A draft schedule is attached (Exhibit I) that anticipates a 10 month 
duration.  Project cost is being refine but is estimated between $700,000 and $800,000, which is 
available in the Planning and Capital Development consultant budget. 
 
 
 
 
 
 
 
 
 







SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
STRATEGIC REGIONAL TRANSIT PLAN
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SOUTH FLORIDA EAST COAST CORRIDOR  
TRANSIT ANALYSIS (SFECCTA) STUDY 

 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
The South Florida East Coast Corridor Transit Analysis (SFECCTA) is studying how to best develop 
high performance passenger transit service within the 85-mile study corridor that extends from 
Downtown Miami to Tequesta and approximately one mile on either side of the Florida East Coast 
railway (FECR) right-of-way.  The Federal Transit Administration (FTA) and National Environmental 
Policy Act (NEPA) processes are being followed, meaning that reasonable transit alternatives 
(alignments and technologies) within the study corridor are being identified and evaluated.  The 
objective of the study is to expedite transit development in the corridor through environmental 
streamlining and a tiered environmental decision making process, allowing for resolution and 
documentation of key issues.  
 
The Study commenced in September 2005.  Study activities have included significant data collection, 
origin-destination and on-board transit surveys, travel demand modeling, preparation of a 
comprehensive Advance Notification package, development of a project website, several NEPA 
activities (i.e., assessment of existing conditions, affected environment, cultural resources) and 
numerous public involvement activities.   In addition and most recently, an initial set of alternatives has 
been developed. 
 
Representatives from FDOT & the Consultant Team will be present to provide a detailed presentation. 
  
 
 
 
 
 
 
 
EXHIBITS ATTACHED: N/A 
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SFRTA FISCAL YEAR 2006-07 FEDERAL LEGISLATIVE STATUS REPORT 
 
 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
The purpose of this item is to provide a status report of South Florida Regional Transportation Authority 
(SFRTA) Federal Legislative efforts for the period of October 2005 through June 2006.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
EXHIBITS ATTACHED: Exhibit I – SFRTA Federal Legislative Status Report 
 
 
 
 
 
 
 







Exhibit I 
 

SFRTA Federal Legislative Status Report 
October 2005 - June 2006 

 

The following is a summary of SFRTA’s federal legislative activities for October 2005 to June, 2006. 
 
October/November 2005 
Planning staff worked to with Executive Office to develop an overall strategy for 
implementation of SFRTA’s 2006 Federal Legislative agenda.  Cheryl Clark was hired by the 
Agency in October 2005 to serve as Government Affairs Manager and began working for the 
SFRTA on November 1st. Ms. Clark is leading our federal legislative efforts and managing our 
consultant team at the C2 Group, LLC.  
 
December 2005/January 2006 
As the SFRTA Legislative Agenda had been approved by the Board of Directors at the 
September 23rd, 2005 Board meeting, Ms. Clark worked with Planning Department staff to 
prioritize projects to submit for Congressional appropriations earmarks. Ms. Clark traveled to 
Washington, DC to meet with Congressional staff, FDOT and Miami-Dade County staff based 
in DC and John Cline of C2 Group LLC.  
 
February 2006 
Ms. Clark traveled to Washington, DC to meet with Congressional staff from the offices of 
Representatives Ros-Lehtinen, Hastings, Meek, Foley, Wasserman-Schultz, Wexler and Mario 
Diaz-Balart to build relationships and discuss current and proposed SFRTA projects.   
 
Mid-February a meeting took place at the SFRTA offices to finalize the Fiscal Year 2007 Federal 
Appropriations Requests. Attendees included: Joseph Giulietti, Jack Stephens, Bill Cross, Cheryl 
Clark, Jeff Olsen and John Cline. Mr. Cline provided his opinion on which SFRTA projects had 
the best chance to receive federal funding. It was discussed that while in previous years each 
Member of Congress could submit up to 50 requests on behalf of their constituents to the 
Transportation Appropriations Subcommittee, hoping to get a few projects funded, they may 
now submit only the 10 projects they feel have the most merit.  
 
The Planning office, with the assistance of the SFRTA consulting teams, developed a Federal 
Legislative Package to distribute to our Congressional representatives. Each package was 
personalized for each Member of Congress and included a letter from the SFRTA Executive 
Director, Appropriations Request Forms and fact sheets on key SFRTA projects.  
 
March 2006 
Ms. Clark prepared Appropriations Request Forms for each Member of Congress representing 
the Tri-County region. These were submitted by the deadlines determined by each office.  
Mr. Giulietti, Mr. Cross and Ms. Clark traveled to Washington, DC for the American Public 
Transportation Association (APTA) Conference. During the conference SFRTA hosted a 
luncheon for Transportation and Appropriations Legislative Assistants from our South Florida 
Congressional Delegation. Staff from the offices of Senators Martinez and Nelson and 
Representatives Shaw, Foley, Lincoln Diaz-Balart, Wasserman-Schultz, Wexler and Hastings 



attended the luncheon. The primary discussion at the lunch meeting was which office would 
take the lead on which project.  
The current breakdown of support is as follows:  
 

• Regional Integrated Fare Collection System- Rep. Wasserman-Schultz (took lead on 
letter of support from South Florida Delegation to Appropriations Committee), Senators 
Martinez and Nelson 

• Jupiter Corridor- Rep. Mark Foley 
• Florida East Coast (FEC) Corridor- Rep. E. Clay Shaw, Jr. 
• 79th Street Metrorail Station Improvements- Rep. Lincoln Diaz-Balart 
• Cypress Creek Intermodal Facility/Operations Center- Rep. Alcee Hastings 

 
Ms. Clark attended the Florida Public Transportation Association Fly-In at the end of the 
month. Attendees included public transportation leaders from throughout Florida. Meetings 
included Senator Bill Nelson and staff from Rep. John Mica and Rep. Corrine Brown’s offices.  
 
April 2006 
Mr. Giulietti and Ms. Clark traveled to DC for meetings which included the FTA Administrator 
Sandra Bushue and other key FTA staff, Members of Congress and House/Senate Committee 
staff. Meetings were arranged by John Cline.   
  
May-June 2006 
Due to the expiration of C2 Group’s contract this Fall, Ms. Clark worked with the SFRTA 
Procurement Department on a contract extension for C2 Group through the end of the calendar 
year. A Scope of Services for the Request for Proposals (RFP) for Federal Legislative Consultant 
Services was also completed. 
At the end of May the House Transportation Appropriations Subcommittee released 
“highlights” of the FY2007 bill which funds the FTA at levels guaranteed by SAFETEA-LU and 
includes no funding for the Small Starts Program (part of the New Starts Program). 
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
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SUMMARY EXPLANATION AND BACKGROUND: 
 
The purpose of this item is to provide a status report of SFRTA’s 2006 State Legislative efforts for 
Session 2006.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
EXHIBITS ATTACHED:  Exhibit 1 – SFRTA 2006 State Legislative Status Report 
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Engineering & Construction 

Executive Summaries 
May 2006 

Segment 5 Construction 
To date, all 43.4 miles of double tracking are in service under the Segment 5 Project (Work Area 1 = 3.8 
miles, Work Area 2 = 5.8 miles, Work Area 3 = 5.1 miles, Work Area 4 = 4.5 miles, Work Area 5 = 5.4 
miles, Work Areas 6 & 7 = 5.9 miles, Work Area 8 & 9 = 7.8 miles, Work Areas 10 & 11 = 4.0 miles, 
and Work Area 12 = 1.1 miles).   
Substantial Completion has been issued for Work Areas 1 – 12; Sound Barrier Walls 1 – 7; Lake Worth, 
Boynton Beach, Delray Beach, new Boca Raton, Ft. Lauderdale, Sheridan Street, Metrorail, Mangonia 
Park and West Palm Beach Stations; and the following bridges: WPB Stub Culvert, WPB C-51, 
Boynton Beach C-16, E-4N, Lateral L-30, Lake Ida Outlet, C-15, E-4S, NFNR C-12, C-10 Spur, and C-
10. 

During this reporting period punchlist work on the trackwork and stations progressed.  All upgrade 
crossings were completed except for exit gates at NW 36th Street.    

Substantial completion was issued for West Palm Beach, Mangonia Park, and Metrorail Transfer 
Stations.  Walkdowns for substantial completion were held for Hollywood Station and the West Palm 
Beach Operations Facility. 

New River Bridge Construction 
Completed this month were: Drilled Shaft #27; Columns #16, #17, #18, #28, #29, and # 30; Pier Caps 
#15, #18, #19, #24, and #25; and CSL testing at shafts #27 thru # 30.  Completed to date are: all forty 
drilled shafts; forty CSL tests; thirty-seven columns (Columns 2-26 and 28-39); and twenty-six pier caps 
(Pier Caps 1-15, 18-25, 38, 39 and 40). 
To date, all beams have been installed at Spans #1 thru #13.  To date, diaphragms for Spans #1 to #9 
have been completed. 
At the south end of the Project, all 514 T-Wall panels were installed. The Contractor is starting 
installation of pre-cast curbs on the east side. 
At the north end of the Project, 132 T-Wall panels were installed. 

The April 2006 Schedule Update 24NR (data date of April 30, 2006) with a January 10, 2007 forecasted 
Substantial Completion date was reviewed and accepted with comments.  The Schedule Update 24NR 
has a forecasted Substantial Completion date of January 10, 2007, which is 229 calendar days beyond 
the Contract Substantial Completion date of May 26, 2006.   

PMC is still waiting on a cost proposal from WGI regarding the Bascule Bridge delays (CO#38). 

WGI Cost Control – WGI’s Payment Application No. 28 was recommended for payment approval to 
SFRTA/Tri-Rail by the PMC on May 15, 2006.  This application was based on earned values and 
comprised costs for Work progressed on the Project during April 2006. As of April 30, 2006, WGI has 
expended 78.4% of the contract price ($55,893,378.19) and 1,029 days of the Contract duration. 
 

 



Segment 5 Project Status   
Executive Summary for May 2006 

Page 1 of 1 June 2, 2006 

 
 
CONSTRUCTION  
All Segment 5 Double Track areas are now in service – Total Number: 12 Work Areas (7 in Palm Beach County, 4 in 
Broward County and 1 in Miami-Dade County).  To date, Substantial Completion has been issued for the track/civil/ROW 
for Work Areas 1 – 12.  Substantial Completion was also issued for Sound Barrier Walls 1 – 7; Mangonia Park, West Palm 
Beach, Lake Worth, Boynton Beach, Delray Beach, new Boca Raton, Ft. Lauderdale, Sheridan Street and Metrorail Stations; 
and the following bridges: WPB Stub Culvert, WPB C-51, Boynton Beach C-16, E-4N, Lateral L-30, Lake Ida Outlet, C-15, 
E-4S, NFNR C-12, C-10 Spur and C-10. 
• Work Area 1 (3.8 Miles) double tracking complete and in service. 
• Work Area 2 (5.8 Miles) double tracking complete and in service. 
• Work Area 3 (5.1 Miles) double tracking complete and in service. 
• Work Area 4 (4.5 Miles) double tracking complete and in service.  
• Work Area 5 (5.4 Miles) double tracking complete and in service.  
• Work Areas 6 & 7 (5.9 Miles) double tracking complete and in service. 
• Work Areas 8 & 9 (7.8 Miles) double tracking complete and in service.  
• Work Areas 10 & 11 (4.0 Miles) double tracking complete and in service. 
• Work Area 12 (1.1 Miles) double tracking complete and in service. 
Bridges - Total number:  24 bridges at 12 water crossings (11 new, 5 demolition and replacement, and 8 rehabilitation). 
• All 11 New bridges are complete except punch list items: All punchlist items are completed.  
• Demo & Replace bridges: four are complete - WPB Stub culvert (ML1), Lake Ida Outlet (ML1), C-10 (ML2), and E-4N 

(ML2); one is deleted from project scope - Dania Cut-Off C-11 (ML2).  
• All 8 Rehabilitated bridges are complete: WPB C-51 (ML2), Boynton Bch C-16 (ML1), Lateral L-30 (ML2), C-15 

(ML2), E-4S (ML1), NFNR C-12 (ML1), C-10 Spur (ML2) and Dania Cut-Off C-11 (ML1).  
Earthwork 
• Earthwork is complete in Work Areas 1 – 12 and all punchlist items completed. 
Grade Crossings - 70 total grade crossings (39 required trackwork & full closure work, 31 required full closure work only).   
Work has been performed at 69 crossings (All 39 trackwork and full closure crossings are complete except for some 
punchlist work; 30 of 31 upgrade crossings have the civil work and signal work complete including punchlist items. NW 36th 
Street crossing still needs exit gate arms installed but will not be installed under Segment 5 Contract due to modifications 
needed due to a signal bridge installed last year after Hurricane Wilma. 
I-95 Sound Barrier Walls (1-7)    
• Walls 1, 2, 3, 4, 5, 6, and 7 in Palm Beach County have been completed and turned over to FDOT for maintenance. 
Signals 
Work Areas 1 – 12 signal tape load testing and commissioning is complete.  Signal work at 30 of the 31 upgrade crossings 
for the installation of exit and pedestrian gates has been completed. 
 
Stations, Layover Facility, and Operations Center 
• Construction complete (except punchlist): Lake Worth, Boynton Beach, Delray Beach, new Boca Raton, Fort 

Lauderdale, Sheridan Street, Mangonia Park, West Palm Beach and Metrorail Stations. 
• Substantial Completion remains outstanding at:  West Palm Beach Operations and Layover facilities and Hollywood 

Station. 
 
Trackwork 
• Trackwork is completed in Work Areas 1 – 12, except for a few punchlist items.   
Passenger Information System (PIS) 
All 18 stations within the SFRC have the PIS fully operational.  All punchlist items have been verified as of March 30, 2006. 
Simultaneous/independent messaging installation was completed in May 2006 



New River Bridge Project  
Executive Summary for May 2006 

CONSTRUCTION PROGRESS:  All Drilled Shafts are complete and all T-Walls Placed at the south side 

Completed this month were: Drilled Shaft #27; Columns #16, #17, #18, #28, #29 and #30; Pier Caps #15, #18, #19, 
#24, and #25; and CSL testing at shafts #27 thru  #30.  Completed to date are: forty drilled shafts (Drilled Shafts 1-40); 
forty CSL tests (Shafts 1-40); thirty-seven columns (Columns 2-26 and 28-39); and twenty-six pier caps (Pier Caps 1-
15, 18-25, 38, 39 and 40). 

To date, all beams have been installed at Spans 1 thru 13.  To date, 18 diaphragms and the decks for Spans #1 to #9 
have been completed. 

At the south end of the Project, the contractor began placing the cast-in-place filler leveling pad at the top of the T-
Wall panels and began installing the precast coping on the eastern side.  The Contractor also began grading the area for 
the southern approach slab.       

At the northern T-Wall, the contractor began installing T-Wall panels.  To date, 132 T-Wall panels have been installed 
at the north end of the Project.                                                

PERMITS: All SFRTA/Tri-Rail permits acquired  

All environmental permits have been received (this includes the United States Coast Guard (USCG) Bridge Permit).  

CONTRACT ADMINISTRATION: 41 Change Orders executed to date  

Change Notices and Change Orders - To date SFRTA/Tri-Rail has originated and issued 44 Change Notices and 
executed 41 Change Orders.   

Claims - To date, WGI has issued no claims and 11 Requests for Change (RFC).  SFRTA/Tri-Rail has agreed to RFCs 
No. 1, 2, 7 & 9; denied RFCs No. 3, 4, 5, 10, and 11; and requested additional information for RFC No. 6.  WGI 
has cancelled RFC No. 8.  

PROJECT CONTROLS:  Schedule Update 24NR  

Schedule Control – Schedule Update 24NR (data date of April 30, 2006) with a January 10, 2007 forecasted 
Substantial Completion date was reviewed and accepted with comments.  The Schedule Update 24NR has a forecasted 
Substantial Completion date of January 10, 2007, which is 229 calendar days beyond the Contract Substantial 
Completion date of May 26, 2006.   

PMC is still waiting on a cost proposal from WGI regarding the Bascule Bridge delays (CO#38). 

WGI Cost Control – WGI’s Payment Application No. 28 was recommended for payment approval to SFRTA/Tri-Rail 
by the PMC on May 15, 2006.  This application was based on earned values and comprised costs for Work progressed 
on the Project during April 2006. As of April 30, 2006, WGI has expended 78.4% of the contract price 
($55,893,378.19) and 1,029 days of the Contract duration. 

The PMC has expended $4,297,205.02 (71.7%) of the PMC budget ($5,992,075.06) and 1277 days (79.2%) of the 
Contract duration through April 30, 2006.  The Fourteenth Amendment to the PMC NRB Phase III agreed in March 
2006 with SFRTA/Tri-Rail extended the contract duration to March 31, 2007, twelve more months, at $1,570,750.85, a 
current contract value of $ 5,992,075.06 and Contract duration of 1612 days.    

TECHNICAL SERVICES:   

SFRTA/Tri-Rail reviewed the QA Release for the Bridge Deck Concrete Placement.      



              AGENDA ITEM NO.    B

Total monthly ridership for May has increased 17.8 % when compared to May of  last year.
Weekday ridership has risen at the rate of  21.2% for May, the average weekday ridership
in May 2006 was 12,152 per day versus 10,030 per day for 2005.  Total weekend 
ridership has decreased by 0.3% when compared to last year.  Total Fiscal Year ridership is down
by 7.7%.                                                                                                               

Revenue is shown in Chart 3. Chart 2 shows rider ship month-to-month and Chart 1 combines
revenue and rider ship month-to-month.

Actual Actual May FY  06 FY  05 FYTD
May May  '06 vs.'05 Rider ship Rider ship  '06 vs.'05

Riders 2006 2005 % To   Date To   Date %

M-F 255,198 210,639 21.2% 2,054,677 2,237,694 -8.2%
Saturday 19,884 17,651 12.7% 182,900 195,920 -6.6%
Sunday 15,356 17,867 -14.1% 143,612 157,291 -8.7%
Holidays 3,586 3,436 4.4% 29,190 21,091 38.4%

294,024 249,593 17.8% 2,410,379 2,611,996 -7.7%

Note: Rider ship figures are based on daily reports from Herzog.

MAY  RIDERSHIP

AGENDA REPORT
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

BOARD OF DIRECTORS MEETING
JUNE 23, 2006



Chart 1 - SFRTA Riders and Revenue Trends
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Chart 2 - SFRTA Riders
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Chart 3 - SFRTA Revenue
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AGENDA ITEM  NO. C

MAY 2006 ON TIME PERFORMANCE
Causal Analysis Summary

OTP End To End 79.2%
OTP Station To Station 74.3%

NUMBER OF 
DELAY CAUSES LATE TRAINS
 PD/FD Activity 1 6 0.6%
SUB-TOTAL 1 6 0.6%

  
CSX AGREEMENT
 CSX FRIEGHT 5 20 2.0%
 LOCAL SWITCHER 8 17 1.7%
 JAX DISPATCHER 9 30 3.0%
 MOW 7 15 1.5%
SUB-TOTAL 29 82 8.1%

  
OUTSIDE CSX   
  COMMUNICATIONS 0 0 0.0%
  SIGNALS 2 2 0.2%
  SIGNALS-COMP. 10 20 2.0%
SUB-TOTAL 12 22 2.2%

 
 HTSI MECHANICAL 9 11 1.1%
 HTSI TRANSPORTATION 1 1 0.1%
 AMTRAK 7 7 0.7%
 FEC DELAY 9 10 1.0%
 NEW RIVER BRIDGE 0 0 0.0%
 WEATHER 2 26 2.6%
 ROW FOUL 3 32 3.2%
SFRTA TRANSPORTATION 6 7 0.7%
 STATION CONSTRUCTION 0 0 0.0%
 OTHER 6 7 0.7%
SUB-TOTAL 43 101 10.0%

 TRAINS DELAYED 211 20.8%
 TRAINS ON TIME 803 79.2%
TOTAL 1014 100.0%

NUMBER OF 
INCIDENTS

PERCENT OF TOTAL 
TRAINS
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CSXT JAX Dispatcher & Freight Delays 
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On-Time Performance
Calendar Year  2006
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AGENDA ITEM D 

 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

MARKETING DEPARTMENT MONTHLY SUMMARY FOR May 2006 
BOARD OF DIRECTORS MEETING  

June 23, 2006 
 
 

EMPLOYER DISCOUNT PROGRAM 
 

• The Employer Discount Program (EDP) added 63 new employers and 214 new 
employees during the month of May. 

• The total number of EDP tickets recorded as sold in May was 2237 and the total revenue 
generated was $97,658.   

 
 
The following companies joined the Employer Discount Program (EDP) in May: 
 

Employer City Enroll Date 
AERO Jet, Inc. Ft. Lauderdale 5-31-06 
Agency for Healthcare Administration Ft. Lauderdale 5-31-06 
American Bancard Boca Raton 5-18-06 
American Call Centers  Boca Raton 5-31-06 
Arrow Cargo Miami 5-18-06 
AUSA Corporation Coral Gables  5-31-06 
Barcharts, Inc. Boca Raton  5-25-06 
Barefoot Mailmoms Delivery Pompano Beach 5-18-06 
Bio-Safe International, Inc. Delray Beach 5-18-06 
Boink Systems, Inc. Miami 5-24-06 
Bombardier Transportation Miami 5-31-06 
Broward Electric Car, Co. Dania Beach 5-18-06 
Buckingham, Doolittle & Burroughs, L.L.P. Boca Raton 5-31-06 
Business Cards Tomorrow (BCT)  Pompano Beach 5-23-06 
Ca, Inc. Miami 5-31-06 
Centurion Air Cargo Miami 5-25-06 
Claudia, Co. Pompano Beach 5-18-06 
Cordero & Associates, P.A. Miami 5-31-06 
Dart Container Sales Co. Deerfield Beach 5-31-06 
Doormark, Inc. Deerfield Beach 5-18-06 
Everglades Law Center, Inc. Ft. Lauderdale 5-31-06 
Fairfield Resorts Margate 5-25-06 
Financial Federal Credit Union Miami 5-25-06 
Flexiteek Americas, Inc. Pompano Beach 5-25-06 
Florida Memorial University Miami Gardens 5-25-06 
Florida Powertrain & Hydraulics Ft. Lauderdale  5-25-06 



Florida-Spectrum Environmental Services, Inc. Ft. Lauderdale 5-25-06 
Healthcare Services Group, Inc. West Palm Beach 5-18-06  
Hollywood Hills Rehabilitation Center, L.L.C. Hollywood 5-31-06 
HSBC Bank Miami 5-18-06 
International Bedding Corp. Ft. Lauderdale 5-31-06 
International Game Fish Association (IGFA) Dania Beach 5-25-06 
International Shipping Partners, Inc. Miami 5-18-06 
Interstate Screw Corp. Hialeah 5-25-06 
Judith Norman Collection Dania Beach 5-18-06 
Kenneth R. Carlson – Architect, P.A. Deerfield Beach 5-18-06 
Kinetic Concepts, Inc. West Palm Beach 5-31-06 
Maus & Hoffman, Inc.  Ft. Lauderdale 5-31-06 
MDU Communications, Inc. Davie 5-31-06 
Medical Supply Holding, L.L.C. Pompano Beach 5-24-06 
Morse Operations, Inc. Ft. Lauderdale  5-24-06 
Morse Operations, Inc. Lake Park  5-24-06 
Morse Operations, Inc. Riviera Beach 5-24-06 
Morse Operations, Inc. Delray Beach (2300) 5-24-06 
Morse Operations, Inc. Delray Beach (2700) 5-24-06 
Open Arms Elite Team In Healthcare West Palm Beach 5-31-06 
Pine Crest School  Ft. Lauderdale 5-31-06 
Pots Co. Opa-locka 5-31-06 
Precision Body & Equipment Miami 5-31-06 
Print Village, Inc. Ft. Lauderdale 5-24-06 
RailAmerica, Inc.  Boca Raton 5-31-06 
Saywell International Hollywood 5-31-06 
SBA Network Services, Inc.  Boca Raton 5-25-06 
Shelby Developments Ft. Lauderdale 5-31-06 
Sobel Westex Pompano Beach 5-22-06 
Soft Velocity, Inc. Pompano Beach 5-31-06 
SPA Covers, Inc.  Hollywood 5-31-06 
Spear Safer CPAs & Advisors Miami 5-18-06 
Spherion Corp. Ft. Lauderdale 5-25-06 
Techswan, Inc. (Swantech)  Ft. Lauderdale 5-31-06 
The Breakers Palm Beach Palm Beach 5-31-06 
Walters Gottlieb Partners, Inc. West Palm Beach  5-18-06 
WPEC News 12 West Palm Beach 5-24-06 

 
 
 
 
 
 
 
 
 



EDP SALES MISSIONS 
 

May: 
Access Diabetic Supply  Pompano Beach 
Accountants Express   Ft. Lauderdale 
Administrative Office of the Courts  Miami 
Akai Security Company  Miami  
Applied Card Systems  Boca Raton 
ATI Career Training Institute  Ft. Lauderdale 
American Bancard   Boca Raton 
Carecentric, Inc.   Pompano Beach 
Carnival Cruise Lines   Miami 
City of Ft. Lauderdale   Ft. Lauderdale 
City of Pompano Beach  Pompano Beach 
City of Sunrise   Sunrise 
Creative Staffing   Ft. Lauderdale 
Dade Aviation Consultants  Miami 
Dave Thomas Education Center Ft. Lauderdale 
Doormark, Inc.   Deerfield Beach 
Edible Arrangements    Pompano Beach 
Express Personnel    West Palm Beach 
Hillsboro Club   Deerfield Beach 
Hollywood Hills Rehabilitation Ctr. Hollywood 
International Game Fish Assoc. Dania Beach 
John Knox Village   Pompano Beach 
Joint Apprenticeship Training Fund Pompano Beach 
Mutual of America   Boca Raton  
Kaplan University   Pompano Beach 
Morgan Property Group  Ft. Lauderdale  
National Pain Institute   Boca Raton  
Nelson Services   West Palm Beach 
New York Life   Ft. Lauderdale 
Office Depot   Ft. Lauderdale 
Palm Beach Post   West Palm Beach 
Presidential Home Care  Pompano Beach 
Pride Air Conditioning & Appliance Pompano Beach 
Quest Marketing   Miami Beach  
Rain Soft    Pompano Beach 
Sears & Sears Repair Center  Pompano Beach 
Shelby Developments   Ft. Lauderdale 
Suncrest Supply, Inc.   Riviera Beach  
Vista Health Plan    Sunrise 
WPEC News 12   West Palm Beach 
Workforce One   Pompano Beach        
 

 



 
CUSTOMER APPRECIATION DAY 

 
On May 2, marketing staff and volunteers from other SFRTA departments mounted 13 hours of 
festivities along the corridor to thank passengers for their patience during construction and for 
continuing to ride Tri-Rail. Passengers enjoyed complimentary coffee and donuts, received 
newspapers and giveaways and entered contests to win prizes from local radio stations. The 
event was truly a community collaboration and included partners Broadway across America, 
Sun-Sentinel, Winn Dixie, McDonalds, Seminole Paradise, Horizon’s Edge Casino Cruises, 
Florida Marlins, Pollo Tropical, Palm Beach Post, Miami Herald, Kelloggs, Krispy Kreme, El 
ZOL, Quality Marketing of Miami, and Proctor & Gamble.  

 
FTA/SEGMENT 5 EVENT 

 
Also on May 2, The Federal Transit Administration and Florida Department of Transportation 
were recognized at a ceremony celebrating the completion of the Double Track Corridor 
Program at the Fort Lauderdale Station. Special guest was Yvette Taylor, Administrator of FTA 
Region 4. The event was attended by many of the people who worked on the project. Special 
appreciation goes to Pollo Tropical, who provided complimentary catering for SFRTA guests.   

 
MAY MARKETING CAMPAIGN 

 
Between May 1 and May 21, SFRTA conducted the largest marketing campaign in the past five 
years to communicate the completion of double tracking and expansion of service to the general 
public, current riders, and potential EDP members. Components of the campaign included radio 
and TV spots, print advertising, billboards, newspaper inserts, chamber mailings, paycheck 
stuffers, and sponsorships on National Public Radio. Ridership statistics for May showed a 
17.4% increase in passengers over May 2005. The campaign was supported by a $100,000 JPA 
with FDOT.   

 
COMMUTER CHALLENGE DAY 

 
SFRTA, MDT and South Florida Commuter Services collaborated to mark Commuter Challenge 
Day on May 18 with a race between commuters using public transportation and others using 
private vehicles. The Tri-Rail leg was between the Hollywood Station and Miami-Dade 
Government Center. The Tri-Rail commuter topped the driver by 15 minutes.  

 
 

SUNFEST 
  

Marketing staff members produced event signage, arranged staffing coverage, assembled and 
delivered driver packages, distributed informational flyers to passengers, created commuter 
bulletins and press releases and staffed the SunFest event. Approximately 2,000 additional riders 
on each day enjoyed traveling by train to the SunFest and McDonald’s Air & Sea Show events  

 
 



McDONALD’S AIR & SEA SHOW 
 

Marketing staff members produced event signage, arranged staffing coverage, assembled and 
delivered driver packages, distributed informational flyers to passengers, created commuter 
bulletins and press releases and staffed the Air & Sea Show event. 
 

COMMUNITY OUTREACH EVENTS 
 

Lake Worth Chamber of Commerce 
Greater Miami Chamber of Commerce 
Pompano Beach Job Fair 
Human Resources Association of Palm Beach County 
Nations Safe Drivers 
King’s Point, Delray Beach 
City Of Atlantis/Parkinson Foundation 
SFEC/TMA 
Clean Air Month Kick-Off 
Career Day at Ruth Owens Krause Center in Miami 
FAU Student Orientation 
Workforce One 
 

 
 



         
EXECUTIVE SUMMARY    

BUDGETED INCOME STATEMENT 
 

May 2006 
 
Budgeted Income Statement 
 
Revenue:   
 
For May 2006 year-to-date (YTD) actual revenue is down $219,606 or 4% when 
compared to the FY 2005/06 YTD budgeted revenue.  Although total revenue is down 
due to a decrease in ridership, the SFRTA is still within budget as actual expenses for the 
year is $991,848 below budget. (see Expenses below).   
 
 
Expenses: 
 
Currently, expenses are $991, 848 or 3% below budget. All expenses except for train fuel 
are well within budget.   Staff is currently monitoring the price of fuel. As of May 1, 
2006, the price per gallon was $2.38.  Fuel was budgeted at $2.00. 
 



AGENDA ITEM NO. E

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
BUDGETED INCOME STATEMENT

5/01/06 TO  5/31/06

MAY 2006 YTD YTD OVER 2005-06
ACTUAL ACTUAL BUDGETED (UNDER) ANNUAL BUDGET

REVENUE REVENUES REVENUES REVENUES BUDGET BUDGET AVAILABLE

Train Revenue $616,579 $5,516,388 $5,642,333 ($125,945) $6,054,000 $537,612
Interest Income / Other Income 11,949 185,714 279,375 (93,661) 320,000 134,286
Advertising Revenue/Other Revenue -                          -                -                -                   -                -                
TOTAL TRAIN REVENUE $628,528 $5,702,102 $5,921,708 ($219,606) $6,374,000 $671,898

OPERATING ASSISTANCE
FDOT Operating JPA 138,656                  $6,819,000 6,819,000      -                   $6,819,000 -                
FDOT Feeder Service JPA 199,147                  1,957,083      1,957,083      -                   2,135,000      177,917         
FDOT-DMU Assistance -                          -                491,456         (491,456)          649,578         649,578         
FDOT-Marketing Grant -                          -                -                -                   241,000         241,000         
FHWA 321,405                  4,000,000      4,000,000      -                   4,000,000      -                
FTA Assistance 1,417,550               8,021,397      8,021,397      -                   9,428,325      1,406,928      
Counties Contribution 1,151,992               6,377,700      6,440,404      (62,704)            6,819,000      441,300         
Broward Co. Feeder Service -                          447,723         555,770         (108,046)          606,294         158,571         
Unrestricted Reserve -                          -                    66,667           (66,667)            700,000         700,000         
Other Local Funding -                          179,768         223,137         (43,369)            243,800         64,032           
TOTAL ASSISTANCE $3,228,751 $27,802,671 $28,574,913 ($772,242) $31,641,997 $3,839,326

TOTAL REVENUE $3,857,279 $33,504,773 $34,496,621 ($991,848) $38,015,997 $4,511,224

MAY 2006 YTD YTD (OVER) 2005-06
ACTUAL ACTUAL BUDGETED UNDER ANNUAL BUDGET

EXPENSES EXPENSES EXPENSES EXPENSES BUDGET BUDGET AVAILABLE

Train Operations 1,781,687               18,570,830    19,316,664    745,834           21,349,554    2,778,724      
Personnel Services 540,397                  6,324,919      6,553,433      228,515           7,149,200      824,281         
Train Fuel Contract 413,509                  3,387,235      3,251,663      (135,572)          3,620,000      232,765         
Feeder Service 734,722                  2,707,463      2,707,474      11                    2,989,290      281,827         
General & Administrative Expenses 168,605                  1,350,798      1,545,897      195,099           1,684,510      333,712         
Marketing Expenses 215,887                  1,026,336      1,053,452      27,116             1,149,220      122,884         
Professional Fees 19,367                    441,088         626,083         184,995           683,000         241,912         
Reserve 18,704                    18,704           113,667         94,962             124,000         105,296         
Expenses Transferred to Capital (35,600)                   (322,600)       (671,712)       (349,112)          (732,777)       (410,177)       
TOTAL EXPENSES $3,857,279 $33,504,773 $34,496,621 $991,847 $38,015,997 $4,511,224



 
FINANCE & INFORMATION TECHNOLOGY 

EXECUTIVE SUMMARY 
 
 
INVOICES OVER $2,500  
 
During May 2006, the SFRTA’s Accounts Payable division processed 379 
invoices totaling $15,865,770.47and disbursed 279 checks, excluding payroll, 
totaling $19,011,395.23. 
 
Invoices over $2,500 represent 28.0% (78 checks) of all invoices processed in 
the month of May, and represent 98.0% of the value ($18,553,453.77) of all 
checks processed in May 2006. 
 
Accounts Payable processed 61.5% (48 checks) of the checks over $2,500 
within the 21-25 days, with 85.8.7% (67 checks) of the checks over $2,500 
processed within 30 days. 



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
PAYMENT CYCLE REPORT - MAY 2006
FOR INVOICES $2,500 AND OVER

AGENDA ITEM NO. F

INVOICE          % INVOICE          %
CYCLE OF TOTAL CYCLE OF TOTAL

0 -10 Days 17.1% 0 -10 Days 12.0%
11-20 Days 36.1% 11-20 Days 29.5%
21-25 Days 18.5% 21-25 Days 29.7%
26-30 Days 10.5% 26-30 Days 11.4%
31-35 Days 7.0% 31-35 Days 4.2%
36-40 Days 5.5% 36-40 Days 5.6%
41-45 Days 4.9% 41-45 Days 7.7%

Over 45 Days 0.4% Over 45 Days 0.0%

JULY 2004 TO JUNE 2005
MONTHLY AVERAGEMONTHLY AVERAGE

JULY 2005 TO JUNE 2006
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
BOARD OF DIRECTORS MEETING: JUNE 23, 2006
INFORMATION  ITEM: 
SUMMARY  OF  PAYMENTS  OVER  $2,500
MAY 1, 2006 TO MAY 31, 2006

PERCENT
INVOICE NO. OF ACCUM
CYCLE INVOICES TOTAL %
 
0-10 days 18 23.1% 23.1%

11-20 days 19 24.4% 47.4%

21-25 days 11 14.1% 61.5%

26-30 days 19 24.4% 85.9%

31-35 days 2 2.6% 88.5%

36-40 days 1 1.3% 89.7%

41-45 days 5 6.4% 96.2%

Over 45 days 3 3.8% 100.0%

TOTAL INVOICES 78 100.0%



SOUTH FLORIDA REGIONAL TRANSPORTATION  AUTHORITY
BOARD OF DIRECTORS MEETING: JUNE 23, 2006
INFORMATION ITEM: PAYMENTS OVER $2,500
MAY 1 TO MAY 31, 2006

RCVD APPRVD CHECK MAILED DAYS VENDOR DESCRIPTION AMOUNT
DATE DATE DATE CHECK PROCESS

OPERATING EXPENSES

5/4/2006 5/4/2006 5/4/2006 5/4/2006 0 FLORIDA DIVISION OF RETIREMENT SFRTA Retirement -05/06 31,270.34                
5/9/2006 5/9/2006 5/9/2006 5/9/2006 0 PRE TAX BENEFITS TRUST SFRTA Agency Pretax Insurance -05/2006 4,025.03                  
5/9/2006 5/9/2006 5/9/2006 5/9/2006 0 STATE OF FLORIDA GROUP SFRTA Agency Health Insurance -05/2006 58,832.32                
5/10/2006 5/10/2006 5/12/2006 5/12/2006 2 SUNTRUST PAYROLL TAXES SunTrust Payroll Taxes 55,462.95                
5/10/2006 5/10/2006 5/12/2006 5/12/2006 2 DEPT OF FINANCIAL SVCS Deferred Comp 7,355.39                  
5/10/2006 5/10/2006 5/24/2006 5/12/2006 2 SUNTRUST PAYROLL TAXES SunTrust Payroll Taxes 55,250.39                
5/10/2006 5/10/2006 5/24/2006 5/12/2006 2 DEPT OF FINANCIAL SVCS Deferred Comp 7,250.48                  
5/10/2006 5/10/2006 5/10/2006 5/12/2006 2 FLORIDA POWER & LIGHT Station Utilities 3,784.51                  
5/3/2006 5/3/2006 5/3/2006 5/9/2006 6 PROLOGIS TRUST Administrative Office Rent 20,920.00                
5/3/2006 5/3/2006 5/4/2006 5/9/2006 6 CENTER PORT BUSINESS Office Rent 3,216.22                  
5/18/2006 5/18/2006 5/19/2006 5/24/2006 6 COPAN'S ROAD ASSOCIATE New Office Rent -05/06 8,265.33                  
5/18/2006 5/18/2006 5/19/2006 5/24/2006 6 PROLOGIS TRUST Office Rent Suite 200 -05/06 41,998.27                
5/5/2006 5/5/2006 5/10/2006 5/12/2006 7 MIAMI DADE Mia Feeder Svc 666,666.00              
5/1/2006 5/1/2006 5/3/2006 5/9/2006 8 FLORIDA POWER & LIGHT Station Utilities 4,991.13                  
5/15/2006 5/15/2006 5/17/2006 5/23/2006 8 FLORIDA POWER & LIGHT Station Utilities 4,664.37                  
5/22/2006 5/22/2006 5/24/2006 5/31/2006 9 NEXTEL COMMUNICATIONS Nextel -04/07-05/06/06 3,875.10                  
5/26/2006 5/26/2006 5/31/2006 6/7/2006 12 AMERICAN PUBLIC TRANSIT APTA Dues -FY 06 16,720.00                
5/10/2006 5/10/2006 5/17/2006 5/23/2006 13 BELLSOUTH Reg Summ Bill -05/06 25,679.02                
5/19/2006 5/19/2006 5/23/2006 6/1/2006 13 FLORIDA POWER & LIGHT Station Utilities 4,181.47                  
4/20/2006 4/27/2006 5/4/2006 5/4/2006 14 UNUM LIFE INSURANCE SFRTA Agency Life Insurance 3,611.57                  
4/25/2006 5/2/2006 5/3/2006 5/9/2006 14 WACKENHUT CORPORATION Security Officers 58,249.55                
5/18/2006 5/18/2006 5/23/2006 6/1/2006 14 FLORIDA POWER & LIGHT Station Utilities 13,101.61                
5/3/2006 5/9/2006 5/10/2006 5/18/2006 15 C2 GROUP LLC Fed/Leg Consult -05/06 8,167.00                  
5/3/2006 5/10/2006 5/10/2006 5/22/2006 19 LIMOUSINES OF SOUTH FLORIDA Feeder Svc -04/16-30/06 68,730.00                
4/19/2006 4/27/2006 5/3/2006 5/9/2006 20 MERIDIAN MANAGEMENT Station Maint -03/06 93,529.18                
4/27/2006 5/10/2006 5/10/2006 5/17/2006 20 HOLLAND & KNIGHT LLP Gen Coun BR RFP -05/06 6,351.76                  
4/27/2006 5/5/2006 5/10/2006 5/18/2006 21 ASCOM TRANSPORT SYSTEM TVM Comp Supp -05/06 13,060.00                
5/2/2006 5/12/2006 5/17/2006 5/23/2006 21 WACKENHUT CORPORATION Security Officers W/E-04/23/06 61,060.42                
5/17/2006 5/25/2006 5/31/2006 6/7/2006 21 ASCOM TRANSPORT SYSTEM TVM Comp Supp -05/06 13,060.00                
5/17/2006 5/30/2006 5/31/2006 6/7/2006 21 IMPACT IMAGES Mrkt Supp -05/06 5,624.12                  
4/24/2006 4/28/2006 5/10/2006 5/17/2006 23 A GOLDSTEIN & COMPANY Marketing Supp -05/06 3,259.00                  
5/15/2006 5/26/2006 5/31/2006 6/7/2006 23 CSX TRANSPORTATION Disp Exp -01/31-04/27/06 32,126.12                
5/15/2006 5/24/2006 5/31/2006 6/7/2006 23 HOLLAND & KNIGHT LLP Gen Coun Boca RFP -05/06 8,725.34                  



SOUTH FLORIDA REGIONAL TRANSPORTATION  AUTHORITY
BOARD OF DIRECTORS MEETING: JUNE 23, 2006
INFORMATION ITEM: PAYMENTS OVER $2,500
MAY 1 TO MAY 31, 2006

RCVD APPRVD CHECK MAILED DAYS VENDOR DESCRIPTION AMOUNT
DATE DATE DATE CHECK PROCESS

4/19/2006 4/28/2006 5/3/2006 5/15/2006 26 LIMOUSINES OF SOUTH FLORIDA Feeder Svc 68,820.00                
5/12/2006 5/22/2006 5/31/2006 6/7/2006 26 GREENBERG TRAURIG LLP Gen Coun -04/06 10,416.66                
4/19/2006 4/28/2006 5/10/2006 5/17/2006 28 BITNER GOODMAN Marketing Supp -05/06 59,706.32                
4/20/2006 5/4/2006 5/10/2006 5/18/2006 28 HERZOG TRANSIT SERVICE Motor Traction Repair -05/06 95,940.04                
4/19/2006 4/28/2006 5/10/2006 5/17/2006 28 PRINTING CORPORATION Marketing Supp -05/06 3,300.00                  
5/10/2006 5/26/2006 5/31/2006 6/7/2006 28 WACKENHUT CORPORATION Wackenhut W/E -04/24-30/06 59,173.05                
4/19/2006 4/28/2006 5/10/2006 5/18/2006 29 EDCO AWARDS & SPECIALTIES Marketing Supplies 3,073.00                  
4/24/2006 5/4/2006 5/17/2006 5/23/2006 29 MERIDIAN MANAGEMENT Station Maint -03/06 23,473.69                
5/9/2006 5/15/2006 5/31/2006 6/7/2006 29 PRINTING CORPORATION Mrkt Supp -05/06 16,419.00                
5/8/2006 5/15/2006 5/31/2006 6/7/2006 30 WLRN Radio Advertisement -05/06 4,900.00                  
5/4/2006 5/10/2006 5/31/2006 6/7/2006 34 WXEL TV/FM FM Underwriting -05/06 4,614.40                  
4/19/2006 4/28/2006 5/17/2006 5/30/2006 41 LIMOUSINES OF SOUTH FLORIDA Feeder Svc -04/01-15/06 4,485.00                  
4/27/2006 5/10/2006 5/31/2006 6/7/2006 41 BITNER GOODMAN Public Relations -05/06 6,727.50                  
4/10/2006 4/25/2006 5/17/2006 5/23/2006 43 HERZOG TRANSIT SERVICE Base Comp -03/16-31/06 499,573.00              
4/7/2006 4/20/2006 5/17/2006 5/22/2006 45 BV OIL COMPANY Train Fuel -03/24-4/30/06 145,868.46              
4/20/2006 5/8/2006 5/31/2006 5/23/2006 33 CONTINENTAL PLASTIC CARD Mrkt Supp -04/06 3,400.00                  
4/20/2006 5/4/2006 5/31/2006 6/2/2006 43 HERZOG TRANSIT SERVICE Base Comp -04/01-15/06 605,143.00              
3/14/2006 5/1/2006 5/3/2006 5/9/2006 56 HOLLAND & KNIGHT LLP Boca RFP -03/06 30,844.59                

TOTAL # OF CHECKS DISTRIBUTED 51 TOTAL OPERATING EXPENSES 3,058,941.70$         



SOUTH FLORIDA REGIONAL TRANSPORTATION  AUTHORITY
BOARD OF DIRECTORS MEETING: JUNE 23, 2006
INFORMATION ITEM: PAYMENTS OVER $2,500
MAY 1 TO MAY 31, 2006

RCVD APPRVD CHECK MAILED DAYS VENDOR DESCRIPTION AMOUNT
DATE DATE DATE CHECK PROCESS

CAPITAL EXPENSES

5/9/2006 5/9/2006 5/10/2006 5/10/2006 1 AON RISK SERVICES INC GG RR INS -03/06 5,250.00                  
4/26/2006 4/28/2006 5/3/2006 5/3/2006 7 COLORADO RAILCAR MAN DMU Mobilization 98,000.00                
4/27/2006 4/27/2006 5/10/2006 5/10/2006 13 DMJM HARRIS Seg 5 Materials 418,082.94              
4/26/2006 4/26/2006 5/3/2006 5/9/2006 13 CSX TRANSPORTATION NRB -01/28-05-02/22/06 75,222.60                
5/10/2006 5/10/2006 5/17/2006 5/24/2006 14 CSX TRANSPORTATION NRB -02/11/06-03/17/06 59,274.51                
5/10/2006 5/17/2006 5/17/2006 5/24/2006 14 CARTER AND BURGESS INC Transit Dev -02/25-03/31/06 17,757.50                
5/24/2006 5/24/2006 5/31/2006 6/7/2006 14 CSX TRANSPORTATION INS & COMM NRB -11/21/05-03/10/06 14,922.93                
4/24/2006 5/1/2006 5/3/2006 5/9/2006 15 PARSONS TRANSPORTATION SR PR MNGMT ASST/SEG 5 -03/06 20,778.24                
4/24/2006 4/24/2006 5/12/2006 5/12/2006 18 DMJM HARRIS Seg 5 Materials 121,008.53              
5/19/2006 5/25/2006 5/31/2006 6/7/2006 19 AMERICAN WAREHOUSE SYSTEM IT SUPP -05/06 6,201.50                  
5/12/2006 5/18/2006 5/23/2006 6/1/2006 20 MCI WORLDCOM SEG 5 -01-05/06 20,240.00                
4/26/2006 5/5/2006 5/10/2006 5/17/2006 21 KIMLEY HORN AND ASSOCIATES Legislative Agenda -FY05/06 -03/06 5,355.84                  
5/2/2006 5/10/2006 5/17/2006 5/24/2006 22 CORRADINO GROUP Transit Dev -02/06 3,404.10                  
5/10/2006 5/10/2006 5/30/2006 6/1/2006 22 TRI COUNTY RAIL CONSTRUCTORS SEG 5 MAT -03/06 7,603,121.47           
4/24/2006 5/5/2006 5/10/2006 5/17/2006 23 GANNET FLEMING INC Plan & Staff Supp -12/24/05-03/31/06 5,259.97                  
5/4/2006 5/26/2006 5/31/2006 5/31/2006 27 MID AMERICA CAR INC. Loco Overhaul -05/01/06 265,080.50              
5/5/2006 5/10/2006 5/30/2006 6/1/2006 27 TRI COUNTY RAIL CONSTRUCTORS Retainage -05/06 3,086,390.99           
4/6/2006 5/7/2006 5/4/2006 5/4/2006 28 COLORADO RAILCAR MAN DMU Mobilization 803,600.00              
4/21/2006 4/27/2006 5/19/2006 5/19/2006 28 COLORADO RAILCAR MAN DMU Mobilization 668,000.00              
4/21/2006 4/27/2006 5/19/2006 5/19/2006 28 COLORADO RAILCAR MAN DMU Mobilization 588,000.00              
4/21/2006 4/27/2006 5/19/2006 5/19/2006 28 COLORADO RAILCAR MAN DMU Mobilization 588,000.00              
4/25/2006 5/7/2006 5/24/2006 5/24/2006 29 COLORADO RAILCAR MAN DMU Mobilization 803,600.00              
5/2/2006 5/24/2006 5/24/2006 5/31/2006 29 HDR ENGINEERING INC Holland Pk Mit -02/06 6,609.60                  
4/24/2006 5/11/2006 5/17/2006 5/24/2006 30 HDR ENGINEERING INC Holland Pk Mit -03/06 9,583.80                  
4/24/2006 5/18/2006 5/23/2006 6/1/2006 38 PARSONS TRANSPORTATION Ext Signage Consult -01/06 65,204.43                
4/13/2006 5/25/2006 5/31/2006 6/7/2006 55 CHARLAND RUREY CONSTRUCTION GG Stat -03/06 126,736.34              
3/7/2006 5/10/2006 5/17/2006 5/24/2006 78 PARSONS BRINCKERHOFF Consult Svcs (GGS) -02/01-09/02/05 9,826.28                  

27 TOTAL CAPITAL EXPENDITURES 15,494,512.07$       

Item Total 78 TOTAL OPERATING EXPENSES AND CAPITAL EXPENDITURES 18,553,453.77$       



AGENDA ITEM NO. G

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
REVENUE REPORT- MAY 2006

REVENUE - MAY 2006

DESCRIPTION May-05 May-06 VARIANCE %

Weekday Sales 450,765          530,264        79,499          17.6%
Weekend Sales 94,982            85,297            (9,685)             -10.2%
Other Income 13,848            11,950            (1,898)             -13.7%

Total Revenue 559,595          627,511          67,917            12.1%
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AGENDA ITEM NO. G

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
FARE EVASION REPORT
DECEMBER 2005 TO MAY 2006

TOTAL TOTAL # OF # OF % RIDERS 
MONTH INSPECTED VIOLATIONS CITATIONS WARNINGS INSPECTED

DECEMBER 2005 172,526 1,347 59 1,284 83%

JANUARY 2006 175,605 1,555 95 1,457 78%

FEBRUARY 2006 173,825 1,447 74 1,368 80%

MARCH 2006 199,736 1,800 93 1,698 80%

APRIL 2006 192,193 1,776 93 1,680 75%

MAY 2006 208,697 1,966 93 1,868 72%

AVERAGE 187,097 1,649 85 1,559 78%

FARE EVASION % 0.94% FINES 7,658$        
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Solicitation Status Report
May 2006

AGENDA ITEM: H

Solicitation Solicitation Description of Services Estimated Advertise Document Pre-Submittal Due Date Award
Number Type Budget Date Available Conference Bids/Proposals Contract
05-722 RFP Universal Automated Fare Collection System (UAFCS) TBD 31-Mar-06 25-Apr-06 25-Apr-06 07-Aug-06 Anticipated

Early Fall 2006

Contract Admin.: B. Guida
Proj. Mgr.: R. Matthews

06-101 *RFP Dispatch Services TBD Anticipated TBD TBD TBD TBD
 Fall 2006

Contract Admin.: R. Becker
Proj. Mgr.: E. Byers

06-848 *RFP Maintenance of Way (MOW) Services TBD Anticipated TBD TBD TBD TBD
 Fall 2006

Contract Admin.: R. Becker
Proj. Mgr.: D. Mazza

06-610 ITB Engine House Roof Replacement $800,000 - $950,000 30-Apr-06 01-May-06 11-May-06 01-Jun-06 TBD

Contract Admin.: B. Kohlberg
Proj. Mgr.: E. Byers

06-852 ITB Holland Park Mitigation Project $350,000 - $450,000 30-Apr-06 01-May-06 16-May-06 06-Jun-06 23-Jun-06

Contract Admin.: R. Becker
Proj. Mgr.: D. Mazza

*These dates are currently tentative.

SolStat0506  6/14/2006



Contract Actions Executed
Under The Executive Director's Authority

For The Month of May 2006

AGENDA ITEM NO: I

Date Signed Contract /Purchase Order No. Contract Amount Term
Action $

15-May-06 P.O. No. 06-000461 Purchase Order 10,000.00 N/A
Contractor Florida Conflict Resolutions Consortium

Project Strategic Visioning Retreat

Justification

Strategic Visioning Retreat for Board Members as per Fixed Price Quote 
dated March 7, 2006. To include all associated expenses for preparations, 
design, interviews, facilitating and documenting a one (1) day strategic 
visioning retreat session process with SFRTA Board Members and Senior 
Staff.

26-May-06 P.O. No. 06-000477 Purchase Order 20,000.00 N/A
Contractor Sun Sentinel

Project Advertising
Justification Advertising campaign for May 2006 - "More Trains, More Often."

ConActsExec0506 1 6/14/2006



Contract Actions Executed
Under The 

Construction Oversight Committee's Authority
For The Month of May 2006

AGENDA ITEM: J

Date Signed Contract No. Contract Amount Term
Action $

02-May-06 00-834 Change Order No. 124 (168,544.53) N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To provide for a CREDIT for the deletion of the lights on the bike path at the new Boca Raton 
Station. There is no time modification required for this change.

02-May-06 00-834 Change Order No. 127 250,000.00 N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To increase the Not-To-Exceed  amount for Category "B" Work. The revised NTE for Category 
"B" Work is $4,630,450.00. There is no additional time required for this Change Order.

02-May-06 00-834 Change Order No. 8.07 1,750,000.00 N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification
To increase the Not-To-Exceed  amount for Category "A" Signal Work. The revised NTE for 
Category "A" Signal Work is $34,032,793.00. There is no additional time required for this 
Change Order.

02-May-06 00-834 Change Order No. 128 15,669.68 N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To increase the Contract value to reimburse TCRC for revisions to CP North Dania. There is 
no time modification required for this change.

02-May-06 00-834 Change Order No. 129 28,349.67 N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To reimburse the Contract for eligible costs incurred pursuant to Partnering efforts. There is 
not time modification required for this change.

02-May-06 00-834 Change Order No. 86.01 (329,892.76) N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To provide for a CREDIT to SFRTA/Tri-Rail for an adjustment to T&M Change Order No. 86 
based on actual amounts billed. There is no time modification required for this change.

02-May-06 00-834 Change Order No. 121.01 (150,362.99) N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

ConstOvrsgtCom0506 1 6/14/2006



Contract Actions Executed
Under The 

Construction Oversight Committee's Authority
For The Month of May 2006

AGENDA ITEM: J

Justification To provide for a CREDIT to SFRTA/Tri-Rail for an adjustment to T&M Change Order No. 121 
based on actual amounts billed. There is no time modification required for this change.

Date Signed Contract No. Contract Amount Term
Action $

02-May-06 00-834 Change Order No. 130 (310,163.97) N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To provide for a CREDIT to SFRTA/Tri-Rail for the deletion of Reconstructive Track Work 
South of IRIS Diamond.  There is no time modification required for this change.

02-May-06 00-834 Change Order No. 131 (3,500.00) N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To provide for a CREDIT to SFRTA/Tri-Rail for the reduction of installation of On-Board PIS 
Equipment. There is no time modification required for this change.

02-May-06 00-834 Change Order No. 9.07 2,000,000.00 N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification
To increase the Not-To-Exceed amount for Category "A" Live Track Work. The revised NTE 
for Category "A" Live Track Work is $13,804,396.00. There is no additional time required for 
this Change Order.

02-May-06 05-850 Change Order No. 3 177,001.00 N/A
Contractor Charland Rurey Construction, Inc.

Project Golden Glades Station Repair and Completion of Construction

Justification

To increase the Not-To-Exceed amount for construction services for the completion of Golden 
Glades Station to cover additional work required. This change will result in a revised total NTE 
Contract amount of $752,547.00 and will require 38 days of additional time for the work 
included in the Change Order No. 3.

09-May-06 00-834 Change Order No. 122 (1,587,223.23) N/A
Contractor Tri-County Rail Constructors (TCRC)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification
To provide for a CREDIT to SFRTA/Tri-Rail for the deletion of the construction of the C-11 
Canal Bridge and related work. There is a reduction of 69 calendar days in Contract time as 
part of this Change Order.

09-May-06 AI224/JPA NO.42 Supplement No. 20 2,000,000.00 N/A
Contractor Florida Department of Transportation (FDOT)

Project Double Track Corridor Improvement Program - Segment 5 Project

Justification To increase FDOT participation to assist the SFRTA to complete the Double-Track Corridor 
Improvement Program Segment 5 and New River Bridge Project and related activities.

ConstOvrsgtCom0506 2 6/14/2006
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